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EXECUTIVE SUMMARY 
 
ES0. About this RAP 
The Resettlement Action Plan and Livelihoods Restoration Plan (RAP and LRP) is a resettlement instrument 
(document) that is prepared when subproject locations are identified to guide resettlement activities as is 
the case with the Msimbazi Opportunity Plan (MOP). The document contains specific and legally binding 
requirements to be abided by in resettling and compensating the affected persons before implementation 
of the project activities which cause adverse impacts. 

 
The RAP and LRP document is created to provide project advice related to the impact of the project on the 
displacement of people and/or economic activities. The Preparation of RAPs is normally done during the 
project preparation phase in order to have a full understanding of the project’s impact during the appraisal 
stage. Therefore, this  RAP and LRP is considered part of the overall project preparation process. It is 
required to provide a framework through which adverse socioeconomic impacts including involuntary 
acquisition of land and the subsequent resettlement of affected families as a result from the 
implementation of structural measures, are addressed. 
The purpose of developing a  RAP and LRP at this initial stage of the project cycle is to outline the framework 
for mitigating and restoring the project’s impacts on the livelihoods of project-affected communities as 
early as possible before the implementation of the project commences. This will allow for effective 
disclosure to key stakeholders, and subsequent feedback and inputs, prior to the project approval and 
commencement. 

 
The  RAP and LRP is firmly based on surveys and research on the existing situation, interviews with people 
who currently live in the Lower Msimbazi Basin and valuation of properties and income/livelihoods 
supporting activities. 

 
Therefore this  RAP and LRP can be seen as a detailed check on the consequences and impacts of the 
proposed Msimbazi Opportunity Plan (MOP) based on more detailed research on the existing situation. The 
MOP was created in 2018 and forms the point of departure for creating the Lower Msimbazi Upgrading 
Project (LMUP). The LMUP can be seen as the follow up on the ‘detailed plan for the lower Basin’ as described 
in volume B of the MOP. It has approximately the same project boundaries as the MOP Lower basin and 
does not cover the middle basin and the upper basin. The  RAP and LRP also focusses on the impacts of the 
project on the Lower Msimbazi Basin. The measures and consequences in the  RAP and LRP concerning the 
lower Basin are to be integrated in the solutions presented in the LMUP. 
 
This RAP AND LRP report is one of the deliverables as part of the consultancy services under the Lower 
Msimbazi Upgrading Project (LMUP)–Stage 1 Feasibility Study. Together with the Strategic Environmental 
and Social Assessment (SESA) it informs the Feasibility Study, sometimes via the spatial design tasks taken 
into account in the Masterplan. This Feasibility Study gives a full overview of the scope, opportunities, 
technical solutions, consequences and feasibility of the LMUP and is considered the main document in the 
LMUP and the basis for Appraisal. 
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Coherence of different reports in the LMUP, based on the findings in the MOP 

 
ES1. Introduction 
Over the past ten years, the President’s Office Regional Administration and Local Government (PO- RALG) 
has successfully implemented the Dar es Salaam Metropolitan Development Project (DMDP). The 
Government of Tanzania (GoT) has embarked on implementation of three major strategic programs to reduce 
the vulnerability to flood hazards and build resilience to adapt to the impacts of such hazards including the 
impacts on transport. These projects include the Tanzania Urban Resilience Program (TURP); the Dar es 
Salaam Metropolitan Development Project (DMDP); and the Dar es Salaam Urban Transport Improvement 
Project (DUTP). 
 
The TURP, DMDP and DUTP recognize addressing flooding in the Msimbazi valley and increasing mobility 
within the city as important steps towards enhancing resilience of Dar es Salaam city to the impacts of 
climate change. Storm waters have been causing floods in Dar es Salaam, which affect people’s economies   
and cause damage of property and transport infrastructure.. Since (1979), GoT declared the Lower Msimbazi 
Valley as hazardous for human settlement and designated the area  for      development of City Park. 
 
Two demolition campaigns, one in 2011 and another in 2015/16 were initiated to remove informal 
settlements especially in flood-prone areas but were halted due to social and political reasons. Limited ad hoc 
dredging of the river channel to remove accumulated sediment and waste before annual rains has been 
carried out, but a sustainable and comprehensive management system is not yet in place. The prevailing 
situation justifies the need for a comprehensive plan that proposes a multi-stakeholder approach to address   
the complex institutional, environmental, social and technical challenges posed by regular flooding. 
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ES2. Potential Impacts 
Positive impacts: The construction and improvement of the Lower Msimbazi Valley as proposed in the MOP 
and elaborated on in the LMUP has many socio-economic benefits. Apart from improving the safety in the 
area and improving quality and standard of living of the urban population, the construction activities will 
generate employment opportunities; and stimulating socio-economic activities within the project area. 
 
Negative Impacts: Despite positive socio-economic impacts, the project is likely to experience some adverse 
impacts. For example, implementation of civil works will be associated with the following impacts: ‘lands 
uptake’, which might lead to temporary/ permanent physical and economic displacement as well as 
restrictions on access to natural resources. Others are environmental impacts including: (a) increased 
pollution with waste, noise, dust, exhaust gases from fuel combustion products; 
(b) Health and safety hazards risks resulting from construction activities; (c) contamination of 
groundwater and surface water; and (c) threats to human health as a result of improper handling of heavy 
machinery during construction activities. 
 

ES3. Magnitude of Impacts 
The project will have impacts on people living in the project areas as well as their assets including land, 
trees and crops and structure/houses. In the surveys carried out in the area, recorded public structures and 
community property mainly owned by religious groups (church and mosques) were recorded. The affected 
assets were evaluated for compensation. Subsequent sections present numerical impacts as per the 
findings of the surveys. 
 
Affected Population:  
The project is estimated to affect 6038 Project Affected Households. 165 households will be economically 
displaced and 4,125 will be physically displaced. Apart from commercial and physical displacements there 
are 1859 assets that are submerged, abandoned and others were demolished by the government. Table 
below presents breakdown numbers based on different uses of the affected assets.  
 
The census survey recorded 3552 PAPs living in the floods prone areas. Table below shows number of the 
PAPs living in the areas including owners, members of the affected households and tenants. 

 

 OWNER TENANT TOTAL – ALL 
INCLUSIVE 

 
TOTAL / 
MUNICIPAL 

MUNICIPALS Heads Of HH Members 

 Female Male Female Male Female Male Female Male 

ILALA 736 930 1548 1585 698 861 2982 3376 6358 

KINONDONI 804 1082 1244 1293 453 474 2501 2849 5350 

TOTAL 1540 2012 2792 2878 1151 1335 5483 6225  

G/TOTAL 3552 5670 2486 11708 

 
Impacts on Land: The land on which the project is implemented covers more than 69.30 ha from 16 sub-
wards commonly known as Mitaa. 
 
Impacts of Trees and Crops: The project will likely impact about 5,179 trees. The owners of the impacted 
trees have been compensated accordingly. Furthermore the trimmed vegetation will be replaced after 
construction. 
 
Impacts on Structures: Overall structures that would be affected by the project are 2797. Some are 
occupied while others are abandoned due to bad conditions after being devastated by water. Also, the 
surveys have recorded 17 stand-alone public structures, prayer houses (Mosques and Churches) and a 
market place. 
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Impacts on Livelihoods: Adverse impacts on livelihoods are unavoidable for some affected households 
due to permanent land acquisition of their horticultural plots. Some affected households have lost their 
sources of earning as their shops / commercial structures have been be adversely impacted by the 
project. Potential impacts on livelihoods of affected households are discussed below: 
 
Agriculture Based Livelihoods: 

 Commercial Livelihoods: 

 Loss of Access to Resources: 

 Disruption of social safety networks 
 

ES4. Land Acquisition Processes 
Where land acquisition is required, the project needs to draw a strategy and implement action plan to secure 
land. land acquisition will basically be involuntary acquisitions. The former is traditionally accepted and 
mainly practiced in community led initiatives where community itself decide on the activities to be taken up 
under the Project. Yet, under such circumstances, Project set procedures to guide land donations procedure 
to ensure that donation is done voluntary and without any force and that, the land donor is not affected 
adversely as a result of the land donation. Involuntary land acquisitions, however, requires much more 
focused and planned attention as it could result in economic and/ or physical displacement and 
consequently several and severe adverse impacts to the displaced people. The RAP therefore defines the 
procedures for: (i) acquiring land (voluntary and or involuntary) after all technical alternatives have been 
exhausted; (ii) dealing with any residual impacts from land acquisition (i.e. identifying, establishing the 
valuation of, and compensating people that suffer economic losses or loss of private property); (iii) defining 
entitlements and eligibilities and temporary relocation framework, (iii) policies and procedures for 
monitoring and verification; (iv) grievance redress mechanisms; and (v) funding arrangements. 
 

ES5. Need for the RAP 
The Resettlement Action Plan (RAP) is prepared to address project impacts especially those associated with 
displacement of people and or economic activities. This RAP is required to provide a Site specific 
Resettlement action Plan through which the identified project adverse socioeconomic impacts including 
involuntary acquisition of land and the subsequent resettlement of affected families are addressed. 
The RAP will also serve the following specific purposes: 
 

 Review the existing national legal frameworks, compares with the World Bank Environmental and 
Social Framework (ESF), identifying gaps and subsequent suggesting measures to fill those gaps; 

 Describes the approach for securing private land, assets and other common property resources; 

 Defining exclusion list; 

 Defining valuation process of impacted assets; 

 Defining the process for preparation of RAPs and their review; 

 Defining the cutoff date for All project affected persons; 

 Identifying the consultation mechanisms/approaches to be adopted while preparing and 
implementing RAPs including public disclosures; 

 Defining the monitoring and evaluation arrangements including Grievance Redress Mechanisms 
(GRM); and 

 Put in place the institutional and implementation arrangements with clear roles and 
responsibilities of different stakeholders. 
 

Project-specific RAPs will be prepared in accordance with the RPF. In addition, other corresponding 
safeguards documents such as Environmental and Social Management Framework (ESMF), and Stakeholders 
Engagement Framework (SEF) will address other project impacts that are not related to land acquisition and 
restrictions on land use by the community. 
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ES6. Guiding Legal Frameworks  
This RAP is prepared in line with relevant National laws and Decrees as well as the World Bank Environmental 
and Social Standard 5: Land acquisition, Restrictions on Land Use and Involuntary Resettlement (ESS5). The 
RAP applies to all economically and/or physically displaced persons regardless of the total number affected 
and the severity of impact and whether or not they have legal title to the land. Equally, attention will be 
paid to the needs of vulnerable groups including women-headed households, low- income households, 
households headed by the elderly with no support, and households headed by physically challenged 
people. RAP preparation has been participatory, based upon consultations with a variety of stakeholders 
and the draft RAP will be disclosed to stakeholders through a disclosure    workshop. 
There are some differences between the World Bank standards and Tanzania’s legislation in the sphere of 
involuntary resettlement. The main discrepancies include: 

i. providing detailed explanations of entitlements to project affected households, 
ii. provision of compensation based on market value instead of full replacement cost, 
iii. defining the cut-off date, and 
iv. Carrying out socioeconomic surveys. 
v. informal settlers/squatters 

vi. right to livelihood restoration 
 
The RAP has been prepared by harmonizing to the extent possible the two policies. However, The World 
Bank ESS5 will prevail in cases of differences in substance and/ or in the interpretation between WB and 
Tanzanian legislation. 
 
ES7. Valuation of the Assets:  
The Replacement Cost method will be employed to establish value of affected land and assets 1 cost as per 
WB-ESS5, states that, “when land acquisition or restrictions on land use (whether permanent or temporary) 
cannot be avoided, the Borrower will offer affected persons compensation at replacement cost, and other 
assistance as may be necessary to help them improve or at least restore their standards of living or 
livelihoods”. Meaning that in the case of physical displacement, the Borrower will develop a plan that covers, 
at a minimum, the applicable requirements in ESS 5 regardless of the number of people affected. The 
valuation followed both GOT and WB legal frameworks. 
 

Replacement cost: Replacement cost is the principle to be complied with in compensating for lost assets as 
per Table 6(4). Thus, the valuator should conduct analysis of the valuations calculated under Tanzanian laws 
and establish variation factors to bridge the gaps. It has been noted in most cases that GoT rates are rarely 
tallying with the requirements of the replacement cost. 
 
ES8. Entitlement Matrix (EM) 
Each subproject needs to be screened for social impacts based on the given designs for the proposed 
improvements to determine if there are any impacts that require the preparation of the RAP that entitles 
the Project Affected Persons (PAP) to resettlement assistance. Based on the harmonization efforts and the 
impacts likely to occur, an Entitlement Matrix (EM) has been developed, that summarizes the types of 
losses and the corresponding nature and scope of entitlements. Compensation and rehabilitation 
assistance for various categories of losses based on the tenure and magnitude of impact has been provided. 
Additional assistance to vulnerable households, reimbursement of transaction costs in relation to those who 
receive land for land compensation are some of the provisions contained in the EM. 
 
ES9.Defining Cutoff Date 
In order to ensure that ineligible persons do not take the opportunity to claim eligibility, a cut-off date was 
established – 10 November 2021. The cut-off date is the date of commencement of the census and assets 
inventory surveys. The cutoff date was communicated to the DCC and KMC authorities. Wards and Sub 
ward leaders were well informed on the date. PAPs were informed on the cutoff date during the 
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consultation meetings as well during data collection on one on one bases. The PO – RALG has the 
responsibility of communicating with Public on the cutoff date through media and government gazette. 
 

ES10.Community Engagement 
The involvement of PAPs in planning prior to the move is critical. The WBCU, with the support of LGAs, 
organized workshops with stakeholders as well as supporting sensitization meetings with relevant 
Stakeholders to each sub wards (Mitaa) during RAP preparation. Consultations with PAPs were conducted 
through meetings facilitated by both WBCU and RAP developing Consultant. Any legitimate issue raised 
through the public consultation were included in the RAP. The concerns of PAPs are taken into account and 
reflected in implementation plans. The stakeholder’s engagement and consultations are essentially guided 
by ESS10. 
 
ES11. Grievance Redress Mechanism 
During RAP preparation the Consultant worked closely with sub ward (mitaa) leaders to establish interim 
Grievance Redress Committees. This RAP further presents the GRC formalization and operationalization 
processes for the Grievance Redress Mechanism (GRM). The idea is to have a GRM that will function at 
four-levels to receive, evaluate and facilitate the resolution of displaced person's concerns, complaints and 
grievances. The GRM will be at two levels i.e sub ward level and district level. In each level there will be 
grievance redress committees. The committees’ members will include co-opted members from NGOs to 
handle issues related to SEA and GBV.  
 
ES12. Monitoring and Evaluation 
WBCU will be responsible for undertaking Monitoring and Evaluation (M&E) to see efficiency, suitability 
and effectiveness of RAP implementation. The M&E will include monitoring and verification of processes 
and activities in RAP implementation and will prepare and submit to the Ministry quarterly reports. The 
generated information will be used to identify mid-course corrections and in doing any improvement in 
project design and implementation. 
 
ES13. Funding Sources and Arrangements 
In order to implement the Resettlement related measures, budgetary provisions will be made available, in 
terms of each RAP Component. Budgetary estimation for various components in resettlement 
implementation is necessary, this includes resettlement management. Accordingly, land acquisition and 
resettlement expenses for consultation and participation, grievance redress, the cost of relocation, income 
restoration, transitional allowance, livelihood program, monitoring and evaluation, administration, 
contingencies etc. are included as cost estimates for social management. Table below presents summary 
budget for RAP and LRP implementation. 
 

Item Quantity Amount in (TZS) Amount in (USD) 

1. COMPENSATION BASE 

a. Land Quantum 

Total Land (ha.) 69.48 19,147,409,100.00 8,343,097.65 

Total (1) 69.48 19,147,409,100.00 8,343,097.65 

b. Affected Trees (Nos) 

Exotic 288 4,079,500.00 1,777.56 

Fruit & Permanent Crops 4484 96,823,500.00 42,188.89 

Indigenous 707 8,152,000.00 3,552.07 

Total (2) 5479 109,055,000.00 47,518.52 

c. Buildings/structures (Nos.) 

Multi storey 11 550,783,760.00 239,992.92 

Main building 1872 26,950,337,612.00 11,743,066.50 

Secondary Building 914 2,871,345,940.00 1,251,131.13 

Community Buildings (Churches & Mosques) * 8 835,746,012.00 364,159.48 
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Government Property (*Ongoing Valuation) 1 TBD  TBD 

Total (3) 2797 31,208,213,324.00 13,598,350.03 

2. TOPPING UP ALLOWANCES 

Disturbance Allowances 7% 1693 2,327,988,762.00 1,014,374.19 

Transport allowance (owners) 1693 352,500,000.00 153,594.77 

Transport allowance (Tenants) 395 19,750,000.00 8,605.66 

Accommodation Owners 1693 3,798,020,000.00 1,654,910.68 

Accommodation Tenants 395 47,400,000.00 20,653.59 

Total (4)   6,545,658,762.00 2,852,138.89 

4. ADMINISTRATION COSTS 

RAP implementation Agencies 300,000,000.00 130,718.95 

Monitoring Agency 50,000,000.00 21,786.49 

Handling of Grievances 45,900,000.00 20,000.00 

Total (5) 395,900,000.00 172,505.45 

Sub Total (A) RAP implementation 57,406,236,186.00 25,013,610.54 

5. LIVELIHOODS RESTORATION PROGRAMS 

Financial Literacy Trainings  160,650,000.00 70,000.00 

Skill development training  229,499,999.00 100,000.00 

Training Community involvement in greenery  252,450,000.00 110,000.00 

Gender and health (GBV, HIV AIDs and COVID-19 Awareness) 275,400,000.00 120,000.00 

Total (6) 917,999,999.00 400,000.00 

Sub Total (B) LRP implementation 917,999,999.00 400,000.00 

RAP and LRP implementation Total 58,324,236,185.00 25,413,610.54 

6. CONTINGENCIES TO MEET ANY UNFORESEEN IMPACTS COSTS 

5 % of compensation base and allowances and LRPs 2,916,211,809.25 1,270,680.53 

Total Contingency 2,916,211,809.25 1,270,680.53 

Grand Total RAP AND LRP Implementation costs 61,240,447,994.25 26,684,291.07 
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DEFINITIONS OF TERMS 
 
This Resettlement Action Plan adapts the definition of terms from the RPF (2021). As such, unless 
the context dictates otherwise, the respective terms will have the following meanings: 
 
“Project Affected Persons” (PAPs) are persons impacted by involuntary resettlement following 
project implementation. 
 
“Involuntary Resettlement” means the involuntary taking of land resulting in direct economic 
and social impacts caused by: a) relocation or loss of shelter; b) loss of assets or access to assets; 
or c) loss of income sources or means of livelihood, no matter whether or not the PAP must move 
to another location. 
 

“Cut-off Date” is the date by which PAPs and their affected assets are identified and new entrants 
to the site cannot make claims for compensation or resettlement assistance. Persons whose 
ownership/ use of occupancy prior to the cut-off date can be demonstrated remain eligible for 
assistance regardless of their identification in the census. 
 
“Compensation” means the payment in kind, cash or other assets given in exchange for the 
taking of land, loss of other types of assets (including fixed assets) or loss of livelihoods resulting 
from project activities. 
 
“Census” is a complete count of the population affected by a project activity, including collation 
of demographic and property information. In preparing the Resettlement Action Plan, a census is 
carried out to identify and determine the number of Project Affected Persons (PAP) and the 
nature and levels of impact. 
 

“Resettlement Action Plan (RAP)” is a resettlement instrument (document) to be prepared when 
subproject locations are identified to guide resettlement activities.  The RAP document contains 
specific and legally binding requirements to be abided by in the process of resettling and 
compensating the affected persons before implementation of the project activities. 
 
“Resettlement Assistance” entails measures taken to ensure that the Project Affected Persons who 
may require to be physically relocated are provided with assistance in terms of moving allowances, 
residential housing or rentals whichever is feasible and required, for ease of resettlement during 
the relocation. Based on consultation with such displaced persons, the Borrower will provide 
relocation assistance in lieu of compensation for land sufficient for them to restore their 
standards of living at an adequate alternative site 
 
“Replacement Cost for Houses and other Structures” means the prevailing market cost of the 
materials to build a replacement structure with an area and quality similar to or better than those 
of the affected structure, or to repair a partially affected structure, plus the cost of transporting 
building materials to the construction site, plus the cost of any labor and contractors' fees, plus 
the cost of any registration and transfer taxes. In determining the replacement cost, depreciation 
of the asset and the value of salvage materials are not taken into account, nor is the value of 
benefits derived from the project deducted from the valuation of an affected asset. 
 

“Land Acquisition” means the compulsory taking of or alienation of land, buildings or other assets 
thereon for purposes of the Project. The landowner may be left with the right to negotiate the 
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amount of compensation proposed. This includes land or assets for which the owner enjoys 
uncontested customary rights. 
 
“Economic Rehabilitation Assistance” means the provision of assistance in addition to 
compensation, such as land preparation, credit facilities, training, or job opportunities, which 
would enable PAPs to improve their livelihoods and standards of living, or at least maintain them 
at pre-project levels. 
 

“The Resettlement Policy Framework” (RPF) is an instrument prepared to guide resettlement activities 
throughout the project implementation cycle. The RPF sets out the resettlement objectives and 
principles, organizational arrangements and funding mechanisms for any resettlement 
“Woman Headed Household” (WHH) means a household that is headed by a woman and does 
not have an adult male member who makes earnings. This woman may be a widowed, separated 
or deserted person. 
 

“Vulnerable Groups” (VG) include but not limited to the following categories: (i) PAHs whose level 
consumption rate per members is less than 50,000 Tsh/month or less than Tsh 2000/day; (ii) landless 
people; (iii) Women Headed Households with high dependency ratios; (iv) children and elderly people, 
including orphans and destitute people; and (v) physically and mentally challenged / disabled people; 
(vi) chronically ill person.  
 



   
 
 
 
 

 

B1903-06-R004 1 8/12/2022 

  

1 BACKGROUND 

1.1 Introduction 
Over the past ten years, PO-RALG has successfully implemented the Dar es Salaam Metropolitan 
The Government of Tanzania (GoT) has embarked on three major strategic programs to reduce 
the vulnerability of Dar es Salaam to natural hazards and the adverse impacts of climate change, 
and build resilience to adapt to such impacts including the impacts on transport: the Tanzania 
Urban Resilience Program (TURP), the Dar es Salaam Metropolitan Development Project (DMDP) 
and the Dar es Salaam Urban Transport Improvement Project (DUTP). TURP is a 5-year trust fund 
partnership implemented by the World Bank and GoT with resources from the UK Foreign 
Commonwealth and Development Office (FDCO). The main objective of the TURP is to support 
national and local governments in Tanzania to strengthen the management of climate risk in 
cities. DMDP is a US$300 million project implemented by the PO-RALG and financed by the World 
Bank. The main objective of the project is to improve urban services and institutional capacity in 
the Dar es Salaam Metropolitan area, and to facilitate potential emergency response. DUTP is a 
US$ 450 million project implemented by TANROADS with the Objective to improve transport 
mobility, accessibility, safety, and quality of transport service delivery along the selected corridors 
in Dar es Salaam.  
  
Addressing flooding in the Msimbazi valley was recognized as important to urban resilience and 
mobility in Dar es Salaam under TURP, DMDP and DUTP, given the economic impacts the damages 
on property and transport infrastructure have had on the poor and vulnerable. The GoT had made 
past attempts at demarcating the lower valley as non-developable hazard land as well as a 
proposal to develop it as a city park, though these efforts were not fully implemented. Two 
demolition campaigns were initiated to remove informal settlements from flood-prone areas but 
halted due to social opposition. Limited ad hoc dredging of the river channel to remove 
accumulated sediment and waste before annual rains has been carried out, but a sustainable and 
comprehensive management system is not yet in place. It was clear that a multi-sectoral, multi-
stakeholder approach would be needed to address the complex institutional, environmental, 
social and technical challenges posed by regular flooding. 
 
The Msimbazi River Valley (MRV) in Dar es Salaam is a strategically important area for 
development of city infrastructure for promoting mobility, commerce and ecosystem services 
including flood control. Two of four of Dar es Salaam’s main traffic arteries including the Rapid 
Bus Transit corridor cross the main flood plain of the Msimbazi Valley. The river catchment 
includes significant natural assets, including protected forest areas in the headwaters down to 
wetlands and mangrove forests in the lower reaches. The lower part of MRV is characterized by 
unplanned settlements mainly preoccupied by low income communities who pursue different 
socio- economic activities closer to CBD and Karikoo Market in particular. 
 
The area also experiences frequent flooding which claim lives of people, destruction of properties 
and disruption of transport services leading to traffic congestions. To address the vulnerability of 
Dar es Salaam city to natural hazards related to flooding the Government of Tanzania (GoT) is 
implementing three major programs: the Tanzania Urban Resilience Program (TURP), the Dar es 
Salaam Metropolitan Development Project (DMDP) and the Dar es Salaam Urban Transport 
Improvement Project (DUTP). Upgrading of the Lower Msimbazi Valley is a Basin is a second phase 
of DMDP aiming to enhance the Dar es Salaam city’s resilience to climate change impacts related 
to floods, and transforming the hazardous area of lower Msimbazi valley into opportunities. The 
preliminary cost estimate of the activities is USD120 million with an initial allocated financing 
USD100 million from World Bank; USD 20 million from FDCO.  
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1.2 Project Description 
The Lower Msimbazi Upgrading Project (LMUP) constitutes the first phase of the Msimbazi 
Opportunity Plan (MOP).  It intends to reduce impacts of flooding to settlements and critical 
infrastructure by creating resilient urban development in targeted communities in the Dar es Salaam 
Metropolitan Area (DMA). The total project cost is estimated at USD 270 million. The preliminary cost 
estimate of the activities consists of Component 1:  Msimbazi Basin Development Infrastructure; USD 
224 million, Component 2: Preventative resettlement of flood-prone communities; USD 30 
million,  Component 3: Strengthening institutions for resilient urban development; USD 8.5 million, 
Component 4: Project management: USD 7.5 million and Component 5: Contingent Emergency 
Response. 
 
The following are project components and associated sub components: 
 
Component 1: Msimbazi Basin Development Infrastructure (Yrs 1-5) 
Sub Components  

i. Flood control interventions/infrastructures (Years 2-5): Recontouring the lower basin flood 
plain area including river training and terracing, sediments management/traps and 
monitoring; flood modelling & detailed design support. 

 
ii. Resilient transport infrastructure (Years 1-3): construction of raised and widened multi-span 

Jangwani Bridge (400m); riverbed excavation during construction; relocation of the Jangwani 
BRT bus depot and its demolition, and widening culverts of Selander bridge. 

 
iii. Msimbazi city park and redevelopment area (Years 3-5) : Msimbazi wetland and city park 

development; sites and service infrastructure for low-carbon urban development on 57ha 
land. 

 
iv. Watershed management - greening, erosion and litter management (Years 2-5): Mangrove 

restoration and conservation; upstream erosion prevention and greening; solid waste 
management and litter control program 

 
Component 2: Preventative Resettlement of Flood Prone Communities (Years 1-5) 
Sub Components  

i. Implementation of the Resettlement Action Plan (RAP) 
ii. Livelihood Restoration Program (LRP) 

iii. Implementation support, including case management for relocated households and RAP 
 monitoring. 

 
Component 3: Strengthening Institutions for Resilient Urban Development 
Sub Components  

i. Establishment of Msimbazi Special Planning Area (MSPA) authority  
ii. Basin-wide management (technical assistance to develop a Msimbazi Basin Watershed and 

 environmental protection plan) 
iii. Institutional strengthening of the DLAs to support service delivery, urban development 

 controls and environmental management. 
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Component 4: Project Management 
Sub Components  

i. Financing of the direct costs of management and operation of the project 
ii. Support to PO-RALG, TANROADS, PIU, DLA PIUs 
iii.  Facilitation of other implementing government departments (e.g. Tanzania Forest 

Service)  responsible for specific subcomponents to implement and coordinate their 
respective  activities 

iv. Public communications activities 
 

Component 5: Contingent Emergency Response 
A project-specific Contingent Emergency Response Component (CERC) is included. Specific details 
about this component (including activation criteria, eligible expenditures, specific implementation 
arrangements, and staffing) will be part of the Contingent Emergency Response Manual prior to the 
implementation of CERC’s activities. 
 

1.2.1 Components Requiring Displacement of People and Assets 

Among the above listed project components, the activities listed in sub projects under component 2 
and 1 require displacement of people and thus call for Resettlement Action Plan (RAP). Resources will 
be required to compensate for the displaced structures and the acquired land and finally to restore 
the affected incomes and livelihoods.  
 
This RAP and LRP document presents the preparation process and procedures used to development 
of RAP and LRP.   
 

1.3 Objective of Assignment 
The purpose of developing a RAP and LRP at this initial stage of the Project cycle is to outline the 
framework for mitigating and restoring the project’s impacts on the livelihoods of project-
affected communities as early as possible before project commencement. This will allow for 
effective disclosure to key stakeholders, and subsequent feedback and inputs, prior to the project 
approval and commencement. 
 
Through this the project will meet national statutory requirements as well as the World Bank 
ESS5. The implementation of the proposed project subcomponents will require land as major 
infrastructure development projects generally do. The RAP will cover all components of adverse 
impacts incurred upon the affected population due to the implementation of the project. Adverse 
impacts in the form of fresh land uptake, impact on structures on the floods prone areas and 
Jangwani Bridge will be mitigated through constructive guidelines contained in the    RAP and LRP. 
Compensation will be guided by national laws as well as the World Bank ESS 5 on involuntary 
resettlement. The RAP and LRP will also provide guidelines to restore livelihoods lost due to project 
implementation. Also, attention will be paid to vulnerable households to minimize adverse impact. 
Moreover, guidelines for gender development and women’s empowerment, prevention and control 
of HIV/AIDS/COVID-19 will also be a part of this RAP and LRP. 
 
The following principles guide this RAP and LRP: 
 

 Involuntary resettlement should be avoided where feasible, or minimized, by exploring 
all viable alternative project designs. 

 Avoiding displacement of people without a well-designed compensation and relocation 
process; minimizing the number of PAP, to the extent possible.(Forced eviction). 
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 Where it is not feasible to avoid resettlement, resettlement activities should be conceived 
and executed as sustainable development programs, providing sufficient mitigation 
measures. Including compensating for losses incurred in terms of land, structures, trees 
and crops and displaced incomes and livelihoods. 

 Affected vulnerable or poor people should be assisted in their efforts to restore their 
livelihoods and improve their livelihoods and standards of living, or at least to restore 
them, in real terms, to pre- displacement levels or to levels prevailing prior to the 
beginning of project implementation, whichever is higher. 

 Affected people should be meaningfully consulted and should have opportunities to 
participate in planning and implementing resettlement programs. 

 Ensuring resettlement assistance or rehabilitation, as needed, to address impacts on 
project affected people’s (PAP) livelihoods and their wellbeing. 

 Gender development by creating employment through the project in order to 
empowering women. 

1.4 Scope of Work 
Geographical Coverage: RAP covers the Lower Msimbazi area which transverses from Kawawa 
road toward Selander Bridge making a total area of about 4.2 Sq. KM – flood prone area is 
about 3.1 Sq. KM (Map below shows geographical coverage of Lower Msimbazi Project within 
Kinondoni and Ilaa Municipal council also known as Dar es salaam City.  

 
Figure 1-1: Administrative areas within the Lower Msimbazi Valley project Areas  (these are also study areas) 

 
Administratively, the project spread within  Kinondoni Municipality  and  Dar es Salaam City Council  
covering eight (8) wards and sixteen (16) sub wards – mitaa  (Table 1-1).  
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Table 1-1: List of Impacted Areas 

S/N Municipality Ward Sub Ward 
1 

Kinondoni Municipal 

Hananasifu 

Mkunguni A 

2 Mkunguni B 

3 Hananasif 

4 Kawawa 

5 Magomeni Suna 

6 

Mzimuni 

Idrisa 

7 Mtambani 

8 Mwinyi Mkuu 

9 Kigogo 
Kigogo 
Mbuyuni 

10 

Dar es Salaam City Council Dar es 
Salaam City  Council 

Upanga 
Magharibi 

Charambe 

11 
Jangwani 

Mtambani A 

12 Mtambani B 

13 Kariakoo 
Kariakoo 
Kaskazini 

14 

Mchikichini 

Misheni Kota 

15 Ilala Kota 

16 
Msimbazi 
Bondeni 

 

1.5 Responsibilities 
The PO-RALG holds responsibility to ensure all aspects of this RAP, and any subsequent 
amendments, are implemented and monitored accordingly. Given that the Project will involve a 
large resettlement component, recommendations are made in this RAP around strengthening the 
institutional base and the development of Project-specific support structures to assist in project 
implementation, with the recognition that the ultimate responsibility rests with the PO-RALG’s 
WBCU. 
 
In addition, the World Bank recommends, “for projects that are highly risky or contentious, or that 
involve significant and complex resettlement activities, the borrower should normally engage an 
advisory panel or independent, internationally recognised resettlement specialists to advise on all 
aspects of the project relevant to the resettlement activities”1. If an independent technical panel 
of experts is established, the advisory panel for resettlement may form part of this. 
 

1.6 Limitation to the Study 
There were a number of limitations to the preparation of this RAP: 

i. The undertaking of the surveys was hampered by wet weather conditions. 
ii. Extensive deviation of activities from the provided SOW in the TOR. Previous Project 

studies reported approximately 2800 PAPs, while this survey identified all-inclusive 6038 
PAP. This required extensive PAP census and property surveys in a relatively short time 
(November to December 2021). This has created a large data base of information, which 
will need to be verified during implementation of this RAP. 

 

                                                             
1 World Bank. April 2013a. OP 4.12. Involuntary Resetllement. 
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2 RAP PREPARATION METHODOLOGY  
The ESS 5 asserts that regardless of the number of affected Population (PAPs), project 
implementers should undertake a Resettlement Action Plan (RAP). the RAP is required because 
project-related land acquisition or restrictions on land use may cause physical displacement 
(relocation, loss of residential land or loss of shelter), economic displacement (loss of land, assets 
or access to assets, leading to loss of income sources or other means of livelihood), or in worst 
cases land acquisition can have both. The Lower Msimbazi Upgrading Project will involve 
transforming unplanned settlement (slums) in flood prone land into informal planned and flood 
protected land along the lower part of Msimbazi river. This RAP has been developed according to 
ESS5 and thus, it has two dimensions: 

 Resettlement Action Plan: this is a plan that includes measures to address physical 
and/or economic displacement, to mitigate economic and physical impacts expected 
from a project. 

 Livelihood Restoration Plan: these are basically alternative nomenclature plans, 
proposed to restore the impacted source of income and livelihoods due to economic 
displacement or where restrictions on access to legally designated and /or protected 
areas are involved – this include provision of security of tenure. 

 

The subsequent sections present various methods applied during RAP preparation including data 
collection techniques, consultations with affected population and decision making people, 
Defining eligibility and entitlements, valuation of the affected assets, establishment of GRCs, cost 
estimations for RAP implementation etc. 

2.1 Literature Review 
Relevant literature involved review of project documents including: the Resettlement Policy 
Framework (RPF), Environment and Social Management Framework (ESMF), Stakeholders 
Engagement Framework (SEP), Labour Management Framework (LMF). The review has also 
covered relevant national policies, legislations as well as the World Bank Environment and Social 
Standards (ESS). 

2.2 Consultation with Stakeholders  
Historically there has been an extensive consultation process for the Project, including through 
the Charrette process applied in developing the MOP and other Consultancies that have been 
employed to undertake various studies. 
 
Preparation of this RAP has considered issues raised during the Project Design through Charrette in 
various formal public meetings and workshops with Stakeholders /potential groups. Since the project 
footprint was not yet fully defined the consultations were done with stakeholders at the national level 

on various occasions between February and August 2018 as presented in Table below.  
Table 2-1: Stakeholders Consultation meetings conducted at National Level 

Date Meeting 

21st - 22nd February 2018  First Stakeholders workshop on Msimbazi Valley Flood Mitigation 

19th - 20th March, 2018  Stakeholders workshop on Msimbazi Design Charrette No.1 

22nd March, 2018  Stakeholders workshop on Msimbazi Design Charrette No.2 

18nd - 19th April 2018  Stakeholders workshop on Msimbazi Design Charrette No.3 

12th - 13rd June 2018  Stakeholders workshop on Msimbazi Design Charrette No.4 

2nd - 6th July 2018  Stakeholders workshop on Msimbazi Design Charrette No.5 

4th July 2018  Stakeholders workshop on Msimbazi Design Charrette No.6 

28th August 2018  Second Stakeholders workshop on Msimbazi Basin Development 
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Table 2-2: Main issues challenges identified during stakeholders meetings and has been incorporated in this RAP. 

Date of the 

Meeting 

Key Views /concerns Remarks 

19 - 20 March 

2018 

- All people living in unsafe areas should be relocated  
- Government should consider payments of compensations for the affected assets in the  flood prone 

areas 
- Alternative relocation sites should be  near the affected areas (near situ) 
- Sensitization of the community on this Project and associated processes 
- Possibility should be sought to consider the  tenants in the entitlements 
- The compensated areas should be protected to avoid further encroachment 
- Mechanism must be in place to Stop further individual developments in the valley  

- To be incorporated in the RAP 

22 March 2018 - The 60m buffer regulation restricts human settlements around lower Msimbazi areas. Resulting to 
forcefully eviction of people living in that area.  

- Forceful evictions should be avoided. And the Government should pay compensation to the  
owners/landlords of the houses before demolition according to the national and international laws and 
regulations 

- Recognize the right of the people who are living  in Msimbazi area for a long time,  
- The government is obliged to compensate the PAP whose structures were demolished in 2015/16  

- Identification of categories of PAPs and 
included in the Entitlement and Eligibility 
matrix of the RAP 

 

18 & 19 April 

2018 

- Resettlement of community within the existing settlement by providing apartments in the multi-storey 
structures; cash compensation; and land and cash compensation.   

- Resettlement should consider, different entitlements for the assets in surveyed and un-surveyed land  

- Option to be included in the RAP for PAPs 
to choose. Albeit with some criteria to be 
followed. 

2, 3, 5, and 6 of 

July 2018 

-Timely payment of compensations for the PAP opting for cash compensation. 

-provision of initial/settlement supports for the PAPs who will opt for in kind house replacement. 

-PAPs land lord be considered to be part of the business Partners 

Incorporated in the RAP that validity for the 

costs under valuation is two years. The actual 

timelines for compensation delivery be 

incorporated in the RAP. 

4 July 2018 -  People whose structures were demolished 2015/16 demolitions need to be compensated first.  
- Move the river around the DART bus depot over Jangwani ground 
- Civil society should be involved in the Grievance Redress Mechanism 

- Incorporated in the RAP and LRP 
accordingly 
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Consultations during RAP Preparation: 
The consultation process has continued with this RAP Preparation, over the period from 10th 
November 2021 to date, as detailed in Chapter 4, and list of meetings participants in Annex 1. RAP 
preparation consultation has taken different forms: 
 

 Formal meetings, report backs and presentations to the Client, and the World Bank; 

 Direct interviews with stakeholders, and particularly representatives of 
municipality level governmental institutions, service providers and NGOs; 

 Formal meetings with representatives of M18 organized by the Client; 

 Community meetings on site, with mitaa members, Wards representatives, mitaa 
leaders and    GRC members 

 Small Focus Group Discussions (FGDs) with special interest groups for livelihoods 
identification; 

 

2.3 Ground Truthing 
To ascertain and appreciate the project area, the Resettlement Specialist and an Asset Surveyor 
met with the mtaa leaders from the Project Area to discuss the intention of scoping the delineated 
Area of Project Impact. Initial ground-truthing was carried out over the period 29 October to 02 
November 2021. The exercise was carried out to obtain the following information: 
 

 Identification of potentially directly affected mitaas, their local names, and geo-
referencing their location (GPS location); 

 Available social services within the area, including: health centres, educational facilities, 
water sources, public utilities, religious structures, police and postal posts, and 
government administrative buildings; and NGOs and Community Service and Community 
Based Organizations (CSOs and CBOs) offices; 

 Location of access of social and economic facilities by local people to cross the Msimbazi 
River; 

 Additional information on the location of service infrastructure, access points and burial 
grounds has continued over the period of the social studies, as part of work undertaken 
by the social team. 

 

2.4 Asset, Census and Socio- Economic Surveys 
In order to collect baseline information to prepare RAP, the consultant has undertaken the 
following surveys for two months from10th November to December 2021: 
 

 An Asset Survey and inventory for buildings and support structures, and a separate survey for 
land, crops and trees.  

 Also identification of individuals that would potentially be affected by the Project through the 
loss of land, and the loss of structures and other permanent improvements on that land has 
been done; 

 PAPs Census along with Asset Surveys; and 

 Socio-Economic Survey covering about ten percent of the Census survey. The Socio- Economic 
Survey has been prepared to determine social economic status of the project area and the 
affected people. Also, the information generated will aid in preparation of RAP, and planning 
on livelihoods restoration programs. 
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The preparation of the surveys and identifying the PAP followed a number of steps and procedures: 
 

2.4.1 Formulation of Survey Instruments 

Two different Asset Survey tools, one for Buildings, Crops /Trees and Support Structures, and 
another for Land (Annex 5), were prepared to collect detailed data on assets to be lost by individual 
PAP and community: 
 

 The survey for Buildings and Support Structures detailed the building being affected; its 
GPS position and size; its type, use, features and condition; and ownership status; 

 The survey for Land, detailed the GPS position and size of each affected piece of land. 
Information was collected for each building or support structure affected and 
Crops/Trees a separate form completed for the cropped area in hectares, the farming 
stage, and the type of crops; and the quantity and type of fruit and indigenous trees on 
the land. 

 The Census survey covered diverse themes including: Household composition (gender, 
age, education, residential status and employment status for each household member), 
with added characteristics of the PAP including tribal affiliation and religion; Economic 
activities and household income; Homestead details (description of structures, length of 
stay at residential site, water and energy sources, and sanitation facilities); Ownership, 
usage and cultivation of agricultural fields; Ownership of trees; Ownership of livestock 
and grazing areas; and Perceptions of the Project. 

 The Socio-Economic survey was a more detailed version of the Census, comprising 
additional information on: 

 
Household assets; Household expenditure patterns; the use of water resources; access to and use 
of community services and facilities; Access to health facilities and health status; Sacred, religious 
and grave sites; and Conflict management and information sources. 
 
Before finalization and embarking on actual field survey, the Socio-Economic survey tool was pre-
tested as part of the training of the asset surveyors and enumerators, as detailed below. All survey 
tools were presented to the PO-RALG, and to the WB, for comment prior to commencement of the 
fieldwork. 
 

2.4.2 Training of Assets Surveyors and Field Enumerators 

NORPLAN the consultant mobilized team of qualified and experienced experts for RAP 
preparation. In addition, the consultant also recruited enumerators and surveyors to complete the 
surveys in the field. Table below present size of the RAP preparation team. 
 
Table 2-3: RAP AND LRP Team Composition 

S/
N 

Position Quantity (No.) 

A Key Personnel  

2 Team Leader – Senior RAP and Social Specialist 1 

3 Resettlement Database Manager 1 

4 Asset Valuation Expert 1 

5 Mid-level Resettlement Specialist /sociologist 1 

6 Land Surveyor 1 

7 GIS Expert 1 

 Support Experts  

1 Project Director 1 
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2. Quality Assurance and the documents cleaning 1 

 Field Assistant Staff  

1 Livelihood Specialist 1 

2 Communication and Public Outreach liaison officer 1 

3 Driver (s) 3 

 Data collection Assistants  

1 Surveyors 8 

2 Valuers 8 

3 Consultations 3 

4 Census /Social Economic survey 14 

5 FGDs facilitators for Assessment of impacted livelihoods 3 

 
The consultant conducted a three days intensive training to enumerators and surveyors from 5th 
to 9th November 2021 prior to commencing the fieldwork. The training was conducted by the 
Sociologist and Resettlement Specialist, and it covered the following topics: 
 

 Background to the Project; 

 Principles of quantitative and qualitative research; 

 Interviewing ethics and techniques, including exercises and role-playing; 

 Familiarization and interpretation of tools and instruments to guide social economic, 
census, and valuation exercise; 

 Practical use of equipment and software – ODK, GPS and camera; 

 Applicable national safeguards policies, laws and legislations along with World 
Banks Environmental and Social safeguards Standards; and 

 Fieldwork logistics. 
 

Training was complimented by piloting activities before embarking to full survey. 
 

2.4.3 Delineate Survey Area 

The lower Msimbazi valley serves multiple land uses. It supports several socio-economic activities 
including human settlements, gardening, sand mining, fodder, religious activities, lorry packing, 
garages, BRT yard. Others serves as storage rooms where traders keep the on transit goods. There are 
also public institutions such as Muhimbili National Hospital and textile and brewing industries. The 
area also posses’ mangrove trees at the lower part which connect to the Indian Ocean. It is also 
constrained with poor solid waste management, poor wastewater discharges, poor storm water 
drainage system, unplanned settlement, loss of biodiversity, land degradation, silt and sand 
deposition, etc. The area within and close to Msimbazi Valley do not have sewerage systems that 
would provide offsite wastewater treatment.  The area instead relies on onsite sanitation system 
which its function is compromised by high water table which do not allow sufficient onsite sanitation 
water infiltration. 
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Figure 2-1: Map Showing Land use map current – based on Open Street Map 

The Surveyors used the co-ordinates based on the floods modelling to delineate the project area 
boundaries. Also, the same method was used to earmark the flood prone area where impacted 
properties, and thus the affected population were identified for the preparation of this RAP (Map 3). 
For the Map of the study areas in relation to Dar es Salaam City and Kinondoni Municipality refer to 
Map Below. 
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Figure 2-2: Map Showing Project delineation area 

2.4.4 Identification of PAP 

The identification of the affected land and associated owners (PAP) followed the following process: 
 

 The Resettlement Specialist informed all Mitaa leaders about the study in advance before 
commencement of survey; 

 The Resettlement Specialist working together with members Mitaa leadership 
committees to inform the PAPs that they would be coming to their areas within the next 
few days to carryout data collection. 



   
 
 
 
 

 

B1903-06-R004 7 8/12/2022 

  

 Survey Team requested Mitaa leaders to nominate members to help them in 
identification of land, properties and owners; 

 Land Surveyor prescribed the project area by marking boundaries by using coordinates 
from flood modeling and subsequently identified affected land plots within those 
boundaries; 

 The Mitaa members committee assisted to identify land and asset owners. This was 
followed by interviews, firstly for the asset valuators followed by the enumerators with a 
Census form and/or a Socio-Economic questionnaire; and 

 If a landholder had more than one piece of affected land, each land was surveyed by the 
land surveyor’s separately. However, only one Census or Socio-Economic survey was 
completed for each PAP. 

 

2.4.5 Data Collection, Entry and Analysis 

The surveys were completed over one month period, from 11th November 2021 to Mid-December 
2021. The PAPs and the entire community within the flood prone area gave maximum cooperation 
to the NORPLAN team of surveyors and enumerators. Apart from setbacks due to rainy weather, 
and people being away due to floods calamities, and attending social issues/events the PAP have 
made themselves available to be interviewed at the time the teams were in their area. This is partly 
due to the fact that the Resettlement Specialist gives ample warning to the Mitaa chairs of the 
progress of the survey and, a day in advance of the survey, asks the mitaa committee members 
to organize the PAP to be present at their land-piece. Mostly, however, it is because the PAP have 
an interest in the Project, to give the required information. 
 
The collected data from the surveys were exported from ODK to Excel and then from Excel to 
Stata Statistical Software for further analysis. The final master database will be kept by the Client, 
as a useful tool for resettlement planning in subsequent Project phases, and for monitoring the 
standards of living of PAP over the long term. 
 

2.5 Focus Group Discussions 
Focus Group Discussions (FGDs) were used at the community level as a forum to achieve three 
main objectives: 
 

 To facilitate the dissemination of information about Project activities; 

 To provide an opportunity for stakeholders to ask questions or voice their concerns; and 

 To gather information/input from stakeholders on their use of resources based on their 
local experience and knowledge and elicit their opinion on programs to restore the 
affected livelihoods. The FGDs were held in 16 mitaas; nine in Kinondoni Municipal, and 
seven in DCC Dar es Salaam City Council. 

 Streets were selected with assistance from the Mitaa committee members. The 21groups 
of self- help income generating groups were identified from the floods prone areas, and 
are referred as Interested Groups (IGs) which their activities will be potentially get 
affected due to relocation. The following are identified IGs include: 
 

- Leader (at Mtaa level who will automatically cease their roles), 
- The elderly; women, and widows whose social safety net will be disrupted, 
- Sand miners will stop their activities due to introduction of other land use, 
- NGOs, Faith Based Organisations, religious groups; will lose customers. 
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The FGD findings are reported under Chapter 8 of Livelihoods restoration programs (LRP). 
 

2.6 Database Development 
The shape files generated through the Asset surveys are cleaned to remove silver polygons and fill data 
gaps. The final GIS layer has all the necessary information in its attribute table along with the shape.  
Information obtained from RAP-related activities has enabled the creation of a comprehensive GIS 
database, with the different components interlinked. Details include: 
 

 GPS points and names of wards and mitaas in and around the Project Area of Impact 
(Source: Ground-truthing exercise; FGDs; Census and Socio-Economic surveys); 

 Identification of all pieces of affected land, and asset loss on that land (Source: Asset 
inventory surveys; Land  surveys); 

 Identification of all PAP, including their household characteristics, socio-economic 
status, and land and asset loss. 

 

2.7 Formation of Grievance Redress Committees (GRC) 
Interim Grievance Redress Committees have been formed by the Mitaa committees (Details see 
Chapter 12 on GRC) to guide grievance management raised on identification of PAP, assets and the 
land affected by the Project and other relevant issues arising out of the RAP/ LRP preparation 
process. 
 

2.8 Establishing Cut-off Dates 
The establishment of a cut-off date for LMUP is required to prevent opportunistic invasions/rush 
migration into the chosen land areas thereby posing a risk. Therefore, this RAP has applied a cut-
off- date procedure in line with Word Bank ESS 5, which is defined as the date of commencement 
of census and asset inventory of PAPs who will be affected by LMUP activities. This date was 10th 
November 2021. This date was communicated with Municipalities’ Authorities, Wards and Mitaa 
leaders and subsequently fully communicated to all potential PAPs in the affected project area 
with sufficient time for these people to ensure their availability for the Census. The PO – RALG has 
the responsibility of communicating with Public on the cutoff date through media and 
government gazette. 
 
The PAPs were informed that no payment of compensation with respect to any construction or 
improvement to building, any crops sown, perennial crops planted or any improvement on land 
where such activity is done after PAP’s census and inventory of their assets. This were discussed 
during consultation meetings and minutes of meetings prepared and signed. 
 

2.9 Preparation of Entitlement Matrix 
An entitlement matrix was prepared to outline all project-affected persons (PAP), the 
characteristics of the impact, and the types of compensation/reinstatement due them. By this 
matrix, all PAPs will be entitled to a combination of compensation measures and livelihood 
assistance, depending on the nature of ownership rights of lost assets and scope of the impact, 
including the social and economic vulnerability of the affected persons. The Matrix was reviewed 
and approved by the Client prior to valuation exercise. 
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2.10 Investigation of Alternative Relocation Sites 
To determine whether there is a suitable alternative site for PAPs who are entitled security of 
tenure and for the PAPs who will opt for in kind land compensation to continue their economic 
activities, Community leaders, district council officials and PAP themselves were consulted and 
engaged in the search for sites in the immediate vicinity and other parts of the Project area (see 
Relocation Plan in Chapter 9). Currently there are areas earmarked for the purpose. Some are 
within the project site (in-situ), while others are outside the project area and categorised as: near 
situ, or 15 km away. Discussions are still ongoing between the client and the WB to find best and 
workable options. Then the agreed option will be communicated with the PAPs for the PAPs to 
choose. 
 

2.11 Identification of Vulnerable Groups 
Various criteria were employed to come up with VGs: condition of the head of household in terms 
of disability, income level, illness condition, and age. Vulnerable Groups (VGs) will require special 
or supplementary resettlement assistance because they are less able to cope with the physical 
and/or economic displacement than other affected population in general. Identification of 
persons and reasons for vulnerability was undertaken directly or through the community. 
 

2.12 Valuation of Impacted Assets 
Social impacts have been observed mainly in terms of areas for land and units for residential 
structures, trees, shops etc. However, for assessing cost of compensation, valuation of impacted 
properties is essential. To achieve this a team was developed involving surveyors who liaised with 
valuers from Municipal Councils of Kinondoni and Ilala. The survey team prepared and submitted 
a report on the values of affected assets (see Chapter 8 for the details on valuation methods).  

 
Handling 2015/2016 Evictees, Survivors and Mabwe Pande Returnees 
Evictees: The project area includes Hananasif area where the government has demolished some 
houses in order to rescue /evacuate the people from been washed away by floods in 2015/2016. 
Consultations with these groups of PAPs were conducted. Then valuator visited the areas and 
conduct the assessment of the existing assets as per the cutoff date. The valuation procedures on 
land and structures (as per the situation during the survey) could not take place because there 
were no structure or standing crops. However, all the PAPs under this category will receive their 
entitlements as stipulated in the entitlement matrix. 
 

Survivor: Is a group of people from Mtambani ‘A’ who have filed a case at the Ilala District 
Magistrate  to protest the demolition of their builds and structures by the Government in 2015/16. 
The PAPs through their Advocate wrote a letter to the Ilala magistrate to withdraw their 
complaints. Subsequently the surveys went on and the PAPs are going to receive their 
entitlements (copy of the letter attached in Annex 6). 
 

Returnees from Mabwe Pande: These are PAPs who were relocated by the government in the past 
to Mabwe Pande area; located about 30km from Jangwani area. Some of the PAPs returned back 
to Jangwani and occupied their original houses. By that time the PAPs were provided land plots 
and some building materials to restore their livelihoods. PAPs Under this RAP this category will 
receive   compensation for their structures that have been found on the ground at the cut-off date. 
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2.13 Exit Survey: Disclosure of Compensations, Options and Signing of Agreement 

Form 
Prior to the start of the compensation payment process, compensation agreements with affected 
people is planned to be set and signed by the PAPs. The aim is to ensure that no PAP will be 
deprived the right for the preferred compensation mode. This will be  done through an exit survey,  
carried out by the Client, official valuers in collaboration with respective LGAs. The exit survey is 
meant to confirm the results of the surveys for validation of losses carried out in 
November/December 2021 through the performance of the respective legal procedure. Every 
PAP will be informed on their entitlements, will be provided time to make a decision on the 
relocation options and will sign compensation agreement forms (see relocation plan for detailed 
activity). 
 

2.14 Updating Database Post-Disclosure 
Subsequent to field work for disclosure exercise, any corrections to inventory of trees, types of 
trees, structures types in terms of materials and dimension, or name of PAPs will be updated in 
the database. This will also include previously unknown or missing PAPs who might be showing up 
during the disclosure and they will be identified and listed by names upon verification. Valid PAPs 
will be enlisted in the PAP list and their asset and other Census and Socio-economic information in 
the database will be updated. New PAPs will be attended later in another disclosure meeting and 
their signatures will be obtained on the agreement form for their asset. 
 

2.15  RAP Disclosure 
After the draft RAP is finalized, based on input from World Bank, the final RAP will be disclosed at 
a local and national level. The World Bank Coordinating Unit (WBCU) will also disclose it on its 
website and in the project areas so that PAPs and all interested persons have full access to the 
document (the executive summary will be translated into Kiswahili). PAPs’ specific information will 
not be disclosed to keep privacy and confidentiality. 
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3 LEGAL FRAMEWORK 

3.1 Introduction 
The PO-RALG/TARURA is committed to conducting its activities with full compliance to the 

requirements of national regulations and the Word Bank Environment and Social Safeguards 
(ESS) 5. The ESS5 requires that subprojects under LMUP are implemented in a manner 
that does not infringe people’s rights to access compensation associated their affected 
assets or compromise their wellbeing. 

3.2 Applicable National Laws and Policies 

This RAP was prepared in accordance to the National policies and Acts governing procedures for 
land acquisition and valuation of properties in Tanzania. 
 

Constitution of the United Republic of Tanzania (1977 - as amended): The Constitution provides 
for the protection of the rights and interest of citizens in matters concerning their property and 
acquisition. Under article 24 (1), every person is entitled to own property, and has a right to the 
protection of his property held in accordance with the law. Sub- article (2) prescribes that it is 
unlawful for any person to be deprived of property for any purposes without the authority of law, 
which makes provision for fair and adequate compensation. 
 
National Land Policy (1997): The overall aim of the National Land Policy among other things is to 
promote and ensure a secure land tenure system in Tanzania that protects the rights in land for 
all its citizens. The policy provides that a dual system of tenure, which recognizes both customary 
and statutory rights of occupancy as being equal in law be established. The Land Policy directs that 
land be graded as a Constitutional category and that the following basic land policy tenants be 
entrenched in the Constitution to ensure continuity: 
 

a) All land in Tanzania is public land vested in the President as trustee on behalf of all citizen 
b) Land has value 
c) The rights and interest of citizens in land shall not be taken without due process of law. 
d) Full, fair and prompt compensation shall be paid when land is acquired. 

 

The compensation should be paid to any person whose right of occupancy or recognized long 
standing occupation or customary use of land is revoked or otherwise interfered with to their 
detriment by the state and the Acts or is acquired under the Land Acquisition Act Cap 118. In 
principle the Minister responsible for land matters is the sole authority in land issues. The Act 
stipulates involvement of the public and private institutions whose functions are associated with 
land i.e. local authorities, communities, non-governmental organizations and community-based 
development organizations-to participate and cooperate with the Minister at different levels 
during the implementation of the policy and utilization of land. According to the policy, land in 
towns is governed by the City, Municipal or Town Councils. 
 
The Land Disputes Court Act. 2002 (Act No.2/2002): This act provides the respective courts and 
their functions. Before implementation of sub projects, any land conflicts existing in the areas shall 
be resolved through the appropriate land courts to ensure that harmony prevails in the intended 
undertaking. Project beneficiaries will therefore be bounded by these Acts. 
 

Land (Assessment of the Value of Land for Compensation) Regulations of 2001: A qualified and 
authorized valuer must conduct the valuation of the affected properties. Section 34 of the Act 
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states that ‘where a right of occupancy includes land which is occupied by persons under customary 
law, and those persons are to be moved or relocated, they must be compensated for loss of 
interest in the land and for other losses. They also have the right to reap crops that are sown 
before any notice for vacating that land is given. 
 
The regulations provide criteria for the assessment of compensation on land, as per replacement 
cost for real property; disturbance allowance is calculated as a percentage of replacement cost of 
the acquired assets over twelve months; and transport allowance calculated at the cost of 12 tons 
hauled over a distance not exceeding 20 km. The other criteria include loss of profit on 
accommodation based on business audited accounts and accommodation allowance equivalent 
to the rent of the acquired property per month over a 36-month period. 
 
Further, Section 4 of the Land (Compensation Claims) Regulations of 2001 defines who can claim 
for compensation. 
Other legislation guiding this RAP include: 

 Land Acquisition Act No. 47 of 1967 

 The Land Act, 1999 (Act No 4/1999 

 Land (Assessment of the Value of Land for Compensation) Regulations, 2001: 

 The Land (Compensation Claims) Regulations, 2001: 

 The Land (Schemes of Regularization) Regulation, 2001: 

 The Land Use Planning Act, 2007 (Act No.6/2007): 

 The Urban Planning Act, 2007 (Act No. 8/200 7): 

 The National Human Settlements Development Policy (2000): 

 Women and Gender Development Policy, 2000: 

 National Land Use Planning Commission Act No 3 of 1984: 

 The Land (Disposition of Right of Occupancy) Regulations, 2001 

 The Roads Act No. 13 of 2007 and its Regulation of 2009 
 

3.3 The World Bank Environmental and Social Framework (ESS5) 
 

The standards and guidelines of WB published in the World Bank Environmental and Social 
Framework handbook (2017) will be used as basic knowledge and references to develop the RAP 
methodology and detailed preparation of RAP related to the actual situation along the lines 
 

3.3.1 ESS 5: Land Acquisition, Restrictions on land Use and Involuntary Resettlement 

ESS5 recognizes that projects often necessitate land acquisition, expropriation and/or restrictions 
on land use, resulting in  temporary or permanent resettlement of people from their original places 
of residence or their economic activities or subsistence practices. When affected persons and 
communities do not have the choice to refuse such displacement, this process is known as 
involuntary resettlement. 
 
Table 3-1: Description of ESS 5 (Summary) 

Section In The 
ESS5 

Summary 
Description 

General This ESS applies to permanent or temporary physical and economic 
displacement resulting from the following types of land acquisition or 
restrictions on land us undertaken or imposed in connection with project 
implementation. 
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Defining
 Eligi
bility (PAPs 
Classification): 

According to the ESS5, affected persons may be classified as 
persons: (a)Who have formal legal rights to land or assets; 
(b) Who do not have formal legal rights to land or assets, but have a claim 
to land o assets that is recognized or recognizable under national law; or 
(c) Who have no recognizable legal right or claim to the land /assets 

they occupy /use. The census must be conducted to establish the status 
of the affected persons. 

Screening and 
Appraisal 
(Project Design): 

The applicability of ESS5 to the borrower will be determined 
during the WB’s environmental and social screening process. 
The Borrower will demonstrate that involuntary land 
acquisition or restrictions on land use are limited to direct 
project requirements for clearly specified project purposes 
within a clearly specified period of time. 

Community 
Engagement: 

The Borrower will engage with affected communities, 
including host communities, through the process of 
stakeholder engagement described in ESS10. Decision-making 
processes related to resettlement and livelihood restoration 
will include options and alternatives from which affected 
persons may choose. Disclosure of relevant information and 
meaningful participation of affected communities and 
persons will take place during the consideration of alternative 
project designs, and thereafter throughout the planning, 
implementation, monitoring, and evaluation of the 
compensation process, livelihood restoration activities, and 
relocation process. Additional provisions apply to 
consultations with displaced Indigenous Peoples, in 
accordance with ESS7. 

Grievance 
mechanism: 

The Borrower will ensure that a grievance mechanism for the 
project is in place, in accordance with ESS10 as early as 
possible in project development to address specific concerns 
about compensation, relocation or livelihood restoration 
measures raised by displaced persons (or others) in a timely 
fashion. Where possible, such grievance mechanisms will 
utilize existing formal or informal grievance mechanisms 
suitable for project purposes, supplemented as needed with 
project-specific arrangements designed to resolve disputes in 
an impartial manner. 

Planning and 
implementation: 

Where land acquisition or restrictions on land use are 
unavoidable, the Borrower will, as part of the environmental 
and social assessment, conduct a census to identify the 
persons who will be affected by the project, to establish an 
inventory of land and assets to be affected, to determine 
who will be eligible for compensation and assistance, and to 
discourage ineligible persons, such as opportunistic settlers, 
from claiming benefits. 
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Institutional 
arrangement: 

The Borrower’s plan will establish the roles and 
responsibilities relating to financing and implementation, and 
include arrangements for contingency financing to meet 
unanticipated costs, as well as arrangements for timely and 
coordinated response to unforeseen circumstances impeding 
progress toward desired outcomes. 

Implementation
 and 
Monitoring: 

Borrower will establish procedures to monitor and evaluate 
the implementation of the plan and will take corrective action 
as necessary during implementation to achieve the objectives 
of this ESS. 

Collaboration 
with other 
responsible 
agencies
 
or 
subnational 
jurisdictions: 

The Borrower will establish means of collaboration between 
the agency or entity responsible for project implementation 
and any other governmental agencies, subnational 
jurisdictions or entities that are responsible for any aspects of 
land acquisition, resettlement planning, or provision of 
necessary assistance. In addition, where the capacity of other 
responsible agencies is limited, the Borrower will actively 
support resettlement planning, implementation, and 
monitoring. 

 

3.4 Comparison of National Legislation and WB ESS5 
The Analysis of previous resettlement documentation including resettlement plans, frameworks 
shows that there are some divergences between World Bank ESS5 and Tanzanian legislation in the 
sphere of compensation for involuntary resettlement in the investment projects. The main 
discrepancies are in: public consultation before resettlement activities, detail explanation of 
entitlements to project affected population, and provision of just compensation instead of full 
replacement cost, carry out socioeconomic surveys among PAPs, Livelihoods restoration 
programs. 
 
Tanzanian Laws only provide compensation for land that is legally owned by PAPs and no 
compensation to encroachers for the same. The World Bank ESS5 provides for compensation for 
land to both legal owners and encroachers before the cut off dates. 
 
It is important to note that because of State ownership of lands in Tanzania, land use is only 
possible with the permission of local authorities (as given attorney by the President) on the basis 
of a lease or on other terms. Accordingly, land use issues are fully covered by land legislation and 
are governed by provisions of customary law/traditional practices and lease. According to Tanzania 
laws, those who use or occupy land outside the two lines of official permission will not be entitled 
to legal compensation. The State will have the right to seize the land from those “illegal land 
users”. Persons who take up their residence on the area after the cut-off date are not entitled to 
compensation or any other form of resettlement assistance. 
 

World Bank in its ESS 5 highlights that particular attention should be paid to the needs of the most 
vulnerable groups among those displaced, especially those below the poverty line, the landless, 
the elderly, women and children, indigenous peoples, ethnic minorities, and also other categories 
of displaced persons whose interests may not be protected by national legislation with regard to 
the compensations for the land plots subject to withdrawal. The most stringent will prevail in 
cases of discrepancies between WB and Tanzanian legislation, not just simply in relation to 
compensation issues but to all issues. A further comparison between the Tanzania Legislations and 
the World Bank and harmonization measures (i.e. gap filling measures) are contained in Table 
below. 
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Table 3-2: Comparison of Tanzania Laws and World Bank ESS5 Regarding Compensation and Resettlement 

Resettlement 
Aspect 

World Bank (ESS5) National Regulations Gaps Measures To Fill The Gaps 

ESF: 
ESS5 on Land 
Acquisition, 
Restrictions on 
Land Use and 
Involuntary 
Resettlement 

Requires Borrowers to: 

(i) Avoid or minimize 
involuntary resettlement 
by exploring project design 
alternatives 

(ii) Avoid forced eviction 

(iii) Mitigate 
unavoidable adverse 
impacts from land 
acquisition or restrictions 
on land use through timely 
compensation for loss of 
assets at replacement cost 
and assisting displaced 
persons in their efforts to 
improve, or at least 
restore, livelihoods. 

Land Acquisition Act No. 47 (1967) 
Provides for the following: 

▪ Minister responsible for land to 
authorize any person to enter 
upon the land and survey the land 
to determine its suitability for a 
public purpose. 

▪ The Government of Tanzania is 
supposed to pay compensation to 
any person who suffers damage as 
a result of any action. 

Currently in Tanzania there is no 
specific-resettlement policy itemising 
procedures and processes that would 
safeguard and prevent the PAP from 
being left worse off by the project. 

ESS5 will prevail. The RAP will be 
developed in line with both 
National and legislation and ESS 5  

Compensation 
entitlements 

Affected persons may be 
classified as persons: 

(a) Who have formal legal 
rights to land or assets; 

(b) Who do not have formal 
legal rights to land or 
assets, but have a claim to 
land or assets that is 
recognized or recognizable 
under national law;14 

Compensation Regulations, 2001, as 
well as the Village Land Regulations, 
2001, assets for compensation paid on 
loss of land and shall include the value 
of unexhausted improvements, 
disturbance allowance, transport 
allowance,
 accommodatio
n allowance, and loss of profits. 

There is no gap between Tanzania law 
and WB as far as those with (a)formal 
legal rights and those (b)without 
formal legal rights, but have a claim to 
such land under customary practices, 
eligible for compensation 

Under Msimbazi Project, all 
eligible owners of land will be 
subject for compensations. 
PAPs encroaching the land that 
they are using will be as well 
eligible for livelihood restoration 
including security of tenure and 
thus provision of alternative 
land. Affected tenants are not 
eligible for compensation, but 
are eligible for livelihood 
assistance of 
accommodation allowance for 
three Months. 
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Loss of Profits ESS5 provides under 
economic displacement: 
In cases where land 
acquisition or restrictions on 
land use affect commercial 
enterprises, (this includes 
shops, restaurants, services, 
manufacturing facilities and 
other enterprises), regardless 
of size and whether licensed or 
unlicensed. 

According to the Land Assessment of 
the value of Land for Compensation) 
Regulations, 2001, as well as the Village 
Land Regulations, 2001, 
compensation for loss of any interest 
land shall include loss of profits. 

Tanzanian regulations provide for 
income restoration allowances where 
the PAPs incurred losses of business 
income. However, it has not been in 
practice 

Compensation on the lost 
income and profit will be made 
as per ESS5 

Valuation 
approaches 

ESS5 asserts that when land 
acquisition or restrictions on 
land use (whether permanent 
or temporary) cannot be 
avoided, the Borrower will 
offer affected persons 
compensation at replacement 
cost, and other assistance as 
may be necessary to help 
them improve or at least 
restore their standards of 
living or livelihoods. 

Tanzania law provides for the 
calculation of compensation on the 
basis of the market value of the lost 
land and unexhausted improvements, 
plus a disturbance and 
accommodation allowance and loss of 
profits where applicable. 

A gap lies in the disparity between the 
two approaches Market Value vs 
replacement cost 
Under the Market value approach, the 
amount paid in most cases does not 
amount to that required to replace the 
lost 
assets. 

Under Msimbazi Project, eligible 
PAPs will be entitled for 
compensation that will be 
calculated under replacement 
cost approach to ensure that all 
impacted assets are 
compensated/replaced. 

Restoration of 
Affected Incomes 
and Livelihoods 

ESS has made a provision that 
where applicable livelihood 
restoration and improvement 
programs will commence in a 
timely fashion in order to 
ensure that affected persons 
are sufficiently prepared to 
take advantage of alternative 
livelihood opportunities as 
the need to do so arises. 

- In Tanzanian regulations no provision 
for restoration of the affected 
livelihoods, neither as standalone 
programs nor included in the 
compensations 

ESS5 principle regarding 
income restoration will be 
considered under Msimbazi 
project. RAP developers/PO- 
RALG will identify and 
formulate
 liveliho
od restoration programs in 

consultations with the affected 
groups. 
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Assistance to 
vulnerable and 
severely affected 
PAP 

ESS5; resettlement plan 
provides for transitional 
relocation assistance to people 
who are physically displaced. 
Such assistance may include 
transportation, food, shelter, 
and social services that are 
provided to affected persons 
during the relocation to their 
new site;  

Tanzanian law does not make 
provisions requiring the government to 
pay special attention to vulnerable 
groups in the administration of 
compensation. 

Moreover, there are no provisions that 
require the government to pay special 
attention to vulnerable groups or 
indigenous peoples 

These PAPs are to be identified 
and special assistance will be 
provided to safeguard them 
from being left worse off by the 
project. 

Public Land Users 
(Encroachers ) 

World Bank’s ESS 5 on Land 
Acquisition, Restriction on 
Land Use and Involuntary 
Resettlement, includes users or 
displaced persons who have 
no recognizable legal rights or 
claim to the land or assets 
they occupy or use 

Tanzania law on compulsory acquisition 
and compensation is limited to those 
who can prove de jure or de facto land 
ownership. 

Tanzania law does not recognize the 
Seasonal land/resource users and 
informal settlers  as eligible for 
compensation for assets and 
provision with resettlement and 
livelihood assistance. 

Under the Msimbazi Project 
Seasonal land/resource users 
will be compensated for the loss 
on income or livelihoods 
associated to the restrictions 
from using the
 assets (permanently or 
temporarily). 

Grievance Handling 
Procedures 

ESS5 requires that grievance 
mechanism for the project is 
in place as early as possible in 
project development to 
address specific concerns 
about compensation, 
relocation or livelihood 
restoration measures raised 
by the displaced persons (or 
others) in a timely manner. 

. 

Under s. 13 of the Land Acquisition Act, 
1967, if dispute of disagreement 
regarding any of the matter listed 
below is not settled by the parties 
concerned within six weeks from the 
date of publication of notice that land is 
required for a public purpose the 
Minister or person holding claim in the 
land may institute a suit in the high 
court of Tanzania for the 
Determination of the dispute. 

The law in Tanzania does not provide for 
the establishment of grievance 
resolution mechanisms specific to 
particular resettlement cases. 
Tanzania has a well-established and 

accessible local grievance redress 
mechanism through existing systems 
and structures. 

GRMs  established   for this 
Project in line with the WB- ESS5 
guidelines. 

Stakeholder 
engagement and 
information 
disclosure 

ESS5 provide for need for 
consultation with PAPs, host 
communities and local 
government. 

 
In the event of dealing with 
vulnerable persons additional 
provisions apply to 

The Land Act of 1999 and its Regulation 
of 2001 and the Valuers and
 Valuation Registration Act of 
2016 provide for stakeholder’s 
engagement and information 
disclosure on valuation exercise and 
process prior to execution of the 
projects. 

The provisions in ESS5 have no 
equivalence in implementation of 
Stakeholder engagement and 
information disclosure processes in 
Tanzanian practice. 

 
 

. 

 Msimbazi project will have 
continuous consultations 
with the PAPs and their 
local leaders during 
preparation of the RAP 
report, their disclosure and 
implementation. 

 Consultations will ensure 
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consultations with displaced 
vulnerable groups in 
accordance with ESS7. 

equitable gender 
representation as 
stipulated 

in ESS5. 
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3.5 Acclimatization Period of the Involuntary Resettled to the New Conditions and 

Environment 
 
WB ESS5 considers that displaced persons and their communities, and any host communities 
receiving them, are provided timely and relevant information, appropriately consulted on 
resettlement options, and offered opportunities to participate in planning, implementing, and 
monitoring resettlement activities. In new resettlement sites or host communities, 
infrastructure and public services are provided as necessary to improve, restore, or maintain 
accessibility and levels of service for the displaced persons and host communities. Alternative 
or similar resources are provided to compensate for the loss of access to community resources 
(such as fishing areas, grazing areas, fuel, and/or fodder); 
 

In principle, the laws of the United Republic of Tanzania and World Bank ESS5 both adhere to 
the objective of compensation at replacement cost. However, the Tanzanian legislation does 
not provide for restoration of livelihoods and in practice this has been left to ad hoc 
arrangements taken by project proponents in order to meet international donor requirements. 
To clarify these issues and reconcile eventual gaps between the laws of Tanzania and the World 
Bank Standards, this LMU-RAP is designed to: ensure that compensation for all affected assets 
is done at replacement cost; rehabilitation assistance to people without land use rights and 
informal settlers; and the provision of rehabilitation and subsistence allowances for PAPs who 
may be required to relocate, suffer business losses, lost jobs  or qualify as vulnerable. 
 
In case of disparity between the laws of the United Republic of Tanzania and the requirements 
of the World Bank’s ESS 5the most stringent  will prevail. This provision will be considered as 
binding for concerned parties once the RAP is approved by both the Government and the Bank. 
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4 PUBLIC CONSULTATION AND DISCLOSURE INFORMATION  

4.1 Introduction 
Public consultation and disclosure of information among project developers, PAPs and other 
stakeholders are vital components for the success of any development project2. Not only is 
regarded as best practice on ethical and moral grounds, but it is cost effective in the long term 
and it ensure project acceptability and sustainability. In addition, the consultation process 
provides an opportunity for PAP to express their views and opinions on the project, and on 
their present and possible future. To achive this, Public consultation and disclosure of 
information about the project is key. Accordingly, the Project proponent, the WBCU in PO-
RALG/TARURA have spearheaded this process by giving consideration to all stakeholders, 
putting in place supportive institutional arrangements, and a program of implementation. This 
Section presents detail of the consultation taken around the Project to date, and actions 
required for the future, particularly in aspects relating to involuntary resettlement. 
 

4.2 Project Consultation Process 
The Project proponent has conducted extensive consultations to project stakeholders 
including the PAPs. This has been done through project formulation consultants, for example 
during the Preparation of Msimbazi Opportunity Plan (MOP) under Charrette where 30 
different consultation session were conducted involving 59 institutions, 150 representatives 
of institution and more than 1000 community members. 
 

NORPLAN has continued with the consultation process with this study. During the period 
between 9/11/ and 15/12/202144. Meeting sessions  were conducted with different 
stakeholders within the valley to inform this RAP. 
 
Table 4-1: Consultation schedule for the Public Meetings with number of PAPs segregated by gender 

Date Mtaa (Street) # Of 
Participants 

# Of 
Females 

# Of Males 

9/11/2021 Sunna 4 2 2 

10/11/2021 Sunna 105 37 68 

11/11/2021 Mtambani & Kigogo Mbuyuni 90 23 67 

11/11/2021 Idrisa 35 8 27 

11/11/2021 Mwinyimkuu 145 37 108 

12/11/2021 Mkunguni A/B 10 4 6 

13/11/2021 Sunna/Kawawa/Hanasif 505 166 339 

13/11/2021 Mkunguni A 111 41 70 

13/11/2021 Mkunguni B 154 64 90 

15/11/2021 Charambe 14 5 9 

16/11/2021 Kariakoo Kaskazini 22 12 10 

16/11/2021 Misheni Kota 15 4 11 

17/11/2021 Hananasifu 9 3 6 

18/11/2021 Msimbazi Bondeni 252 72 180 

18/11/2021 Ilala Kota 174 63 174 

                                                             
2 See Appendix G for a comprehensive outline of international requirements around public consultation and 

disclosure of information. 
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19/11/2021 Mtambani A 47 12 25 

19/11/2021 Mtambani B 120 47 73 

 TOTAL 1967 600 1267 

4.3 Consultation Methods and Issues Raised and Discussed 
Subsequent sections present methods employed during consultation and summary of 
meeting outcomes: 
 

(i) Public Meetings 
During the Public Meetings the Affected people living in the Flood prone Project area raised a 
number of issues, including: 
 

 The timing of the Project: When is it likely to start? 

 Compensation: Who will determine the compensation packages; how will compensation 
values be determined; what mechanisms will be put in place to ensure that PAP are fairly 
compensated; and what type of compensation will be given? 

 Grievance procedures: How will the PAP complaints be addressed? 

  
With the assistance of officers from Councils, Surveyors and Valuer, NORPLAN provided 
responses to the concerns. 

 
Table 4-2: A summary of questions raised and responses 

S/N Issue/Concern Stakeholders :PAPs Consultant Responses 

1 Scope of the project and when 
will the project start? 

 
Community wanted to know the 
scope of the project; this 
includes people who will be 
compensated by the project. 

PAPs 
in 
Sunna, 
Mtambani &
 Kigogo 
Mbuyuni 

The project is under preparation for 
smooth start. Data collection is one of 
the key step to enable understanding 
the affected properties and identify the 
owners. No construction will start prior 
to compensation payment. 

2 Valuation of 
demolished 
structures 
They requested consideration 
be made to compensate the 
owners of houses demolished 
by government under 
emergency eviction. 

PAPs at 
Sunna, Charambe, 
Hanansif and Kawawa 

▪ There will be no valuation to the 
houses that do not exist, however 
any structures seen on site during 
the day of cut-off date will be 
assessed and subsequently 
assigned values. 

▪ Government will provide security 
of tenure and other livelihoods 
restoration programs. 

3 The inundated structures in the 
flood areas and abandoned are 
highly affected by vandalism. 
The owners wish that the 
compensation be done as per 
the house condition before the 
roofs, windows and doors were 
vandalized. 

Mkunguni A & Mkunguni 
B, Mtambani A&B; Mwinyi 
Mkuu 

 Compensation will be based on 
the condition of the structure at 
the time of cut off. However, 
there will be consideration of all 
other entitlements. 

 PAPs will have freedom to 
choose their preferences e.g. 
between in- kind or cash 
compensation. 

4 The community was keen to 
know if land will be 
compensated. 

Mtambani
 A&
B Mkunguni 

 Land is amongst things that will 
receive compensated however, 
presence of land title deed or 
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valid habitat license will cement 
the process. 

 There will be arrangements to 
ensure security of tenure for the 
PAPs with no title deed. 

5 Will the PAPs be given the 
freedom to choose the type of 
compensation? 

Mtambani A&B ; Mkunguni  Provision of land for 
replacement will be made to 
ensure security of tenure to 
every PAP. 

 PAP will have a choice to 
make between the lands or 
cash (Equivalent). 

6 What benefits the community 
will receive by participating in 
data collection? 

Mtambani A&B Their detailed records will be kept in a 
data base so that they can be assigned 
their entitlements and subsequently be 
easily traced during compensation 
payments and other 

Processes. 

7 Procedures for computation of 
compensation related to the 
affected community assets 
(Mosques, churches and 
Madrasa). 

Suna, Mtambani A All structures will be compensated. 
For religious facilities proper 
communication will be made and 
compensation effected accordingly. 

8 Concerned about aftermath of 
tenants who are dwelling in 
the houses that will be 
affected by the project. 

Idrisa, Mtambani A Eligible tenants will be interviewed 
after providing valid tenancy 
Agreements. They will be provided 
entitlements accordingly. 

9 Availability of employment 
opportunities to local 
communities. 

Idrisa The project will offer various 
opportunities to local communities 
including employment for the 

Qualified people/groups. 
10 Process involved in registration 

of house under probate if all 
children will be interviewed 
and pictures taken. 

Idrisa According to Probate and 
Administration of Estate Act, there 
should be someone selected as 
administrator of the estate and that 

Person will represent the family. 
11 Plea: PAPs’ interests be 

safeguarded and that they 
should not left us worse off due 
to this project. 

Msimbazi Bondeni This is a World Bank funded project. 
Henceforth it is abided to the WB’s 
environment and social standards . 
Tanzania laws and World Bank 
standards will be applied to 
safeguard the PAPs entitlements. 

12 How do the houses that have 
never be flooded be affected? 

Msimbazi Bondeni It is true that in upper areas not all 
houses will be removed. Depending 
on land requirements to a 
particular infrastructure project 
that will traversing the areas, some 
houses will be removed as a whole 
while others will be partially 
demolished. 

13 PAP wanted to know if they are 
allowed to salvage material 
from their demolished building 
after they are paid 
compensation e.g iron roofs, 
windows etc. 

Mtambani A Yes, They are allowed to salvage the 
materials from their demolished 
houses. Guidance will be provided 
including self-demolition. 
Environmentalist will guide on how 
to handle hazardous materials such 
as asbestos. 

14 How will the loss of profit be 
computed? Given that most of 
the petty traders (food 
vendors) they don’t have 

Mtambani A The compensation processes 
require submission of documents 
for ones to be consider in loss of 
profit payment. However, we are 
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records books or audited 
reports. 

taking this to discuss with the 
client. 

15 Are there consideration for 
compensating the PAPs who 
were given land plots in 
Mabwepande and decided to 
return back? 

Mtambani B The PAPs with houses on the ground 
will only be paid for the structures and 
associated allowances. There will be 
no consideration on land 
Since they have been compensated 
for it. 

16 Suggestion: 
Communication on the 
day/date of data collection 
should be sent well 
ahead for the PAPs to be 
able to participate. 

Ilala Kota PAP will be notified in advance 
through their Mtaa leaders. 

17 There is a person who 
constructed a sewerage system 
and allowed neighbour to 
connect. Is that a community 
asset? 

Hananasif  No, this does not fall under 
community asset 
categories. 

 All development done by 
individual will be evaluated and 

Subsequently compensated 
accordingly. 

 

(ii) Key Informants Discussions 
Key informant interviews were done with local leaders at ward (WEOs, councilors) and Mtaa 
levels. The aim of KIIs were to inform them about the entire exercise of data collection, RAP 
preparation process, their roles and responsibilities. The meeting with leaders were also used 
to collect specific data about their area (eg. Sensitive areas, environmental practices and 
unique issues that would  require    a special attention and handling. 
 
The leaders played a vital role in respect of building rapport and connecting the RAP team and 
the community. For example, to convey information to the community about meeting dates, 
time and venue; as well as encouraging women and people with disability to participate in the 
meeting. Similar, leaders played crucial role to identify PAPs and the tenants during the survey 
exercise. They also, helped to resolve grievances related to boundaries, inheritances and 
matrimonial issues as well as notifying the Valuation Team on the PAPs who were mistakenly 
skipped out. 
 

4.4 Continuing Consultation 
The success of the resettlement program largely depend on the ability of the PO-
RALG/TARURA to maintain a collaborative (partnership) relationship, building on the trust that 
has developed, to contribute to the quality of decisions, and to move forward with RAP 
implementation. 
The major activities required for PO-RALG to take the resettlement process forward are: 
 

 Nominate a Community Liaison (CLO) Officer: The PO-RALG is recommended to 
nominate at least two (one for DCC  and another for Kinondoni) CLOs with experience 
in community consultations, to take the consultation process forward. A key role of 
this Officer will include among others: to ensure that the consultation activities are 
effectively implemented and managed; work directly with the local authorities, PAP, 
other local stakeholders, and any bodies involved in the Project at field level. 

 Review appropriateness and relevance of the identified stakeholders, their 
contribution in accomplishing the task during the RAP implementation stage. 
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 Consultation will continue as appropriate throughout the stages of the Project, 
focusing those being relocated and host communities, to obtain their views, concerns 
and suggestions in relocation implementation activities. 

 

4.4.1 Dissemination of Information  

 

Running parallel to this process will be the continual dissemination of information about the 
Project. This includes the immediate development of materials about the Project for 
distribution to the public. These would include less cost materials such as brochures, 
information sheets and news updates which will community information on the project. The 
Client will also be required to provide a Project Information Office to be used by CLOs. 
 

Other methods of disseminating information will be; radio, television programs, newspapers, 
and the distribution of Project Information Sheets, news updates and posters through, or 
displayed in, public places such as schools, health centres, and market places and through the 
ministry website. 
 

4.4.2 Consultation Requirements  

Together with aforementioned dissemination and disclosure methods which this RAP will follow, 
other key consultation requirements to take the Project forward are summarised in the table 
below. 
 
Table 4-3: Current consultation requirements 

Issues Consultation requirements 

Institutional Make-up ▪ Appointment of Community Liaison Officers (CLOs) who will work hand 
in hand with the Mitaa leaders and interim GRCs. 

▪ Formalization and operationalization of Interim GRCs at mitaa and ward 
levels. 

▪ Information Dissemination: Establishment of information dissemination 
system. 

Stakeholders ▪ Identification and confirmation of stakeholders involved in relocation 
implementation. 

▪ Information dissemination: communication to the stakeholders on their 
roles and responsibilities and expected contribution towards the 
relocation process. 

Resettlement sites ▪ Selection of resettlement sites based on available alternatives, including 
field visits to assess and confirm the proposed sites. 

▪ Receiving views/perceptions of host communities on relocation 
arrangements. 

▪ Information dissemination: Advantages/disadvantages of each 
resettlement option and subsequent sites along with provision of basic 
facilities, and improvement of infrastructure. 
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Compensation and 
Livelihood Restoration 
Plan (LRP) 

▪ Communicating compensation and relocation procedures and protocols, 
including verification of assets, and methods of payment (when, how, by 
whom). 

▪ Selection of LRP strategies for households/business enterprises, and service 
providers for such activities. 

▪ Confirmation of vulnerable individuals/groups. 

▪ Information dissemination: Entitlement Framework; proposed procedures and 
protocols around compensation; LRP options and their implementation. 

Relocation Preparation ▪ Presentation of proposed houses (house designs) options on relocation 
sites, 

▪ Infrastructure and service provision at host areas, 

▪ Information dissemination: Architectural designs/models of areas, houses and 
other structures; options around service provision. 

Relocation Procedures ▪ Practical procedures for relocation, 

▪ Payment schedule of rehabilitation allowance (when, how, by whom). 

▪ Identification of people with special needs/the vulnerable, requiring 
assistance in housing construction and relocation. 

▪ Information dissemination: relocation procedures, including payments. 

Grievance Redress ▪ Communicating Grievance Redress Mechanisms 

▪ Roles/responsibilities of NGO and GRC roles and responsibility and ToR 

▪ Information dissemination: GRM, ToR of NGO 

Monitoring & 
Evaluation 

▪ Internal/external monitoring, to ascertain appropriateness, effectiveness and 
efficiency of implementation of RAP - Participatory Monitoring and Evaluation 
(PME). 

▪ Information dissemination: Monitoring and evaluation (M+E) activities 

▪ including the rights of those being monitored/evaluated; receiving results of 
reports, in an accessible place/form, in the language of those affected. 
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5 BASELINE SOCIAL ECONOMIC STATUSES OF THE PAPS  

5.1 Characteristics of the Affected Population 
The census recorded affected population all-inclusive 11,708 people. The affected 
population included owners of the affected houses /structures, and other users of 
affected structures (tenants and members of households). 
 

5.1.1 Features of the Owners of the Affected Assets  

The census survey recorded an estimated total of 3552 owners of the affected land and 
property. Among the affected owners 1693 (47.66%) are using their structures for residential or 
commercial or both residential and commercial. While the rest and majority 1859 (52.34%) are 
living outside the area due to obvious reasons: about 1068 PAPs (equivalent to 30.06%) of the 
owners were evicted due to 2015/16 floods; while 791 PAPs (22.26%) cannot use their 
structures due to flooding. Table below presents the categories of owners of the affected 
assets. 
 
Table 5-1: Features of Owners of Affected Assets 

Mtaa/Street 
Name 

In use Submerged lands Demolished Abandoned 

F M Total F M Total F M Total F M Total 

Charambe 4 3 7 0 1 1 52 49 101 0 0 0 

Hananasif 6 2 8 1 0 1 56 101 157 7 7 14 

Idrisa 10 23 33 0 0 0 0 0 0 0 1 1 

Ilala Kota 79 135 214 6 8 14 7 5 12 41 59 100 

Kariakoo 
Kaskazini 

5 14 19 0 0 0 0 0 0 0 0 0 

Kawawa 0 0 0 0 0 0 74 127 201 0 0 0 

Kigogo 
Mbuyuni 

161 173 334 9 14 23 2 2 4 33 41 74 

Misheni Kota 8 8 16 0 1 1 0 0 0 1 3 4 

Mkunguni A 7 8 15 1 1 2 26 35 61 3 1 4 

Mkunguni B 27 51 78 2 1 3 17 29 46 7 14 21 

Msimbazi 
Bondeni 

241 292 553 9 21 30 7 9 16 89 78 167 

Mtambani 14 23 37 1 1 2 0 0 0 0 0 0 

Mtambani A 59 73 132 0 0 0 2 2 4 46 64 110 

Mtambani B 17 29 46 5 8 13 1 3 4 57 65 122 

Mwinyi 
Mkuu 

57 64 121 10 8 18 0 0 0 8 15 23 

Suna 44 55 100 1 0 1 210 252 462 10 32 42 

Total 739 953 1693 45 64 109 454 614 1068 302 380 682 

TOTAL- ALL INCLUSIVE 3552 

Source: Census Survey 2021 
 

5.1.2 Features of the Owners of the PAPs Living in the Floods prone areas 

The PAPs in the Floods Prone areas can be classified as (i) owners (land lords/ladies of the 
occupied structures and (ii) the tenants who are renting the commercial and residential 
houses. 
 

i. The owners: census has reported 7363 owners and their members of households living 
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in the flood prone areas. Owners of the occupied assets are 1693 (equivalent to 
22.14%) while household’s members are 5970(equivalent to 77.86%). Table below 
presents the number of owners and their members of households living in the areas 
segregated by gender. 
 

Table 5-2: Number of Heads of HH and their HH members segregated by gender 

Municipal / Mitaa Head of Households Households Members 

Female Male Total Femal
e 

Male Total 

DCC(Ilala)       

Charambe 4 3 7 14 18 32 

Ilala Kota 79 135 214 342 355 697 

Kariakoo Kaskazini 5 14 19 55 39 94 

Misheni Kota 8 8 16 33 42 75 

Msimbazi Bondeni 241 292 533 865 848 1713 

Mtambani A 59 73 132 177 205 382 

Mtambani B 17 29 46 62 78 140 

Sub-total 413 554 967 1548 1585 3133 

Kinondoni       

Hananasif 6 2 8 9 6 15 

Idrisa 10 23 33 78 73 151 

Kawawa 0 0 0 0 0 0 

Kigogo Mbuyuni 161 173 334 549 536 1085 

Mkunguni A 7 8 15 12 21 33 

Mkunguni B 27 51 78 130 154 284 

Mtambani 14 23 37 80 80 160 

Mwinyi Mkuu 57 64 121 280 286 566 

Suna 44 56 100 106 137 243 
Sub-total 326 400 726 1244 1293 2537 

Total 739 954 1693 2792 2878 5670 

Total PAPs      7363 

Source: Census Data (2021) 
 

ii. The age grouping of the PAPs was based on Tanzanian definition of children, elderly and young 
adults and middle ages. The children stand in the first group of years less than 18. Elderly are 
determined by retirement age of above 64; while young adults and the middle ages are PAPs 
who are at the age between 19 and 64 years. The census findings indicate that most of the 
PAPs are at between young adults and the middle ages. Table Below 

 

Table 5-3: Owners of Structures in Use & the Members of the Household - Age Group 

Mtaa/Street Name Head of Households HH Members 

Municipality/District ≤18 ≥19≤59 ≥60 Total ≤18 ≥19≤59 ≥60 Total 

DCC  (Ilala)         

Charambe 0 7 0 7 11 21 0 32 

Ilala Kota 14 138 62 214 229 432 36 697 

Kariakoo Kaskazini 0 13 6 19 27 58 9 94 

Misheni Kota 0 9 7 16 32 39 4 75 

Msimbazi Bondeni 7 388 138 533 621 1004 88 1713 

Mtambani A 6 83 43 132 103 239 40 382 
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Mtambani B 3 26 17 46 49 87 4 140 

Sub-total 30 664 273 967 1072 1880 181 3133 

Kinondoni         
Hananasif 0 5 3 8 5 8 2 15 

Idrisa 0 24 9 33 45 97 9 151 

Kawawa 0 0 0 0 0 0 0 0 

Kigogo Mbuyuni 13 235 86 334 387 644 54 1085 

Mkunguni A 0 11 4 15 6 24 3 33 

Mkunguni B 0 51 27 78 109 161 14 284 

Mtambani 1 23 13 37 66 90 4 160 

Mwinyi Mkuu 1 83 37 121 204 329 33 566 

Suna 0 73 27 100 71 153 19 243 

Sub-total 15 505 206 726 893 1506 138 2537 

Total 45 1169 479 1693 1965 3386 319 5670 

Total PAP        7363 

Source: Census survey 2021 
 
The survey findings indicate presence of 45 children headed households. RAP has considered 
these households for vulnerable assistance. 
 

iii. Tenants: census has recorded 2486 tenants, who are residing in the affected 
structures. Among the affected tenants 395 (15.9 percent) are in possession of 
valid tenancy agreements while the rest 1841 (74.1%) had no agreements. 
PAPs with valid tenancy Agreements are eligible for accommodation and 
transport allowances. 

 

Table 5-4: Status of Availability Tenancy Agreement 

Mtaa/Street Name Without Tenant Agreement With valid Tenant Agreement 

Charambe 1 100.0% 0 0.0% 

Hananasif 0 0.0% 24 96.0% 

Idrisa 49 62.0% 27 34.2% 

Ilala Kota 258 75.9% 61 17.9% 

Kariakoo Kaskazini 35 94.6% 2 5.4% 

Kawawa 0 0.0% 0 0.0% 

Kigogo Mbuyuni 302 79.1% 48 12.6% 

Misheni Kota 25 67.6% 2 5.4% 

Mkunguni A 8 50.0% 0 0.0% 

Mkunguni B 72 81.8% 9 10.2% 

Msimbazi Bondeni 591 72.1% 129 16.0% 

Mtambani 49 81.7% 9 15.0% 

Mtambani A 188 79.3% 33 13.9% 

Mtambani B 62 69.5% 16 19.5% 

Mwinyi Mkuu 58 61.1% 11 11.6% 

Suna 144 79.1% 24 13.2% 

Total 1841 74.1% 395 15.9% 

Source: Field Data (2021) 
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5.1.3 Identification of PAP with Vulnerability Conditions   

 

Vulnerability conditions were identified. The survey has recorded 149 (8.8%) of the Project 
Affected Household (PAH) falling in various vulnerability group as they are challenged by one 
or more conditions (widow/widower; elderly, orphans/abandoned children, chronically ill, 
disabled). With a poverty line criterion based on Government of Tanzania cash transfer 
program definition of poor and ultra-poor, which classifies the households with consumption 
less than TZS 50,000/month. The vulnerable households constitute 6.4% of the total PAP. 
However, all 45 children headed households are considered vulnerable. Table below presents 
summary of vulnerable households in each mtaa. 
 

Table 5-5: Number of Vulnerable people living in project affected area 

 
 

Mtaa(Stree
t) 

Vulnerability Valuation 

Child- 
heade
d 

Elderly
- 
heade
d 

Physicall
y 
Challenge
d 

Widow/Singl
e        Woman 

Woman
- 
heade
d 

 
Tota
l 

Idrisa  2 0 2 0 4 

Kigogo 
Mbuyuni 

13 6 0 2 2 23 

Mkunguni A 0 0 0 0 3 3 

Mkunguni B 0 1 1 2 0 4 

Mtambani 1 2 2 2 1 8 

Mwinyi 
Mkuu 

1 4 0 1 7 13 

Suna 0 4 0 1 4 9 

Ilala Kota 14 3 0 2 3 22 

Misheni 
Kota 

0 0 0 0 0 0 

Msimbazi 
Bondeni 

7 17 0 5 20 49 

Mtambani A 6 2 0 1 2 11 

Mtambani B 3 0 0 0 0 3 

Total  45 41 3 18 42 14
9 

 
According to the ESS5 these households require special attention and assistance. This RAP has 
entitled the poor and ultra – poor households vulnerability allowance of 20% of their 
compensation sum and will be enrolled into livelihood programs for the vulnerable 
households. The vulnerable Households be enrolled into vulnerability assistance programs are 
detailed in Chapter 8. 

 

5.2 Social Economic Characteristics of the PAPs 
To obtain the general socioeconomic condition of affected communities within the LMV, RAP 
was preceded by a detailed socio-economic survey. The social economic survey involved a 
sample of 301 (17 percent) of households living in the area. About 171 (56.8 percent) were 
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males while females were 130 (42.2 percent) and had a mean age of 49 years. In terms of their 
marital status, majority were married (61.1 percent) followed by widow/widower (15.6 
percent) single (11.3), separated (7.0 percent) and about 5 percent were either cohabiting or 
divorced. With respect to education level, 205 participants (67.2 percent) had formal primary 
education; 69 (23 percent) had formal secondary education; while those with above secondary 
education were 7 (diploma) and 10 (degree). Only 10 participants (3.3 percent) had no formal 
education. 
 
This entails that majority of PAPs will cope with compensation delivery systems including the 
opening of bank accounts, accessing disseminated information through different media 
outlets. However, all they will require financial literacy to enhance their ability to use 
compensation money judiciously. 
 
The majority of the households were male headed. The population is also having a significant 
number of household headed by aged, female and children people. Given this situation, RAP 
has put in place measure to safeguard rights of these groups from being compromised or 
infringed by other members of the family. 
 

5.3 Ownership of property 
 

5.3.1 Land Ownership  

 

A total of 262 (87.0 percent) of the households own land. Most of them (85.8 percent) owned 
land in the valley which is either their current homestead (20.2 percent) or a plot of land within 
the valley (65.6). The survey also indicate that 16.0 percent of households own land outside 
the valley. The majority of households (79.9 percent) reported to obtain their land through 
purchase while 7 percent obtained land through inheritance. In consideration of this situation 
every PAP will be provided a land plot. The PAP will have freedom to choose between land plot 
or cash amount equivalent to the current land value. More than half of households (69.1 
percent) buy land through local government authorities’ arrangement; and few 5.3 and 9.5 
percent are in possession of Granted Right of Occupancy and Certificate of Customary Right of 
occupancy respectively. The sizes of plots are generally small and they constitute high density 
plot averaging 395 square meters. The land is mostly used as house plot (85.9 percent), where 
various activities including commercial renting, business and garage activities 
 
are carried out. Primary activities including crop cultivation, tree cultivation, grazing and 
fallow are seldom practiced. The valuer will adjust the land size up to 400sqm to determine 
sizes for the replacement land plots. 
 

5.3.2 House Ownership Status and Condition   

 

The survey has revealed that majority of households (85 percent) own house within the valley. 
Over 80 percent of houses were constructed by the owners while 9.4 percent were inherited. 
Just few (4.7 percent) owners acquired their house through purchase. It has also found that 
significant number of houses (61.7 percent) are currently occupied by either the owner or 
tenants and or both. On average one house has three rooms which are used for different 
purposes including family residence, renting and commercial activities. There is also existence 
of a considerable number of abandoned house (38.3 percent). Reasons for their abandonment 
include: inhabitable and dilapidated condition (20.4 percent), inundated (3.1 percent), 
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sabotaged through removal of roof (74.5 percent), and others located in hazardous areas were 
demolished by the government. 
 

5.3.3 House Structure and Construction Materials Used   

 

The large section of the LMV is dominated by slum preoccupied majority of houses located 
within the valley have been constructed without observing construction standards (without 
good aeration, small windows, and small bedroom sizes). Nearly all houses are made with 
cement blocks and are roofed with corrugated iron sheet. Owners of the affected houses have 
reinforced the windows and doors with metal grill to ensure security of people and their 
property. With exception of few self-contained houses in Idrisa, Mwinyi Mkuu and Kigogo 
mbuyuni most of households use outside kitchen, bathrooms and toilets. 
 

The valley has also a considerable number of temporary structure constructed by using iron 
sheet ‘popularly called full suit’. These types of houses are constructed to serve two major 
reasons: one as coping and adjustment mechanism to reduce flood risks and as mark for 

protection of submerged plot. 
 

5.4 Households Utilities and Connectivity 
 
The survey has indicated that large segment of settlement within floods prone areas are 
connected with basic utilities including electricity power supply and water from the Dar es 
Salaam Water and Sewerage Authority (DAWASA). Almost half (41.9 percent) of the households 
use alternative sources of light instead of electricity from TANESCO (Figure 5). For instance, 
the survey has indicated that 
8.3 percent of households own solar power which use them for lighting. There are several 
reasons for not using TANESCO power including: frequent floods which discourage them, low 
ability to afford TANESCO connection fees, and sabotage especially after flood aftermath. Over 
80 percent of people residing in the floods prone areas obtain their drinking water from public 
water tap. Some houses (11.6 percent) are directly connected by DAWASA’s water supply 
systems. Other sources of drinking water are: drilled well (4 percent), purchase (9.3 percent), 
public hand dug well (2.7 percentage), and rain water harvest (1 percent). With regard to water 
availability, over 70 percent of households confirmed that water supply is readily available. Few 
households (22.3 percent) reported that water is not readily available. Majority of the houses 
use charcoal and firewood for cooking. 
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Figure 5-1: Household Source of Light, Source: Field Survey Data, 2021 

5.5 Sanitation and Environmental Condition within Floods Prone Areas 
 
The sanitation and environmental condition in floods prone are challenging. It is constrained 
with poor solid waste management, poor wastewater discharges, poor storm water drainage 
system, unplanned settlements, environmental degradation, siltation, and sand deposition. 
Waste management is a critical issue in the valley and it requires immediate solution to address 
immediate associated health, safety and environmental hazards. The survey has shown that 
although there is arrangement of solid waste management, however, frequency of collection 
of solid waste is infrequently done which make them to accumulate for a long time. 
 
To enhance water conveyance into the river, dredging activity is carried out regularly which has 
led to huge piles of soil material from river. It is unclear how this material will be managed in 
the long run. The area within and close to Msimbazi Valley do not have sewerage systems that 
would provide offsite wastewater treatment. It relies on onsite sanitation system which its 
function is compromised by high water table which do not allow sufficient onsite sanitation 
water infiltration. The situation is compromised by high population density. With regard to 
toilet type, the survey has found that 208 (69.1 percent) use pit latrine, and only 30 percent 
of households have flush toilets inside the house. It was further revealed that 10 percent of 
households have no toilet and relieve themselves at neighbors’ toilets something that might 
compromise public health. For those with pit latrine, the distance from the house to the toilets 
was ranging between 0.9 m to 22.4 m. 
 

5.6 Households’ Source of Income and Livelihoods 
The people living in floods prone areas perform multitudes of economic activities. The 
dominant economic activities are petty trading, vending activities, paid employment, and 
gardening. Over 90 percent of these trades are informal and unregistered (RAP will restore the 
affected businesses – see Livelihoods Restoration programs). 
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In terms of contributing to the family income trading, paid employment, and artisanal works 
are ranking as the most important. Trading activities is performed by over 55 percent of the 
households who engage in food/drinks (41percent), selling crops (5.1 percent), and household 
groceries (11.4 percent). About 33.1percent of these businesses are conducted within home 
stead in either permanent or temporary structure (for details see Table below). 
 

Table 5-6: Households’ Sources of Income 

Category/Livelihood Strategies Number Percentage 

Paid Employment 47 15.6 

Petty Trade 137 44.2 

Fish processing and sales 4 1.3 

Small businesses(vendors/cart pushers) 94 31.2 

Artisanal Work 10 3.3 

Farming 40 13.3 

Fishing 4 1.3 

Natural resource gathering 5 1.7 

Source: Survey Field Data, 2021 

 
The survey has further revealed that household’s incomes depend largely on small trading 
activities including: transportation and vehicle operation, wages and salaries, selling of fruit and 
vegetables, and house renting earn significant amount of revenues per year. For instance, 
about 53.2 percent of households engage in small trading activities which generate an 
estimates annual income of TZS between 100,000/- and 5,000,000/- (equivalent to UDS$ 
between 43.57 and 2,178/year). About 10.3 percent of households generate between TZS 
5,000,000/= and 20,000,000/= (equivalent to USD$ 2,178 and 8,714.5) per year. While 5.60 
percent had estimated income between TZS 20,000,000/= and 50,000,000 (equivalent to USD 
between 8,714 and 21,786). Although, very few households about 4 percent generate 
significant income; amounting to TZS. Above 50,000,000/- (say above USD$ 21,786) per year. 
 

Only small segment (7.6 percent) of households engage in agricultural and livestock keeping 
activities. Those who undertake some agriculture, grow vegetable, cassava, maize, banana, and 
sugarcane. Also, some households own livestock mainly chicken, goats, and cattle. With 
respect to natural resources utilization very few households collect firewood, sand mining and 
animal fodder to earn a living. Sustainability of agricultural activities and livestock practices 
should be considered while deciding 
/planning for areas development and relocation sites. 

5.7 Household Expenditure 
With respect to households’ income expenditure, the survey has found that majority of 
households spend large share of income on education cost, servicing debt, and food. For 
education, about 192 (63.8 percent) of households spend on average about TZS 499,468.1 per 
year. It is interesting to find that on average about 126 (42 percent) households spend TZS 
154,400.0 per year on social functions including weddings, funerals, and gifts. Relocation site 
to be provided with education facilities to ensure that school going population continue will 
not adversely affected. Consideration should also be made in maintaining social networks to 
accommodate social function. 
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5.8 Household Assets Ownership Status 
The social survey has indicated that households within Floods Prone Areas have access to 
diverse home amenities and other assets. For example, over 60 percent of households own 
Television Sets, radio, mobile phones. Meaning that majority of PAPs can be easily reached 
through mass and social media. Thus, communication plan should include mobile phones as 
means of communication among others. 
It was further noted that household possess items such as tables, chairs beds and kitchen 
utensils. However, insignificant number of households own truck, car, canoes, boat and engine 
boat.. Meaning that appropriate time for packing as well as transportation is required during 
relocation. RAP has recommended three months’ time for preparation and transport allowance 
be paid for each PAP with habitable structure/housed. 

5.9 Credit Facilities and other Social Safety nets 
The survey indicates that very few households have access to credit facilities (Figure below). 
Insignificant number of households (9.3 percent) reported to have sought loans from 
cooperative, informal lenders, village community bank, and friends which amount to TZS 
65,800,000.00. This indicates that on average an individual has a debt of TZS 2,350,000.00 
(equivalent to USD$ 1,022). The dominant sources of loan are relative and friend (34.9 
percent), commercial bank (2.6 percent), and Village Community Bank (15 percent). 

5.10 Resettlement Preferences 
Observation and discussion with the community within flood prone area indicates that majority 
would prefer to vacate the area. The major reasons is hazardous situation triggered by 
frequent and intense floods. In explaining flood incidences they stress that, flood threaten 
their lives let alone destruction of property and living under constant pressure especially 
during rain seasons. The households to state the areas which they would prefer in case the 
government would opt to resettle them. The survey indicates that the majority would prefer 
to remain in Dar es Salaam region, while insignificant number would prefer to relocate to Coast 
region (Kibaha, Bagamoyo, and Mkuranga), Morogoro, Tanga, Arusha, Kilwa in Mtwara, Kilosa 
in Morogoro, Dodoma and Moshi in Kilimanjaro regions. 
 
The significant number of those who would prefer to remain in Dar es Salaam were ready to 
be relocated anywhere within the region. Others preferred to be resettled in specific areas in 
Dar es Salaam Region. For those who specified relocation areas within Dar es Salaam, areas of 
relocation in order of preferences were: Kimara, Kigamboni, Kariakoo, Chanika, Mbagala, 
Magomeni, and Mbezi Kimara. 
 

With regard to whether the government would select relocation sites for PAPs or PAPs to make 
their own arrangement, the survey indicates that more than half (54.1 percent) would prefer 
self- arrangement. These households argued that they would prefer to select their own areas 
because they would want to be closer to their family and their social networks; while others 
would prefer sub-urban areas because it would be possible to obtain large area where they can 
perform various activities including agriculture. In addition, some households are dissatisfied 
with experiences of their fellows who were relocated from Msimbazi valley to Mabwepande 
by the government. In explaining the Mabwepande scenario, they pointed out that: “Some of 
them sold their plots and returned back the Msimbazi valley” because it was not their area of 
preference. 
 
Meaningful consultations with PAPs are required to ensure that PAPs choose the right option. 
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6 MAGNITUDE OF IMPACTS 

6.1 Key anticipated benefits 
At the Country level, the key benefits likely to accrue from the project are as follows: 

iv. Improved environment around msimbazi flood prone and the neighboring areas 
due to controlled floods. 

v. Improved mobility due to reconstruction of Jangwani bridge 
vi. Improved life security and health of msimbazi flood prone communities due to 

controlled floods; 
vii. Increased business opportunities for local traders due to construction of facilities in 

the area. An indirect future positive impact would be work opportunities for unskilled 
labor in the project areas thereby providing an opportunity for supplementing their 
income. 

 
Impacts in general can be distinguished into: impacts from Project construction, and Impacts 
from Project operation. This RAP under DMDP covers the project impacts resulting from land 
acquisition during construction and from the permanent Project operation. Other socio-
economic impacts, i.e. impacts from construction activities such as noise, vibrations, 
construction traffic, presence of a large number of workforce, population influx, are covered 
by the ESIA and ESMP. 

 
All project components that will be constructed within flood prone area will require permanent 
land acquisition. Table below presents the categories and associated land quantum. 
 

Table 6-1: List of Project Activities That Will Require Permanent Land Acquisition 

Zones (project land use) Area in ha 

Low terrace - city park 37.9 

High terrace - urban development 66.6 

Floodplain 76.3 

Excavated floodplain 83.6 

River sections 32.7 

Total 297.1 

 

6.2 Adverse Impacts at Pre-Construction Stage 
The proposed LMUP and its associated infrastructure is expected to directly affect all-inclusive 
11813 People in Kinondoni Municipality and in DCC Dar es Salaam City  Council, table below 
presents a summary of impacts on private and community assets. 
Table 13: Summary of Impacts of by Municipality 

 

S/N Aspects Unit Municipality Total 
(No) Kinondoni DCC  

1 Total PAPs 

1.1 Total PAPs (all inclusive)    
Male 

Nos. 2849 3376 6225 

 Female Nos. 2501 2982 5483 

 Total Nos. 5350 6358 11708 
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1.2 PAPs –habitants in the floods prone areas 

1.2.1 Structure owners Males Nos. 327 554 881 

 Females Nos 399 413 812 

 Total Nos 726 967 1693 
1. 

2.2 
Tenants with proofs Males Nos. 75 155 230 

 Females Nos. 77 88 165 

 Total Nos. 152 243 395 

1.2.3 Tenants without proofs
 Male

s 

Nos. 399 706 1105 

 Females Nos. 376 610 986 

 Total Nos. 775 1316 2091 

1.3 PAPs with inhabitable structures     

1.3.1 Demolished structures
 male

s 

Nos. 546 69 614 

 Females Nos 385 68 454 

 Total  931 137 1068 

1.3.2 Abandoned/submerged structures 
Males 

Nos. 254 308 562 

 Females Nos 93 136 229 

 Total Nos 347 444 791 

2 Land     

2.1 Land Quantum     

 Affected Plots Nos 1565 2419 3984 

 Land hectares 28.48 41.00 69.48 

2.2 Ownership of land by type     

 Customary land holdings SqM 409993.92 284819.83 694813.75 

 Leasehold SqM 1000  1000 

 Total SqM 409993 284819.83 695813.75 

3 Structures (classified)     
3.1 Multi storey Nos. 6 2 8 

3.2 Main buildings Nos. 638 900 1538 

3.3 Secondary Buildings(kitchen, 
animal huts 

,toilets) 

Nos. 355 566 921 

 Total  1005 1468 2467 

4 Trees and Crops     

4.1 Exotic Trees Nos. 160 128 288 

4.2 Permanent crops and Fruit Trees Nos. 2026 2458 4484 

4.3 Natural /Indigenous Trees Nos. 147 560 707 

 Total  2333 3146 5479 

5 Common Property Resources     

5.1 Mosques Nos. 1 5 6 

5.2 Churches Nos. 2 2 4 

5.3 Madrassa Nos. 3 5 8 
5.4 Schools Nos.  1  

5.5 Government Property Nos.  1 1 

6.3 Adverse Impact on Land 
Land Quantum in the flood prone areas is estimated to be 501 ha. Project components will 

require about 297.1. Land surveys for this RAP has reported 2,954 land plots with 
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estimated size of 69.296201ha. Municipal -wise, land up take in Kinondoni is estimated to be 
41.00ha and Dar es Salaam City Council 28.30 ha will be impacted.  Map below shows land use 
and respective land size per each activity. 

 

 
Figure 6-1: Land use and land sizes per project activity 
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Table below displays the number of affected land plots, Sizes and associated values for each 

Municipality. 
 
Table 6-2: Adverse Impact on Land 

Municipal/Ilala No. of 
Plots 

Area (SqM)  Value (TZS)   Value (USD)  

DCC Ilala      Each 1sqm 30000    

Msimbazi Bondeni 1548 142289.20 4,268,676,000 1,859,989.54 

Charambe 101 37598.53 375,985,300 163,828.02 

Ilala Kota 342 53518.11 1,605,543,300 699,583.14 

Mtambani A 238 31111.51 933,345,300 406,686.41 

Mtambani B 157 13050.74 391,522,200 170,597.91 

Misheni Kota 19 3365.85 100,975,500 43,998.04 

Kariakoo Kask 14 3885.89 116,576,700 50,795.95 

Sub Total (DCC Ilala) 2419 284819.83 7,792,624,300 3,395,479.00 

Kinondoni Municipal 
Council 

    

Hananasifu 157 61593.82 1,847,814,600 805,147.97 

Idrisa 17 3477.76 104,332,800 45,460.92 

Kawawa 201 50851.64 508,516,400 221,575.77 

Kigogo Mbuyuni 400 74048.58 2,221,457,400 967,955.29 

Mtambani 12 2400.00 72,000,000 31,372.55 

Mkunguni A 61 17953.53 538,605,900 234,686.67 

Mkunguni B 95 13114.38 393,431,400 171,429.80 

Suna 462 151374.59 4,541,237,700 1,978,752.81 

Mwinyi Mkuu 160 37579.62 1,127,388,600 491,236.86 

Sub Total (Kinondoni) 1565 409993.92 11,354,784,800 4,947,618.65 

Total (DCC Ilala +Kinondoni) 3984 694813.75 19,147,409,100 8,343,098 

Total Hectares   69.48 
  

 

6.4 Adverse Impact on Trees / Crops 
 

Land acquisition for the project leads to loss of trees including exotic trees, Indigenous trees, 
fruits trees as well as permanent crop trees. Major trees that are significant in terms of earning 
livelihoods include mango, banana, avocado pear, pawpaw or papaya, sugarcane clusters, 
guava, coco yam, lemon, orange, coconut, Pomegranate, Avocado, Bread fruit, Custard Apple, 
Passion, guava, Lemon and Tamarind. Others have medicinal and cultural values such as 
Moringa, Pine, Ashok, Palmyra and Hedge. The number of trees that are likely to be felled is 
5479. These trees were valued and the owners will be paid compensations. Table below 
presents the impacts on trees and crops in Kinondoni Municipality and Dar es Salaam City 
Council. 
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Table 6-3: Adverse Impacts on Crops 

Municipal Mtaa Crop 
Number 

Value In (TZS) Amount In 
(USD) 

Kinondoni Idrisa 171 4,577,250.00 1,994.44 

Mwinyi Mkuu 610 12,829,675.00 5,590.27 

Suna 298 6,184,775.00 2,694.89 

Mtambani 545 17,645,375.00 7,688.62 

Kigogo 
Mbuyuni 

889 15,560,050.00 6,779.98 

Mkunguni A 98 3,374,125.00 1,470.21 

Mkunguni B 313 8,275,525.00 3,605.89 

Total Impact 
(Kinondoni) 

 2924 68,446,775.00 29,824.30 

     

DCC  Msimbazi 
bondeni 

1841 25,083,325.00 10,929.55 

Ilala kota 376 6,034,775.00 2,629.53 

Misheni Kota 6 46,125.00 20.10 

Mtambani A 2 143,500.00 62.53 

Mtambani B 110 3,200,000.00 1,394.34 

Kariakoo Kask. 60 2,700,500.00 1,176.69 

Charambe 160 3,400,000.00 1,481.48 

Total Impacts (DCC)  2555 40,608,225.00 17,694.22 

Impacts (Kinondoni & DCC  Grand Total 5479 109,055,000.00 47,518.52 

Source: Valuation Survey 2021 
 
 

The trees are mainly permanent tree crops /fruits constitute (81.83%) of the total number of 
affected trees, followed by indigenous trees (12.9%) and Exotic tree (5.26%). In terms of growth 
rates or sizes the majority (43.1%) of affected trees were at medium growth stage, followed by 
full grown or mature trees which constitute 34.1% of all affected trees and small trees are 
22.87%. Valuation of crops considered all these factors (see details in section). Table below 
presents the various types of trees with their growth levels and associated values. 
 

Table 6-4: Summary on Adverse Impact on Trees 

 

Type 
of crops 

Growth 
Rate 

 

Total
 Val
ue (TZS) 

 
Total 
Value 
(USD) 

Small
 <50
% growth 

Medium up to 
75% 

Full Grown Up 
to 100% 

Exotic 755,000.00 1,590,500.00 1,734,000.00 4,079,500.00 1,777.56 

Fruit 28,760,500.00 29,348,000.00 38,715,000.00 96,823,500.00 42,188.89 

Indigenous 2,363,000.00 2,967,000.00 2,822,000.00 8,152,000.00 3,552.07 

Grand Total 31,878,500.00 33,905,500.00 43,271,000.00 109,055,000.00 47,518.52 
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6.5 Adverse Impact on Structures 
The total number of affected structures is 3552. The asset inventory survey recorded three 
kinds of affected structures: (i) structures currently in use; (ii) abandoned structures due to 
flooding (iii) these are structures which have being demolished by government Table below 
presents number of affected structures. 
 

Table 6-5: Number of structures by Type and Use within Floods Prone Areas 

Mtaa/Street Name Abandoned 
House 

Demolished 
House 

House 
In use 

Submerged 
House 

Total 

KINONDONI 

Suna 42 462 100 1 710 

Idrisa 1 0 33 0 34 

Hananasif 14 157 8 1 180 

Kigogo Mbuyuni 74 4 334 23 435 

Mkunguni A 4 61 15 2 82 

Mkunguni B 21 46 78 3 148 

Mtambani 0 0 37 2 39 

Kawawa 0 201 0 0 201 

ILALA 

Charambe 0 101 7 1 109 

Ilala Kota 100 12 214 14 340 

Jangwani 44 0 28 2 74 

Kariakoo Kaskazini 0 0 19 0 19 

Misheni Kota 4 0 16 1 21 

Msimbazi Bondeni 159 16 516 28 719 

Mtambani A 76 4 123 0 203 

Mtambani B 120 4 44 13 181 

Mwinyi Mkuu 23 0 121 18 162 

Total 682 1068 1693 109 3552 

Source: Asset inventory and Census Survey Data (2021) 

 

6.5.1 Main characteristics of structures in use  
 

The structures which are currently in use are grouped in two: commercial and residential. 
Commercial structures/buildings include shop outlets about structure were under this 
category. Residential houses included dwelling houses and supporting structures (outside 
kitchen, toilets/bathrooms, chicken hut,).  

Among the 1693owners of structures in use the majority 1508 (89.07) are residential 
followed by duo functional structures (residential and Commercial) 125(7.31%); Commercial 

structures are 38 (2.33%); Community Structure (Church/Mosque/Madrasa) are16 (0.94%) 

and duo functional structures Religion residential 6 (0.35%). Detailed provided in table 
below 
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Table 6-6: mpacted houses per (residential vs Commercial) 

 Sub wards (Mtaa) Commercial Mixed Residential Both 

Res/Comm 

Others(Community/Public 

Structure(church, play 

ground etc) 

Ilala           

Charambe 0 0 7 0 0 

Ilala Kota 9 1 193 10 1 

Kariakoo Kaskazini 0 0 11 8 0 

Misheni Kota 0 1 15 0 0 

Msimbazi Bondeni 15 0 463 51 4 

Mtambani A 3 1 107 16 5 

Mtambani B 3 0 34 8 1 

Sub-total 30 3 830 93 11 

Kinondoni           

Hananasif 0 0 5 3 0 

Idrisa 0 1 30 2 0 

Kawawa 0 0 0 0 0 

Kigogo Mbuyuni 8 0 300 23 3 

Mkunguni A 0 0 14 0 1 

Mkunguni B 0 0 76 2 0 

Mtambani 0 1 35 1 0 

Mwinyi Mkuu 0 1 120 0 0 

Suna 0 0 98 1 1 

Sub-total 8 3 678 32 5 

Total 38 6 1508 125 16 
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Table 6-7: Adverse Impacts on Structures 

Municipal/ Mtaa/Stret Multi storey Main Building SEC. Building 

QTY(No) Value (TZS) Value (USD QTY(No) Value (TZS) Value (USD QTY(No) Value (TZS) Value (USD 

KINONDONI                   

Suna 4 221,152,080 96,362.56 122 2,686,752,073 1,170,698.07 74 306,893,733 133,722.76 

Idrisa 0 - - 31 730,579,500 318,335.29 18 81,225,465 35,392.36 

Mwinyi MKuu 0 - - 153 2,886,052,108 1,257,539.04 84 214,209,033 93,337.27 

Mtambani 0 - - 44 788,447,408 343,550.07 34 123,042,344 53,613.22 

Mkunguni A 0 - - 27 319,691,655 139,299.20 13 51,307,410 22,356.17 

Mkunguni B 0 - - 105 1,321,584,765 575,853.93 52 93,723,275 40,838.03 

Kigogo Mbuyuni 1 21,311,680 9,286.14 195 3,503,235,596 1,526,464.31 102 311,821,540 135,869.95 

Kawawa   - - 0 
 

- 0   0.00 

Hanansif 1 85,000,000 37,037.04 8 248,000,000 108,061.00 6 36,000,000 15,686.27 

Subtotal 6 327,463,760 142,685.73 685 12,484,343,105 5,439,800.92 383 1,218,222,800 530,816 

ILALA     
    

    - 

Ilala Kota 0 - - 123 2,245,211,243 978,305.55 73 360,494,350 157,078.15 

Charambe 0 - - 10 370,000,000 161,220.04 4 32,000,000 13,943.36 

Misheni Kota 0 - - 2 68,591,520 29,887.37 2 29,369,180 12,797.03 

Msimbazi Bondeni 1 47,320,000 20,618.74 675 10,779,639,951 4,697,010.87 365 811,706,570 353,684.78 

Mtambani A 3 132,000,000 57,516.34 234 1,324,629,805 577,180.74 24 131,753,040 57,408.73 

Mtambani B 1 44,000,000 19,172.11 126 37,668,000 16,413.07 46 151,800,000 66,143.79 

Karikoo Kaskazini 0   - 17 476,000,000 207,407.41 17 136,000,000 59,259.26 

Sub-Total 5 223,320,000 97,307.19 1187 15,301,740,519 6,667,425.06 531 1,653,123,140 720,315.09 

Total (Kin&Ilala) 11 550,783,760 239,992.92 1,872 27,786,083,624 12,107,225.98 914 2,871,345,940 1,251,131.13 

          Nos. of Buildings 2797     

Grand totals 31,208,213,324 13,598,350.03 
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6.5.2 Measures to avoid or Minimize Displacement Impacts on Structures   

 

NORPLAN in collaboration with a PO-RALG, Kinondoni and Dar es Salaam City  Council, has 
considered feasible alternative Project designs to avoid and/or minimize physical and 
economic displacement impacts, while balancing environmental, social and financial costs and 
benefits. Alternative design options, will be applied to avoid major impacts on buildings and 
structures. In areas of Hananasifu Uzunguni, Charambe and Kariakoo, which are characterised 
by mansions and multi-storeys commercial structures, the project boundary will leave those 
buildings out side in order to minimize resettlement within the project area see phots in 
Photograph 1 below. 

However, this RAP advises that assets such as water pipes, electrical and telecommunication 
infrastructures be reinstated by the contractor with close collaboration with respective 
institutions to ensure that these services are recovered and return to normal within a short 
time. With respect to available water sources to be affected, the contractor will avail 
alternatives to available space. For the case of affected water pipes, the contractor will provide 
temporary public water lines for the use of affected community until the services returned to 
normal. Another measure that will be taken to alleviate the problem of impacted water pipes, 
electrical and telecommunication is to ensure that the time of disconnection and connection 
are as short as possible and that affected communities shall be informed about the temporary 
disruptions of these services so as to take necessary measures to reduce the impacts. 
Regarding affected roads and bridges, alternative roads and pathways shall be provided to the 
affected areas. 

6.6 Adverse Impact on Livelihoods 
Adverse impacts on livelihoods are unavoidable for some affected households due to permanent land 
acquisition of their agri-horticultural plots. Some affected households will lose their source of earning 
as their shops / commercial structures will be adversely impacted due to project implementation. 
Potential impacts on livelihoods of affected households are discussed below. 

Figure 6-2: Some avoided structures in Kariakoo 
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i. Agriculture Based Livelihoods: The government has declared the entire area of lower 
msimbazi (flood prone area) a special development project areas. Meaning that the 
total areas of 501ha will be under jurisdiction of LMUP. Communities within and outside 
the project areas will need to gradually stop cultivation activities as construction works 
progresses. 
 

ii. Commercial Livelihoods: The asset inventory survey reported affected shops and 
commercial structures will be affected and PAP will lose their income permanently. 
Eligible shop owners will be compensated for their loss of structures, the lost profits and 
will be enrolled into LRPs (see details in entitlement matrix). Kigogo Sambusa Market 
hosts about 500 wholesale traders for mainly vegetables and lentils. The Kigogo market 
that serves as main distribution point of the vegetables and lentils will be affected by 
the project. The Dar es Salaam City Council will allocate a temporary relocation site for 
this market during construction of the terraces. 

 
iii. Loss of Access to Resources: thirty one sand miners, will temporary lose access to their 

present locations especially during the dragging of the river. 
 

iv. Disruption of social safety networks: 
a) Relocation processes will affect women headed households entitled to receiving 

monthly subsidy from Tanzania Social Assistance Funds (TASAF). The identified PAPs 
under this special support are from the following Mitaas: Suna (16), idrissa (1), 
Mtambani A (12) List attached in annex 6. 

 

b) Existing social economic networks both formal and informal groups will be disrupted 
due to relocation of people from the flood prone areas. Impacts assessment on 
livelihoods identified 21 social economic groups with 301 members who are likely 
to be affected. Among the identified groups 11 are formal groups and 9 are informal. 
Formal groups constitute 157 members and informal ones have 153 members. 
These groups will be helped to maintain their networks or reestablish new networks 
available in their new vicinity. Further discussions on the proposed LRPs see section 
8. List of the identified groups available in Annex 4. 

 

c) Impacts on Community/Common Property by location and numbers: The survey 
recorded that 18 CPRs in total that are impacted. All other assets recorded were 
found in the flood’s prone areas. 

 

Table 6-8: Impacted CPRs by type and by Municipal 

Municip al  
Mtaa 

 
Type of CPR 

 
Land use 

Kinondoni Suna Masjid Jibril Prayer House 

Madrasat Jibril Religious training 

Mwinyi Mkuu Madrasat Madaba Religious training 

Idrisa Madrasat Fauz Religious training 

Kigogo Mbuyuni Christian life church Prayer House 

DCC Mtambani A Masjid UMRA Prayer House 

Masjid Shadhir Prayer House 

Madrasat Mgaya Religious training 

Mito ya Baraka Church Prayer House 
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Mlima wa Bwana Church Prayer House 

Mtambani B Masjid Rahaaman Prayer House 

Masjid mposhi Prayer House 

Madrasat Shamsiya Religious training 

Madrasat mama Wanda 
 

Religious training 

Kanisa la Mabati Prayer House 

Charambe Almutazir School Sports/Play 
ground 

Msimbazi 
Bondeni 

Kigogo sambusa 
Market 

Distribution 
market 

  DART BRT Deport 

 

6.7 Potential Impacts during Construction Stage 
 
Increased likelihood of HIV/AIDS due to Influx of outsiders 
When large scale development of infrastructure projects take place in poverty stricken areas of 
any developing country, it has been observed that diseases and infections transmitted through 
sexual routes have been common across the globe. This mainly happens during the construction 
phases when workers from outside the region, who are mostly solitary males, come for work on 
the construction site. These workers, both unskilled and skilled, get close to host communities, 
especially with women for meeting their physical needs. On the other hand, some women from 
the poor host communities get easily allured by extra cash earnings and indulge in unprotected 
sex with these workers. This causes a threat to both the partnering groups through the spread of 
STI and STDs. This potential impact will be carefully managed through implementation of a 
HIV/AIDS Management Plan that will be implemented by the PO-RALG and Municipals’ HIV/AIDS 
Departments. Inaddtion preference shall be given on recruiting casual labor from project area to 
reduce labor influx and associated problems.  
 
Safety of women, adolescent and children 
It is often experienced in slum areas that infrastructure development projects have significant 
negative impacts on poor female PAP. The increased incidences of gender-based violence typically 
result from an influx of money and people to the project areas. 
Adolescent girls and boys from neighbouring primary and secondary schools will be at risk of early 
pregnancies, adoption of male having sex with men (MsM) behaviour, drop outs from schools to 
work in search of jobs in the construction sites and drug addiction. 
Children also face another risk emanating from the practices of child labour and incidences of 
child defilements. This RAP includes measures to reduce the risk and promote prevention of 
occurrence of actions that will put all risky groups (women, adolescent and children) at risks and 
hence not benefiting from the opportunities brought by the project. 
 
Temporary land acquisition for setting up of Construction Camps and Depots 
Some PAP will be affected by temporarily acquired land for use during construction, such as 
temporary buffer and depot areas. 
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7 ASSETES INVENTORY AND VALUATION 

7.1 Asset and Inventory 
Asset inventory was completed in a one-month period from 10th November to 9th December 2021. 
Land surveying team worked hand in hand with asset valuation teams to identify the affected plots 
and the associated developments on each plot of land falling within the floods prone areas. The 
two teams were led and supervised by senior valuer and surveyor, urban planners from Kinondoni 
Municipal Council  and Dar es Salaam City  CouncilDar es Salaam City Council, Local leaders, a 
representative of the PAPs (M18), and Mtaa representative. The land surveying methodology 
based on the adjudication methods. Where the adjacent PAPs jointly identified the size, area and 
locations of their common neighbor. Each PAP recognized by his/her surrounding neighbors to 
claim the ownerships of his/her property unit. The coordinates of the edges 
/corners of an adjudicated parcel were taken by using handheld GPS. The surveyors recorded the 
coordinates of each parcel and sketch its geometrical figure. 

 

7.2 Marking of the Property /Structures 
During the survey, each asset was enumerated and inscribed on an inventory and a valuation of 
the asset carried. Each parcel was assigned a unique identifier so that data concerning that 
parcel can be given an exclusive reference in the database. The Unique Parcel Reference Number 
(UPRN) is started by identifying the Project (PO-RALG)-Locality-Parcel, for example a plot in Ilala 
Kota Street was recorded as VAL/TAM/ILK/103, in Suna Street reads VAL/TAM/SN/103 etc. The 
affected structures were marked with the respective unique number be written on their front 
wall. See photograph below. 

 

7.3 Identification of the Owners and Other Users 
 

Figure 7-1: Example of marked strucutre 
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The details of the identified owners were recorded under census, in addition the asset inventory 
recorded their names, location contact and took photograph of the PAPs with the unique 
numbers. See photograph below. 

 
Figure 7-2: Example PAP with unique number 

 

Tenants Identifier: In the same way, an additional user of the same property (tenants) was made 
and differentiated example VAL/TAM/ILK/103T; when there were more than one tenants then 
then numbers were added at the end example VAL/TAM/ILK/103T1, T2 etc. 
 

Subsequently the data from land surveys were used for establish value that will be used to 
determine both for cash compensation as well as in – kind compensations (to find another land 
of the similar value/nature (in the event that PAP opts for in-kind compensation). 

7.4 Applied Valuation Methods 
Valuation methods for affected land and assets be done at replacement cost as per WB-ESS5, that 
state, when land acquisition or restrictions on land use (whether permanent or temporary) 
cannot be avoided, the Borrower will offer affected persons compensation at replacement cost, 
and other assistance as may be necessary to help them improve or at least restore their standards 
of living or livelihoods. Meaning that in the case of physical displacement, the Borrower will 
develop a plan that covers, at a minimum, the applicable requirements in ESS 5 regardless of the 
number of people affected. 
 
Replacement cost: Replacement cost is the principle to be complied with in compensating for lost 
assets as per Table 6(4). Thus, the valuator should conduct analysis of the valuations calculated 
under Tanzanian laws and establish variation factors to bridge the gaps. Experience indicates that 
in most cases that GoT rates are rarely tallying with the requirements of the replacement cost. 
 
The Valuator carried out the valuation of affected assets and calculated applicable allowances in 
accordance with defined entitlement matrix in Section 8. All necessary baseline data on housing, 
house types, and construction materials were collected and valuation of the same were done 
accordingly. In applying replacement cost method of valuation, depreciation of structures and 
assets should not be taken into account. The Valuator will act under the direct supervision of 
social specialists. 
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7.5 Land valuation 
Land measurements were done in square meters. This International Standard Unit (SI unit) is 
commonly used and understood by many people in Tanzania. The affected owners/users were 
informed in advance on this unit to be used in measuring their plots etc. 
 
For consistence and avoiding disparities on asset values, Valuator obtained land values from the 
municipal valuers and the chief valuator and from the results of his own market search. To abide 
to the World Bank approach (ESS5) of replacement cost, the highest rates were employed to value 
the affected assets. 
The valuation applied land value rates of Tsh 40,000/= for both Kinondoni Municipal Council and 
Dar es Salaam City  CouncilDar es Salaam City  Council respectively. The registered land were 
valued at a rate of TZS 300,000/=/SQM. (See annex 2: valuation Rates). 

7.6 Valuation of Trees and Crops Compensation 
Trees and permanent crops were valued based on the market rates for various species as provided 
in the schedule for the Zone by the Ministry of Forestry /ministry of Agriculture. The value depends 
on age/maturity of the tree or crop, potential use and the number of trees; economic use, 
production rate /yield and profits accrued. The main type of species found are permanent crops or 
trees. 
The laws of Tanzania require full, fair and prompt payments of compensation within 6 months 
from time the Valuation Report is approved. The timing / schedule of RAP implementation 
revolves around the date when valuation was done and PAPs where required not to undertake 
any further development on the land and properties that have been inventoried and valued. 
 
Given their significance to the local subsistence economy, which this project intends to positively 
impact, fruit trees will be compensated on a combined replacement/market value. Fruit trees 
used for commercial purposes will be compensated at market value based on historical 
production records. The compensation rate will be based on information obtained from the socio-
economic information and the market price search. Based on the information, a compensation at 
replacement cost was computed. Other domestic fruit and shade trees: These trees have 
recognized local market values, depending upon the species and age. Individual compensation for 
wild trees “owned” by individuals, who are located in lands as defined in this policy, will be paid. 
No compensation will be paid for minor pruning of trees. Due to the localized nature of projects, 
it would therefore be unwise to deploy an individual valuation expert in each case 
 

7.6.1 Compensation for vegetable gardens   

Gardens are planted with vegetable and ingredients for daily use. Until a replacement garden 
starts to bear, the family displaced (economically or physically) because of the project land needs 
will have to purchase these items in the market. The replacement costs therefore, will be 
calculated based on the average amount that an average town dweller spends on buying these 
items for one year per adult from the local market. 

7.7 Loss of Access to Community Properties 
Impacted properties that belonged to the Communities were valued as given in below. 
 

Table 7-1: Valuation for the lost community property 

Type of Community Property Valuation Approach 
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Mosques To be relocated to another site. 

Community land (school Play grounds) Cash compensation at replacement cost/ To be relocated 
to another site. 

Church /Mosques Buildings To be relocated to another site. 

Market Building / Centre To be relocated to another site. 

Madrassa To be relocated to another site. 

 
 

7.8 Government Buildings/Infrastructure 
To compensate for the affected government assets, consultation and coordination with the 
relevant government ministries and or department regarding any impacts that the Project may 
have on government assets (noticeably the DART head offices) will be undertaken. The affected 
properties will be subjected to relocation elsewhere. The compensation shall be in a form of in-
kind to replace the said building. 

7.9 Determine other entitlements and Topping up Allowance 

7.9.1 Disturbance Allowance 

Disturbance allowance is calculated by applying value of real property by average percentage rate 
of interest offered by commercial banks on deposits for 12months. The current average rate of the 
interest obtained on fixed deposits is 7%. Therefore, the total compensation value s first 
determined, then 7% of the value is computed and add to the previous total. All PAPs that are 
illegible for any kind of compensation shall receive a disturbance allowance. 
 

7.9.2 Transport Allowance 

Section 179 subsection 11 of the aforesaid Land Act (1999) directs how this allowance is to be 
assessed: ‘‘Transport Allowance shall be the actual costs of transporting twelve tons of luggage 
by rail or road (whichever is cheaper) within twenty Kilometres from the point of displacement 
(i.e. Transport allowance = 12 tons x Actual Cost/ton/km x 20km)”.Transport allowance is 
computed on the basis of prevailing market rates within an area and is paid only To PAPs With 
Occupied Residential/Commercial Structure. 

 

7.9.3 Loss of Accommodation 

Section 179 sub-sections 8 of the Land Act (1999) stipulates how accommodation allowance is to 
be arrived at: The market rent for the building shall be assessed and multiplied by 36 months in 
order to arrive at accommodation allowance payable. (I.e. Accommodation allowance = 
Rent/p.m. x 36 months). Accommodation allowance shall be paid only to PAPs loosing occupied 
residential structures. Given the nature of the project that there are substantial number of 
tenants who residing in the affected area, this project is providing a consideration that the 
tenants be receiving token amount equals to Rent/p.m x 3months. 

 

7.9.4 Loss of Profit: 

This is provided under Section 179 subsection 9 of the Land Act (1999) inter alia: The net monthly 
profit of the business carried out were assessed, evidenced by audited accounts where necessary 
and applicable and multiplied by 36 months in order to arrive at the loss of profits payable. (i.e. 
Loss Profit = Net profit/p.m. x 36 months). 
 

Note: Valuator shall review all government rates on the topping up allowance to ensure that 
they are up to date hence in line with replacement value /cost requirement. 
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7.9.5 Allowances for the Vulnerable Sub-Groups 

Particular attention has been given to identify PAPs falling into three categories of vulnerable 
groups: (i) economic vulnerability including people who are landless, (ii) Social vulnerability 
including women-headed households with high dependency ration ( more than 4 unable bodied), 
households led by orphans, elderly living alone, chronically sick head of household (iii) Disruption 
of Social safety networks example the ultra-poor households enrolled in PSSN supported by 
TASAF’ cash transfer program. In some worst scenario there will be some PAPs with a combination 
of the three above. The socio-economic survey for the RAP has clearly identify the households 
that are deemed vulnerable in terms of project impacts, these PAPs under and (ii) will be entitled 
20% of their allowance of their base compensation. The vulnerability under (iii) will be entitled an 
allowance equivalent to the monthly cash transfer amount for three months. The Municipal 
councils will refer these PAPs to their newly authorities. 
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8 ELIGIBILITY AND ENTITLEMENTS 
Resettlement and Entitlement Framework is an essential part of any resettlement plan 
document. It provides the bases of calculations of costs of impacted properties and sources of 
earnings lost to people affected by the project in the process of planning for any infrastructure 
development. It also puts forward the premises of formalizing eligibilities of affected persons in 
receiving compensation for the loss of their properties and earnings and other resettlement and 
rehabilitation assistance being packaged for the beneficiaries through the project provisions. 
This is important for implementing the current RAP. 

 

8.1 Types of Project Affected People (PAPs) 
A Project Affected Person (PAP) is defined here as any person whose land and any other property 
has been lost due to the project irrespective of his/her stand of gender, age, marital status, 
ability/disability, religion, origin and any other social or cultural attributes. The perspective of the 
word PAP mentioned above will embrace the criteria for eligibility for compensation, 
resettlement assistances and other measures, emanating from consultations with affected 
communities and the Mitaa leaders. 
 
types of PAP and properties have been identified based on the preconstruction impacts 
identified from the Asset Inventory exercise, as follows: 
 

 Individual Land user or owner (having crops, trees and structures within the project sites); 

 Community Properties (land resources/structure /worship/ schools and boreholes); 

 Institutional PAP (private Leasehold land); 

 Property-less PAP who depend on the affected land/structure/resources/ to earn 
their livelihoods (tenants/renters/ workers); 

 PAPs with no structures (the evictees of 2015/2016); and 

 Vulnerable PAPs (PAPs who need additional assistance – landless economically poor 
 

8.2 Eligibility 
During the registration of inventory of the affected assets within the project area, all categories 
of affected lands and assets have been identified, recognised and their legal status determined. 
This has helped in estimating proper compensation packages for the losses concerning acquisition 
of land and other private properties. 
The census survey has been carried out to identify and determine the number of PAP in 
accordance with the procedures, satisfactory to the national policies and the World Bank E&S 
Standards. In recent, the Land Law in Tanzania has been amended several times. Land Acquisition 
Act, 1999 no 4 and 5. 

 
Given that resettlement of PAPs from the floods prone areas of lower Msimbazi is necessary, 
different categories of PAPs have been considered for the purpose of determining 
entitlements for compensation and subsequent resettlement assistance. 
 

8.3 Entitlement Matrix 
The Entitlement Matrix in Table below provides measures for different categories of impacts 
and Project affected persons. 
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Table 8-1: Entitlement Matrix for Various Categories of PAP 

Types of losses Entitled Persons Compensation Policy Additional Notes 

1. Loss Of Land 

Permanent Loss of residential or 
commercial plot/ non-arable land 
or access to it (complete or 
partial) 

Individuals who have formal  legal 
ownership rights to land (Rightful 
Owners) 

▪ Provide cash compensation at replacement cost of the 
affected land. 

 
OR 

▪ In - kind provision of alternative land of equal size and use, 
with similar or improved public infrastructure facilities 
and services and if possible the replacement land should 
be located in the same locality of with the affected land, 
plus the cost of any registration and transfer taxes. 
 

Provision of disturbance allowance equivalent to 7% of the value 
of the lost land. 

• Undertake formal Consultations and 
make agreement with PAPs on type of 
compensation (cash or in- kind) 

• Provide PAPs an equivalent land (of 
similar size, value, and quality) in 
nearby locality. This only to happen: if 
land is available and requested by the 
PAPs and agreed to by the project and 
concerned Authorities. 

• In addition, the project will bear the cost 
of any registration and transfer taxes as 
well as value of labor invested in 
preparing of that 
Land and titling. 

• If the PAP is receiving TZS 35m and 
above then, will choose to resettle in-
situ, near situ, or away from situ. 
In case the PAP will receive compensation 
amount less than TZS 35M then will opt for 
cash or in-kind land in Mvuti area (see 
chapter 10 for further description) 

Individuals who Encroached on 
road reserve under  TANROADS 

▪ No Compensation: 

a) they have been previously compensated by the 
road agency (TANROADS) 

• PAPs will be given time and right to 
salvage the materials from their 
development. 

Individuals who have no 
ownership rights to land but 
using the land (Squatters) 

a) Cash Compensation: for the developments on the land 
such as structures, provide cash compensation at 
replacement cost. 

c) Disturbance allowance 7% of the compensation sum 
b) Security of tenure for replacement of 
the land they use or equivalent cash 

▪ Security of tenure: PAPs will choose 
between cash or in kind. 

▪ PAPs opting for in kind will choose the 
location of the replacement land: In 
situ, near Situ, elsewhere beyond 5km 
from 
Jangwani area. 

• If the  PAP is receiving TZS 35m and 
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above then, will choose to resettle in-
situ, near situ, or away from situ. 
In case the PAP will receive compensation 
amount less than TZS 35M then will opt for 
cash or in-kind land in Mvuti area (see 
chapter 10 for further description) 

Returnees from previous 

Resettlement Programme (Mabwe 

Pande) 

Individuals who have been 
evicted in the past and provided 
with alternative land plots in 
Mabwe Pande and returned to 
their plots in the 

flood prone community 

Cash Compensation 

▪ Loss of development on the land (structure, 
crops etc.) 

Disturbance allowance 7% of the compensation sum 

Since land was compensated during 
eviction, PAPs will not be eligible for 
replacement land/security of tenure. 

2. Loss of Structure 

Loss of structures or access to 
them 

(Permanent fully loss of  Main 

Dwelling Houses) 

Individuals who have formal 
legal ownership rights to the 
structures 

Cash Compensation 

▪ Provide cash compensation at replacement 
cost 

▪ Accommodation allowance (36months) equivalent to 
the rental rates for the house of similar attributes. 

▪ The cost of any registration and transfer taxes. 

▪ Disturbance allowance up to 7% of the value of the 
affected house. 

▪ Transport allowance to shift 20 tons load up to 20km 
distance 

▪ Right to salvage the materials 
 

OR 

▪ Fully loss of a house is computed when 
the one or the following happens: 
(Entire house is subjected to 
demolition; 
The proportion of the impacted area is 

over more 30% of its area; and The main 
features of the house such as soak tank 
and toilet or kitchen subjected to be 
demolished). 

When the structure has suffered substantial 
construction impacts. 

In - kind Compensation: 

▪ Provision of new replacement house with equal number 
of rooms, with improved public infrastructure facilities 
and services. 

The cost of any registration and transfer taxes. 

▪ Disturbance allowance up to 7% of the value of the 
affected house. 

▪ Transport allowance to shift 20 tons load up to 20km 
distance 

Right to salvage the materials 

• If the  PAP is receiving TZS 35m and 
above then, will choose to resettle in-
situ, near situ, or away from situ. 

In case the PAP will receive compensation 
amount less than TZS 35M then will opt for 
cash or in-kind land in Mvuti area (see 
chapter 10 for further description) 
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Returnees from previous 

resettlement (Mabwe Pande) 

Individuals who have been 
resettled in Mabwe Pande with 
un compensated structures and 
returned to occupy their 

Houses in Jangwani / flood 
prone areas. 

Cash Compensation 

▪ Loss of development on the land (structure, 
crops etc.) 

Disturbance allowance 7% of the compensation sum 

▪ Since land was compensated during 
eviction, PAPs will not be eligible for 
replacement land/security of tenure. 

• The PAPs in this category are 
excluded from in kind resettlement 
options. 

Evictee of 2015/2016 Individuals whose houses were 
demolished due to emergency 
eviction.  

Token flat rate Cash be determined by average value of land 
squatter land size of 250sqm. 

▪ PAPs have requested to be considered 
in compensation of a token flat rate 
because at the time of cutoff date there 
was no structure that    would    be    
assessed    and 

• Assigned value. 

Tenant(residential or  Commercial) Tenant with proof of tenancy 
(Valid Tenancy Agreement ) 

a) Reimbursement for unexpired tenancy/ lease period and 
the amount of deposit or advance paid by the tenant to 
the landlord or the remaining amount at the time of 
expropriation (bared by the Land Lord). 

b) Transport allowance to shift 20 tons load up to 20km 
distance 

Accommodation allowance equivalent to the disrupted rate for 
3months. 

Proof of a formal tenancy agreement 
should be provided. 
Note: Amount will be deducted from the 
compensation of loss in profit that will be 
payable to land owners. Consultation will 
be made to encourage land lords to give 
the consent so that the amount will be 
deducted from the compensation of loss 
in profit that will be payable to 

• land owners. 

Permanent or temporary loss of 

business or  commercial structure 

Individuals who have formal 
legal ownership rights to the 
structures with  

Cash Compensation 

▪ Provide cash compensation at replacement 
cost 

▪ Disturbance allowance up to 7% of the value of the 
affected house. 

▪ Transport allowance to shift 20 tons load up to 
20km distance 

▪ The cost of any registration and transfer taxes. 

▪ Allowance for loss of profit per month (between 1-3 
months by type of structure and nature of business, 
amounts should be quoted separately for each 
business category and computed in Tanzanian 
shillings). Loss of profit is computed based on the 
supporting documentation including audit reports. . 

▪ Fully loss of a house is computed when 
over 30% of the structure is affected, 
main features in the house are affected 
(toilet, kitchen). 
 

▪ Given that the business profit margins 
vary according to the location and 
time; valuer will capture the proper 
information during RAP preparation. 

 

▪ Proof of accrued monthly profits 
through tax and business licenses) 
must be provided. 

•  
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(This will be   only paid to the owner who operate the 
business in the affected stricture). 

Right to salvage the materials 

 Tenants with proof of tenancy 
in a main dwelling house 

In kind compensation 

▪ Provide a replacement structure 
Other entitlements remain the same as above. 

a) Reimbursement for unexpired tenancy/ lease period and 
the amount of deposit or advance paid by the tenant to 
the landlord or the remaining amount at the time of 
expropriation (by land Lord). 

b) Transport allowance to shift 20tonnes up to 20km distance 
c) Allowance for loss of profit per month (between 1-3 

months by type of structure and nature of business, 
amounts should be quoted separately for each business 
category and computed in Tanzanian shillings 

Proof of a formal rental agreement has to 
be provided. 
Note: Consultation will be made to 
encourage land lords to give the consent 
so that the amount will be deducted from 
the compensation of loss in profit that 
will be payable to land owners. 
 
Note: PAP relocating beyond 20km will 
not be entitled to this amount. 

 However, the project would 
consider payment of the transport 
allowance not exceeding 5% of the 
Compensation on the structure. 

3. Standing Crops, Trees, and Plants 

Permanent loss of standing crops, 

trees, or plants or access to them 

Farmers or individuals who 
cultivate the land and who have 
formal legal ownership rights to 
the land on which the crops are 
planted 

Provide cash compensation 
for loss of crops, trees, or plants at replacement cost 

a) Disturbance allowances 7% of the total value of the 
crops 

b) Right to collect the trees and crops products 

c) Reimbursement for unexpired rental period and the 
amount of deposit or advance paid by the renter to the 
landlord or the remaining amount at 

the time of expropriation. 

▪ A comparative list of the prices of 
agricultural products in local markets. 

▪ The valuation of perennial crops will be 
based on the product of their average 
yield (kg/tree/year). 

▪ Valuation will be based on the product 
of yield, period between planting and 
bearing of fruits and market price. 

▪ The sub-project activities should take 
into consideration the cropping 
patterns and seasons in order to avoid 
partial or complete loss if possible. 

PAPs with seasonal/permanent crops 
should be given the time to harvest their 
seasonal crops. 

Farmers or individuals who do 
have formal legal USER rights to 
land on which the  crops are 
planted but have temporary or 
leasing rights (renters) 

d) Provide cash compensation for loss of crops, trees, or 
plants at replacement cost. 

e) Disturbance allowances 7% of the total value of the 
crops 

f) Right to collect the trees and crops products 
Reimbursement for unexpired rental period and the 
amount of deposit or advance paid by the renter to 
the 

Landlord or the remaining amount at the time of expropriation. 
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Farmers or individuals who 
cultivate the land and who have 
no formal legal ownership rights 
to the land on which the crops 
are planted (encroachers) 

a) Provide cash compensation for loss of crops, trees, or 
plants at replacement cost. 

b) Disturbance allowances 7% of the total value of the crops 

c) Right to collect the trees and crops 
product 

 

4. Loss of source of Livelihoods, Intrinsic Values (Location Convenience, Connectivity to Commercial / Business / Industrial Areas) 

Permanent /Temporary loss of 
profit 

Loss of source of Profit earned from 

Business 

Registered/licensed Traders 
(owners) /services providers of
  formal 
registered 
 /licensed businesses 

Cash compensation: 

▪ The net monthly profit of the business carried out shall 
be replaced for 36 months. To carter for transition 
period during relocation processes. 

• Transport/shifting allowance (calculated based on Tz 
Laws. 

 
OR 

 
In-Kind compensation 

 Provide tax and tenancy holidays for a specified period of 
time that will be equivalent to the calculated loss of profit. 

• Provide in kind in terms of a new business space (temporary 
or permanent) 

Provided transportation allowance 

Payable loss of profit will be calculated 
based on evidenc obtained through 
audited accounts (i.e. Loss Profit = Net 
profit/p.m. x 36 months). 

Intrinsic values 
(location convenience 
access to income sources, 
connectivity 
 to 

commercial/business/ industrial 

areas) 

PAPs living in the floods prone 
areas 

▪ Provide security of land tenure in convenient 
areas 
OR 

In kind provision of alternative land or cash at equivalent rate 

▪ Make consultations and enter in 
formal agreement with PAPs on type of 
compensation (cash or in- kind). 

▪ PAPs receiving   cash   will   be 
provided with supporting capacity building 
eg. financial literacy, 

Temporary loss of income source or 

access to it 

Registered /licensed 
employees of business (in the 
markets/slaughter houses) 

• Provide cash compensation for the duration of 
business/income generation that is disrupted based on 
net income. 

OR 

▪ Provide Disturbance allowance of 7% of the profit for the 
period of six months 

▪ Provide them alternative temporary business space 
 

PAPs receiving in kind land plots will be 
receiving capacity building trainings eg. on 
business administration and other self-
help activities that will enable them stay. 
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These PAPs shall have top priority in reallocation of business 
space in the new facilities 

Additional support to 

vulnerable groups 

PAP or Head of
 the Household 

All vulnerable PAPs shall be provided with additional financial 
assistance of 20% of the compensation amount payable. 

This amount will be in addition to other 
compensation and assistance amounts given 
above per type of loss 
If Head of the Household is not fit to avail 
of the entitlement, then some other able-
bodied member can be 
nominated 

5. Loss Of Common Property: Boreholes, Worship And Sacred Places, Cultural Sites, Graveyard/Burial 

Common Property (Hand- pump, dug- 

wells, Structures, water kiosks,) 

User of such resources (can be
 individual or 
communities) that use 
communal resources as an 
element of livelihood. 

 Replacement or restoration of affected facilities 
(graveyards, water points, access paths, ponds) to be 
made. 

 Enhancement of community resources. 

 Religious structures will be replaced/ 
Reconstructed and/or augmented in consultation with the local 
community. 

Cash will not be provided to compensate 
common property. However, replacement 
/ restoration or augmentation of existing 
infrastructure based on identified 
need and to sustain pressure of Affected 
Facilities (AFs). 

Loss of worship houses (Churches, 

Mosques and madrassa) 

Destruction or damage to 
shrines and graveyards 

(Can be individual, family or 

community). 

Evidence of ownership of the 
affected heritage resource. 

 Compensation for cost of repair if falling inside of the 
Project area, or relocation in 
accordance with Tanzanian law (Graves (Removal) Act of 
1969) and traditional customs (including pacification and 
purification). 

 Preservation, compensation and relocation activities will be 
done in consultation with affected individual / family or 
relevant Government institutions responsible for 

cultural heritage or National antiquities 

 Identification of the new sites. 
Relocation of the graves/cultural item. 
 Costs to cover the reburial 

ceremonies, buying of coffins and 
construction of tombstones for 
graves that had tombstones 

Permanent loss of land and/or 
access to assets (Community 
owned public toilets, market 
places, transportation parking 
spaces, schools, and health 
centres) 

Communities and 
government authorities 
(districts, towns, and Mitaas) 
owning the land or assets 

 Replacement or restoration of affected 
structures/facilities. 

 Enhancement of community resources. 

 Provision of alternative land 

 Replacement / Restoration or 
augmentation of existing infrastructure 
based on identified need and to sustain 
pressure of Affected Facilities (AFs). 

Community or Public 
structures 

(DART, Schools, hospitals etc) 
Government Offices, 
Community members 

 PO-RALG to engage a contractor for construction of 
replacement structure and procurement of the fixtures 
etc. 

 Full Replacement of the affected structure 

Conduct consultation with impacted 
authority, members of the community, or 
government departments and 
collaborate with them to restore the 
affected 
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 Cost of transporting equipment etc.   Property. 

6. Assistance To People With Conditions Of Being Vulnerable 

Loss of social networks Identified on the basis of the 
socioeconomic survey and 
criteria developed such as 
income level, disability, 
household size, etc. 
Vulnerable people may 
include the disabled, 
pensioners, widows, female- 
headed households, and 
impoverished households) 
and only if project renders 
Them vulnerable. 

 In addition to compensation for assets lost, a lump-sum 
equivalent to 6months to one year of living subsistence 
allowance rates provided by government programs 
(TASAF) payments could be paid depending on the 
impacts. 

 In kind alternative land 

 Any additional impacts to be identified and compensated, 
for example logistical support may be required for moving, 
and assistance in the restoration of livelihoods may be 
required. 

 In case of replacement of housing or structures for 
persons with disabilities and the elderly, the project 
implementer will ensure that the new housing would be 
accessible and adapted for specific needs to a reasonable 
extent. 

 Female heads of the households who 
receive TASAF subsidy will be introduced to 
the project in their new site. 

7. Loss Emanating From Construction Activities 
Loss of Access due to 
construction works 
(Temporary or permanent 
disruption of access) 

Regular users of the places 
close to construction sites 
livelihoods activates due to 
improved infrastructure 
(homes, business, schools, 
Hospitals etc.) 

 Provision of alternate access.  Provision of access path(s), wooden planks, 
etc. not exceeding 100 meters. at 
identified locations in consultations with 
community 

Damage on houses and 
structures due to movement of 
machinery. (Cracks on the walls, 
collapse of walls and unstable 
structures) 

Structure owners and users  Supplementary RAP be conducted to determine the 
impacts and compensation be paid for in-kind OR cash at 
replacement cost. 

 Cash payment for temporary accommodation of the 
severely impacted dwelling structures at a cost of renting 
same size of house within the vicinity for SIX months. 

 To be undertaken on a case-by-case basis and repair the 
damage 

▪ PAP to report to Resettlement 
Grievance
Management Committees to resolve 
issues. 

▪ Quantity surveyor to determine the 
cost of impacted structure before 
replacement. 

 Cost shall be determined based on the 
requirement quantity of concrete for 
rebuilding the footpath. 
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9 LIFELIHOOD AND INCOME RESTORATION PLAN 
The purpose of developing a Livelihood and Income Restoration Plan (LRP) at this stage of RAP 
development is to outline the framework for mitigating and restoring livelihoods of project-affected 
communities as early as possible. This will allow effective disclosure to key stakeholders, and 
subsequent feedback prior to project approval and commencement. The LRP includes livelihood 
enhancement initiatives, which will assist PAPs to re-establish their livelihoods or create new ones. 
 
This LRP is prepared in accordance with the Constitution of Tanzania, national safeguards policies 
and laws and the World Bank Safeguards Standards (ESS5) on Land Acquisition and Involuntary 
Resettlement. 

9.1 The aims of Livelihood Restoration Plan (LRP) 
The URT and the WB consider it a good practice to implement additional livelihood improvement 
measures for the PAP. This is done to restore livelihoods at pre-project level, as well as to improve 
livelihoods in order to reduce vulnerability of affected communities. This warrant for 
implementation of restoration programs and improvement of their livelihood security. 
 

9.2 Needs Assessment and Programs Identification 
To identify LRP options, NORPLAN carried out a qualitative needs assessment which various data 
collection methods including, Observations, Focus Group Discussions (FGDs), Key Informant 
Interviews and literature reviews. The assessment started in November 9th to 30th, 2021. The 
assessment team conducted numerous meetings with various socio-economic groups including 21 
Skills Based Groups, leaders of the 17 affected worshiping structures (mosques, madrassa and 
churches); leaders of affected Kigogo Sambusa market, and leaders of 18 affected Mitaa. 
According to the assessment results, project impacts on livelihood can be mitigated through: 

 Capacity building for more profitable and sustainable use of livelihood assets; 

 Development of alternative livelihood resources and initiatives (security of Tenure); 

 Provision of mitigation measures to minimise risks on gender and health to ensure that 
communities are benefiting from the project; and 

 Financial literacy on judicious use of compensation money. 

9.3 Program Preparation and Implementation 
Kinondoni and Dar es Salaam City Councils are key stakeholders in preparing and implementing 
LRPs. The Municipals councils will provide technical support and will work in collaboration with 
capable NGOs operating in the respective Municipalities. The final details with regard to allocation 
of tasks to individual officers will be set immediately after project approval, through cooperation 
from WBCU of PO-RALG/TARURA (safeguards officers) and the two municipalities. The identified Skill 
Based Groups will be verified as the framework for delivering livelihood programs for up to three 
years. Funds to support LRPs’ activities have been included the RAP budget. 
 

9.3.1 Baseline Influencing Factors 

LRPs are tailored to existing baseline social economic conditions and consider project impacts on 
PAP livelihoods. Baseline conditions in and around the Project area are characterized by the function 
of mitaas as economic hubs in a predominantly slum area. These economies are based on numerous 
small businesses and markets for agricultural products from the wider area. Consequently, LRPs will 
focus on capacity building in the following areas: 
 

 Small business development, including strengthening skill sets for the restoration of 



   
 
 
 
 

 

B1903-06-R004 57 8/12/2022 

  

businesses that would be affected due to relocation; 

 Skills diversification for developing alternative and supplementary livelihood 
opportunities. This will be particularly important to those PAP who lose all or the majority 
of their productive landholdings, especially land; 

 Improved agricultural sustainability and productivity, particularly for those PAP who have 
or intend to purchase sufficient land to maintain a sustainable livelihood; 

 Capacity building in financial handling for profitability; 

 Rehabilitation of youth group who have being addicted in use of drugs and substance 
abuse; and 

 Programs to safeguard children from being impacted morally (GBV, HIV/AIDS and family 
health). 

 

Determinant factors for developing suitable LRPs are: 
 

i. Eligibility: Entitlements to livelihood restoration are presented in the Entitlement Matrix: 
- Loss of total land; 
- Loss of business that cannot be re-established; 
- Loss of small scale agricultural land or access to agricultural land; 
- Loss of employment that cannot be re-established; and 
- Vulnerable people due to physical, mental, health, economic and social challenges; and 
- Loss of social surfeit net. 

 
ii. Exit Survey for Livelihood Restoration Program 
PO-RALG will manage exit surveys, which will be carried out by officials from Municipal Community 
Development Officers of Kinondoni and Ilala, Municipal Social Welfare Officers and official valuers 
of the land offices of Kinondoni Municipal Council and Dar es Salaam City Council Dar es Salaam City 
Council. 
 
The aim of the exit survey is to confirm the results of the census surveys, validate expected losses 
and subsequently to determine the numbers of PAP losing specific livelihoods and income, such as 
PAPs losing land, farmers losing high productivity with no alternative land, fishers and fish mongers, 
people losing business and vulnerable groups. The survey will also assess the diversification needs 
for PAP who likely not be able to restore their livelihoods due to injudicious use of compensation 
money. 
 

Agreement of the respective affected PAP to the exit survey documentation and the resulting 
determination of compensation will be officially documented in the livelihood agreement form. These 
services will be provided by PO-RALG, Municipal Officers and by LRP implementation Agency. (See 
details in Exit Survey Section 11). 

 

9.3.2 Provision of Financial Literacy Program (FLP) 

PAPs who are not used to handling large amount of money may squander away their compensation 
money. Hence judicious usage of compensation amount should be effectively planned and carefully 
implemented through appropriate guidance and counseling on investment options. 
 
For this purpose, both the Financial Literacy training to all PAPs and guidance provided by the 
Payment Agent on the financial products will be a key input to PAPs handling the available 
compensation amounts. It is expected to enable PAPs to take advantage of banking services for 
security of their money as well as earning interest. For example, if the PAPs were to maintain a 
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savings account, then the interest rate applicable varies between 7% depending on the commercial 
Bank. FLP will include the following: 
 
i. Invest in time deposit schemes 
Following provision of Compensation Agreement, the Agency to be contracted to provide training 
on Financial Literacy, the RAP Payment agent and RAP Implementation Agency should advise/guide 
PAPs to invest in time deposit schemes offered by formal financial institutions as these are reliable 
instruments for investment with guaranteed returns. 
 

ii. Purchase Economically Productive/Income Generating Asset 
RAP Implementation Agency should advise PAPs to use at least part of their compensation amount 
to buy another economic asset such as cattle, farm tools or even take lands on rent if available. In 
this manner compensation amount would be used to contribute towards livelihood enhancement. 
 
Training Approach: Community sensitization will be undertaken to ensure that PAP are aware of 
available training programs and to encourage their participation. Training details will be provided 
during the Exit surveys and, where necessary, and further promoted through various media outlets 
such as newspapers, radio and television. Suitable training materials will be developed and 
distributed to PAPs during face to face training sessions. 
 
Targeted groups: The Financial Literacy training will be offered to all 1693 PAP within the Project 
area in two municipalities. Given the large number of people involved in the program, planners will 
work out and establish a unit of focus. However, it is recommended that the trainings to be clustered 
within Mitaa level. Venue and training arrangements will be decided accordingly and precaution will 
be taken to avoid people to travel long distances to training centers. 
 

 
 

9.3.3 Provision of security of tenure  

 
Majority of PAPs are living in a public land (declared hazardous) along lower Msimbazi River. The 
need for an alternative site free from future relocation came out clearly from the consultations. 
Considering that the PAPs are on river reserve, one of the considerations would be identification of 
an area where they would have some form of security of tenure. 
 
The RAP implementer shall work hand in hand with ward and mitaa leaders to look keenly on 
resettlement sites that are not far from the current project area. The assumption is that this is the 
area they know and starting a business in a new place would be discouraging for them. It is assumed 
that they better understand the business dynamics at their current location hence, re-establishment 
in a familiar area would be easier to accept than re-establishment in a completely new area. 
 

This plan recognizes that the affected area will be upgraded for commercial and recreational 
activities development and may not necessarily be affordable for them. Furthermore, the area may 
not be suitable for residential use and it might take time for people to get customized to such 
environment. 
 
Implementation Approach: The RAP implementers and PO – RALG will conduct disclosure sessions 
for the people to choose between land and Cash (equivalent to land value). For the PAPs who will 
choose land, the Municipal Urban Planners, have identified possible sites for relocation. PAPs will 

Budget estimate for the FLT is USD $ 70,000 
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be allowed to choose from the listed sites. The urban planners will organize a local area planning 
for the selected sites (It is advised to look for the relocations sites located near the project 
footprint). The municipal Planners will liaise with the ministry of lands Housing and Settlements to 
process titling of the new land where the PAPs will be relocated to. The selection of relocation sited 
should be done in collaboration with PAPs. 
 
Targeted Groups: TAMISEMI will ensure security of tenure to replace all 3984 affected plots around 
the floods prone areas two (2) municipals affected by the Project. Table below presents estimated 
costs for developing replacement land according to Directives from the Ministry of Lands and Human 
Settlements. Land titling budget USD 52, 0784.31 included in the land compensation 
 
9.3.4 Short Term Work Opportunities  

Consideration of job opportunities as additional support shall be made to offer employments to the 
PAPs. However, modalities for employment of the evictees by the project shall be integrated into 
the specifications and requirements for the construction contracts specifically for non-skilled or 
semi- skilled staff for the Contractor. 
 

During Construction Phase: Employment opportunities within the project area is low, thus during 
construction period high number of PAPs are expected to seek for employment. The surveys 
conducted revealed that some PAPs possess skills in bricklaying, welding, carpentry, mechanic, 
electrical works, as well as having experiences working as security guards. It is therefore important 
that PAPs are considered for temporary or short-term project-related employment. Construction 
contractor shall be required to give preference to PAPs to perform unskilled or semi- skilled work 
such as guards at camp sites, daily labor, drivers, masonry works and other site clearance works, 
beautification and greenery, supply of construction materials. The Contactor will be required to 
advertise the requirement at the notice board at the District level and also inform the RAP 
Implementation Agency. In order to avoid any dissent or conflict between PAPs and non-PAPs, the 
Contractor would give preference to persons from these areas than rather than any outsiders or 
specifically to PAPs. 
 
During Operations phase: although difficult to estimate the approximate number of persons 
required, the operations phase shall bring work opportunities relating to periodic maintenance and 
fault correction. It is therefore important that these PAP to be given preference for temporary or 
short-term project-related employment. The Construction contractor will be required to give 
preference to persons from the local area for unskilled or semi-skilled work such as guards at camp 
sites, daily labour, drivers, masonry works and other site clearance works. In order to avoid any 
dissent or conflict between PAP and non-PAP, it is recommended that the PO-RALG ensure that the 
contractor is committed to employ as many local people as possible at all stages of the Project. 
To this end, the contractor will be advised to introduce a proactive local recruitment policy, with a 
complementary skills training program for technical and managerial staff as well as unskilled labour, 
semi-skilled labour and craft, apprentice or artisan labour. Those whose livelihoods have been 
affected by the project, and who have not chosen to restart farming or fishing operations on 
alternative land / new fish landing sites will be able to apply for skills training to help them try to gain 
employment either at the Project, its clients or in other industries / businesses. The employment 
should be in line with ESMP, LMP and ESIA, and workers health and safety requirements. 
 

9.3.5 Training and Skills Development (TSD) 

TSD will be provided to the 356 members of 20 existing skills (See list in Annex9) based groups who 
will be affected. While some PAPs have skills relating to: art and craft, batik production, soap making 
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and Tailoring, they do not have any formal training and rather have acquired these skills as part of 
their work. Hence, for such PAPs with either existing skill or additional skills, the project should 
target this category of PAPs towards formal Skill developments and subsequently branding their 
product and introduce them to online marketing networking through training programs offered at 
SIDO and other related technical institution located very close to the project area. The training will 
go hand in hand with provision of small grants for startup activities.  
 

Estimated budget USD 100,000.00 

 

 

9.3.6 Capacity Building trainings to Community for Involvement in Reforestation 

(Greenery)activities  

During the construction phase, scarce forest resources will be significantly impacted through cutting 
down of all trees in the way-leave corridor. There will be a need to establish community tree 
nurseries for the reforestation program in all affected areas. The communities within the project 
area can benefit from this initiative and the nurseries can also be an income generating activity for 
the PAPs as part of livelihood restoration. A program shall be put in place to ensure that one tree 
cut down is replaced by three new seedlings. During the FGDs, participants recommended adoption 
of agro forestry. To address the challenges related to establishment of tree nursery, the project 
should be responsible to cover the cost of tree seeds, polythene tubes and labor for watering for 
one season. In implementing this program the unemployed youth shall be targeted for.  

 

 

9.3.7 Gender and Health Consideration 

 
HIVIAIDS, Gender, Sensitization, and Monitoring shall be designed to empower the target groups with 
skills to prevent and respond to HIV&AIDS and as well as enhance women’s inclusion in the 
construction works for infrastructure development. This is as an effort towards enhancing positive 
socio-economic impacts of the local population who were living in the areas as well the communities 
near the project site. The implementer of this sub component will be required to establish drivers 
for HIV/AID and Sexually Transmitted diseases with the Dar es Salaam city along with available 
measures to address them.  
 
Gender Considerations: The project shall include in its design mitigation measures to address the 
likely negative impacts on gender. Examples, of negative impacts include increased poverty among 
female- headed households because of land expropriation and loss of structures that might cause 
severe impact on them. While the policies encourage women to work at construction sites, very 
often, are victims of Gender Based Violence (GBV) and Sexual Exploitation (SE). In this regards, 
contractors shall be required to provide a code of conduct that restrict any forms of GBV and sexual 
harassment at the work place as well as provision of adequate facilities for both men and women 
at the camp sites. Gender sensitization including deliberate efforts to enhance inclusion of the 
women in the Project will be undertaken. During LRP implementation, the team will identify drivers 
and prevalence of GBV/SEA, SGBV, and subsequently will prepare and implement the plan. 
 

 

Proposed Budget110,000 

Proposed Budget: $50,000 
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HIV and AIDS Awareness and Prevention Campaign: The young population in the communities are 
highly vulnerable to HIV infection due to immigrant workers to the area. There is also a possibility 
of further spreading other sexually transmitted diseases because of interactions between 
contractor’s workers and local population. For this case we propose for the groups identified in 
Annex 9 to be considered for the purpose for both skilled and unskilled laborers. 
To reduce the possible spread of the STDS diseases and HIV/AIDS, sensitization and prevention 
campaign will be an integral component of the Livelihood Restoration Program. The target 
audiences will be students and the youth, traders, fishermen and transport operators in the Project 
area. The sensitization program will be carried out through community puppetry and role-plays, 
focus group meetings, film shows and distribution of fliers and condoms. Sensitization will also 
target rehabilitation for youth who are vulnerable due to drugs addiction and empower them with 
skills to enable them to earn living. 

 
 

Budget estimated for COVID 19 and HIV/AIDS is $ 50,000 
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10 RELOCATION PLAN 
This chapter presents the relocation plan for the PAPs. The basis for the plan is the categorization 
of the PAPs. The different PAP categories will be eligible for different compensation options, for 
which the criteria are explained. Furthermore, this chapter elaborates on the cash and in kind 
compensation options including a corresponding relocation strategy. Finally, this chapter explains 
the relevant relocation processes required. 
 

10.1 Categorization of PAPs 
Based on the social- economic statuses for the Lower Basin (see also chapter 5 ), a categorization 
of the PAPs who will be eligible for compensation has been prepared. The main indicators of the 
categorization have been i) whether the PAPs reside in the Lower Basin or not, ii) land and structure 
ownership, iii) tenants, iv) PAPs with previously demolished property and v) PAPs with submerged 
land. An overview of the categorization of PAPs is provided in Table 10-1: 
 
Table 10-1: Categorization of PAPs 

Residing/ Non-residing PAP category No. of PAPs 

Residing in Lower Basin Owners in use 1693 

Tenants with proof 395 

Tenants without proof 2091 

Sub-total residing 4179 

Non-residing in Lower Basin Abandoned 230 

Submerged 109 

Demolished 1068 

Mabwepande 452 

Sub-total non-residing 1859 

Total 6038 

 
 

10.2 Compensation Options – cash versus in-kind 
Essentially there are two main categories for PAPs compensations as indicated, namely: 

1. Monetary/Cash  
2. In kind (structures and land) 

 
The options and Implementation strategies are described in the following: 
 

10.2.1  Monetary/Cash Compensation 

 
This covers for those who prefer to receive cash/money after valuation of their land and properties. 
Even though it is a monetary compensation option, there are opportunities to choose for in-kind 
compensation regarding certain items. In this scenario the PAPs will receive cash compensation that 
covers for the: 
 

 Value of the affected Properties (Houses/crops/land)  
 Allowance 

- Accommodation owners of property 36 months; for Tenants only 3 months  
- Transport allowance 
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- Disturbance (for re-establishment in the new houses) 
 PAPs are allowed to opt for in kind land replacement with Security of Tenure, 

- In this case the PAPs will be paid cash for structures and allowances and provided with 
replacement land plot with security of tenure. 

 Livelihood restoration programs. 
 
Table 10-2 shows an overview of the replacement value for structure and land as well as allowances 
per eligible PAP category. 
 
Table 10-2: Overview of cash compensation components per PAP category 

 
 
 
10.2.1.1 Description of the compensation option for Tenants with proof 
The tenants with proof of tenancy contract are eligible for allowances only. This is a total number of 
395 PAPs. The disturbance allowance, transport allowance and an accommodation allowance for 3 
months. No land, structure or other cash compensation is applicable for this category of PAPs. 
 
 

10.2.2 In-Kind compensation options (land and structures)  

 

PAPs who are eligible for the offered options and wish to receive compensation in-kind, can choose 
to resettle at land or in replacement structures.  
For in-kind compensation PAPs will be required to choose the preferable option: 
 

• In-situ 
o   Within the boundaries of the project area after urban terraces are constructed 
o   Relocation to an apartment 

• Near-Situ (within 5 km)  
o   Within a range of 5 km outside the project area boundary 
o   Relocation to an apartment 

• Far-situ  
o   Relocation to the areas beyond 5km from project area 

PAP category

Qualifying for 

compensation
Replacement value structure and land Allowances Livelihood Restoration Program

Owners / 

Residing

>> Equal value of existng property 

(land+structure)                                                                                                       

>> Disturbance allowance

>> Transport allowance

>> Accommodation allowance* 3 yrs

>> Loss of Profit

>> Enrollment to LRP

Owners / Non-

residing
>> Equal value of existng property >> Disturbance allowance >> Not eligible for LRP

Tenants with 

proof
NA

>> Disturbance allowance

>> Transport Allowance

>> Accommodation allowance 3 months

>> Not eligible for LRP

Owners with 

previously 

demolished 

property or 

submerged 

land

>> Flat rate value compensation  NA >> Not eligible for LRP
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o   Relocation to a plot of land with incremental building possibilities  
 
In this case the PAPs will be paid allowances and provided with replacement apartment or a plot of 
land with security of tenure. 
  

10.3 Criteria for offering in kind compensation to the PAPs 
 
Majority of PAPs fall within the lower income category therefore the choice of compensation options 
should fall within reach of their financial capacity to be able to obtain and maintain the new property. 
Based on the survey of existing property values and the average building cost of a low-cost apartment 
within the LMUP plan. The building cost is aligned with recent reference examples from Dar es Salaam 
in the same range. This has led to a threshold of existing value (land plus structure) of 20 M Tsh. All 
the PAPs that own a property valued lower than 20 M Tsh will be offered an alternative option. The 
PAPs that own a property valued higher than 20 M Tsh will become eligible for in kind in situ or near 
situ compensation.  
 
This threshold applies to the following group of 1693 PAPs identified owners that are also residing at 
their premise.  

A. 378 Owners / residing with an existing property of < 20 M Tsh  
B. 1315 Owners / residing with an existing property of ≥ 20 M Tsh 

 
Taking into account this threshold for owners residing in the Lower Basin the following overview of 
in kind compensation categories and options is provided (see Table 10-3). 
 
  
Table 10-3: Overview of in kind compensation categories and options 

PAP category 
Eligible for compensation 

Valued existing property 
owned by PAP 

# of PAPS Compensation cluster 
and options 

 
          

Owners residing 

< 20 M Tsh 378 cluster 1 

≥ 20 M Tsh 

  
cluster 2 – in situ 

1315 
cluster 2 – near situ 

cluster 2 - far situ 

         

Owners non-residing All values 230 cluster 3   
          

Owners with previously 
demolished property or 

submerged land 

No value determined in 
survey 

1177 cluster 4 
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10.3.1 Description of the compensation cluster 1 

 

Compensation 
cluster and 
options 

  

Basis for 
Replacement value 

and allowances 

La
n

d
 

Location 
and plot size 

St
ru

ct
u

re
 

Housing type, size 
and location 

Livelihood 
Restoration 

Program 

                

cluster 1 

>> Equal value of 
existing property 
(deduced with land 
value of new plot) 
>> Disturbance 
allowance 
>> Transport 
allowance 
>> Accommodation 
allowance* 3 yrs 

v 
>> Mvuti                                                 
>> 900 m2 
plot 

x 

(Incremental 
building)                                             
(Assistance might 
be provided) 

>> 
Enrolment 
for LRP 

 
 

(i) Cluster 1 is for the In-kind option for the 1315 Owners / residing with an existing property of 
< 20 M Tsh. The equal value of existing property, as concluded by the survey, can be a full Cash 
component or the value is deduced by the land value of the 900 m2 plot offered at Mvuti area (~25 
km from the site). The allowances (disturbance, transport and accommodation for 3 yrs) are separate 
from the cash value and are applicable always. Structures are not part of the in-kind compensation. 
It is expected that PAPs will realize incremental building at the provided plot. Technical assistance 
might be available to the PAPs choosing the in-kind option. 
 

 Under ‘Allowances’ PAP will receive Accommodation, transport, and disturbance also loss of business 
revenues for commercial structures/properties are covered. 
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10.3.2 Description of the compensation cluster 2 

 

Compensation 
cluster and 
options 

  

Basis for 
Replacement 

value and 
allowances 

La
n

d
 

Location and plot 
size 

St
ru

ct
u

re
 

Housing type, 
size and 
location 

Livelihood 
Restoration 

Program 

                

cluster 2 - in situ 

>> Equal value of 
existing property 
(deduced with value 
of new apartment) 
>> Disturbance 
allowance 
>> Transport 
allowance 
>> Accommodation 
allowance* 3 yrs 

x   v 

>> Apartment 
(contract of cash 
compensation for 
new house) 
>> 1-bedroom 
15m2, 1-bedroom 
25m2, 2-bedroom 
35m2 and 3-
bedroom 55m3 
(eligibility based on 
value based 
approach) 
>> Integration into 
terrace A,B,C,D 
and/or dedicated 
terraces E,F,G,H 

>> Enrolment 
for LRP 

cluster 2 - near situ 

>> Equal value of 
existing property 
(deduced with value 
of new apartment) 
>> Disturbance 
allowance 
>> Transport 
allowance 
>> Accommodation 
allowance* 3 yrs 

x   v 

>> Apartment 
(contract of cash 
compensation for 
new house) 
>> 1-bedroom 
15m2, 1-bedroom 
25m2, 2-bedroom 
35m2 and 3-
bedroom 55m3 
(eligibility based on 
value based 
approach) 
>> Kondoa street 
and/or Ilala site 

>> Enrolment 
for LRP 

cluster 2 - far situ 

>> Equal value of 
existing property 
(deduced with land 
value of new plot) 
>> Disturbance 
allowance 
>> Transport 
allowance 
>> Accommodation 
allowance* 3 yrs 

v 

>> Location within 
25km from Jangwani 
>> 300 m2 plot                                        
or                                                               
>> Location beyond 
25km from Jangwani                                                                
>> 900 m2 plot 

x 

(Incremental 
building )                                           
(Assistance might 
be provided) 

>> Enrolment 
for LRP 

 
 

Cluster 2, option in situ, near situ and far situ are offered as possible choices for the PAPs that fall 
under the 1315 Owners / residing with an existing property of ≥ 20 M Tsh.  

 
For the in-situ and near situ solution the PAPs are offered an apartment. Depending on their 
replacement value of land and structure, a 15m2 1 bedroom, a 25m2 1 bedroom, a 35m3 2 bedroom 
or a 55m2 3 bedroom apartment can be offered. The apartments will include all facilities. However, 
for the 15m2 and 25m2 apartments shared facilities like shared kitchen and/or shared sanitation can 
be considered.3 More information on the replacement houses is provided in Annex 10. The 
compensation comes in the format of a contract for the newly build apartment within the LMUP 

                                                             
3 Due diligence required to test the applicability 
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boundary based on the value of the replacement value. In addition, allowances (disturbance, transport 
and accommodation for 3 yrs) as well as a Livelihood Restoration Program will be provided.  
 
The in situ replacement houses can be allocated on the envisioned terraces. The housing blocks for 
replacement apartments can be integrated into the urban tissue of terrace A,B,C or D,  and fully 
dedicated plots for replacement houses can be developed on terraces E,F,G and H. Figure  10-1 shows 
the locations of the terraces. 
 

 
Figure  10-1: Envisioned terrace locations 

The near situ solution offers a displacement house within 5 km of the project boundary. Identified 
available locations are at Kondoa Street and Ilala site. This comes in the format of a contract for the 
newly build apartment within at these locations based on the value of the cash compensation.  
 

Principles for the PAPs in the in situ and near situ option: 
• Only those PAPs that have an existing property at or above the threshold value of 20 M Tsh 

can obtain for the in situ and within 5km range option in order to leave no financial gap 
between value of compensation and the value of the new house. 
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• Other PAPs are offered the ‘First right to buy or rent’ for affordable houses available and have 
to bridge the financial gap in their cases themselves 

• The replacement apartments will be affordable houses considering the affordability level of 
the PAPs eligible 

• The sizes of the replacement apartment are based on the value of the existing land and 
structures. 

• PAPs will not be allowed to alter the designs and lease4/sale the structures 
• PAPs will have to comply with Operation and Maintenance requirements of the structures i.e. 

the service costs, waste management costs etc. 
• Enrolment in Livelihoods restoration Programs 
• In-kind accommodation allowance - 36-months rented accommodation. 
• Time to wait for relocation will be between 2-3 years: an allowance for accommodation in 

that period is given. 
 

The far-situ option provides the PAPs a land plot. In closer proximity at Kigamboni or Tegeta of 300 
m2 or a plot of 900 m2 in Mvuti. In addition, allowances (disturbance, transport and accommodation 
for 3 yrs) as well as a Livelihood Restoration Program will be provided.  
 
PO-RALG has to find potential relocation site in the Mvuti area. PO-RALG will prepare a local area 
development plan to ensure that the area has all necessary/basic social amenities including roads, 
schools, hospitals, market places, water and electricity supply and other utilities. Considering that 
there is no land close to the CBD, this land will be obtained around 25kms from the CBD. In this 
scenario PAPs will receive the following:  

 A land plot with size of 900sqm 
 Flexibility to do self-construction of a new house including alteration of the designs etc. 
 Accommodation allowances, transport allowances as well as disturbance allowances. 
 Security of tenure (land titling costs to be bared by the government) 
 Access to the Livelihoods restoration Program (for the PAPs currently living in the project 

area who will opt for this option) 
 Payment and Provision of the plots and will be able to relocate to new plots six months 

after issuance of the compensations. 
 

10.3.2.1 Implementation Plan for all residing PAPs in the project area:   
• All PAPs will be subjected to early resettlement for their safety as well as compliance to World 

Bank ESF. For the early resettlement PAPs will be allowed to take 60 to 90 days after receiving 
compensation to relocate from the floods prone areas. Meaning that PAPs will require 
temporary accommodation to keep themselves for the whole transition period of up to three 
years while awaiting for completion of construction of their houses. 

• The PAPs will be paid for their accommodation allowances. However, the PORALG and PIU will 
disburse the amounts in instalments payment based on tenancy agreement between PAP and 
new landlord. 

• The Municipal council office shall be responsible to handle the funds. PIUs and RAP 
implementation agencies will implement/execute accommodation allowance delivery and 
monitor the PAPs. 

• PAPs will be organized based on resettlement option in such a way that they will have 
champions for effective coordination and communication. 

                                                             
4Only for those that were leasing the affected structure  



   
 
 
 
 

 

B1903-06-R004 69 8/12/2022 

  

• Each PAP shall have individual identification card indicating contacts, gender, name, 
photograph, option selected and next of kin. Leaders will assist on sharing updates on group 
members’ locations in-every 6-months. 

• PAP will be encouraged (and assisted) to find rental houses within respective municipalities 
to facilitate coordination and monitoring by relevant authorities including PIU and project 
team. 

• PAPs will be allowed to visit the sites under guidance of PIUs to see the progress of 
construction of their replacement houses. 

 
 

10.3.3 Description of the compensation cluster 3 for Owners-not residing 

 

Compensation 
cluster and 
options 

  

Basis for 
Replacement 

value and 
allowances 

La
n

d
 

Location and 
plot size 

St
ru

ct
u

re
 

Housing type, size 
and location 

Livelihood 
Restoration 

Program 

                

cluster 3 

  

>> Equal value of 
existing property 
(deduced with 
land value of new 
plot) 
>> Disturbance 
allowance 

v 

>> Beyond 
25km from 
Jangwani (e.g. 
Mvuti)                                         
>> 900 m2 plot 

x 

(Incremental 
building)                                            
(Assistance  might 
be provided) 

>> Not 
eligible for 
LRP 

 
 

The owners that are not residing at the premise of the location are 230 altogether. They will be offered 
an in-kind compensation option. The equal value of existing property, as concluded by the survey, can 
be a full Cash component or the value is deduced by the land value of the 900 m2 plot offered at Mvuti 
area (~25 km from the site). The allowance these PAPs are eligible for is the disturbance allowance. 
Structures are not part of the in-kind compensation. It is expected that PAPs will realize incremental 
building at the provided plot. Technical assistance might be available to the PAPs choosing the in-kind 
option. 
 
PO-RALG has to find potential relocation site in the Mvuti area. PO-RALG will prepare a local area 
development plan to ensure that the area has all necessary/basic social amenities including roads, 
schools, hospitals, market places, water and electricity supply and other utilities. Considering that 
there is no land close to the CBD, this land will be obtained around 25kms from the CBD. In this 
scenario PAPs will receive the following:  
 

 A land plot with size of 900sqm 
 Flexibility to do self-construction of a new house including alteration of the designs etc. 
 Accommodation allowances, transport allowances as well as disturbance allowances. 
 Security of tenure (land titling costs to be bared by the government) 
 Payment and Provision of the plots and will be able to relocate to new plots six months 

after issuance of the compensations. 
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10.3.4 Description of the compensation cluster 4 for Owners with previously demolished property 

or submerged land 

 

Compensation 
cluster and 
options 

  

Basis for 
Replacement 

value and 
allowances 

La
n

d
 

Location and 
plot size 

St
ru

ct
u

re
 

Housing type, 
size and 
location 

Livelihood 
Restoration 

Program 

                

cluster 4 

  

>> Fixed 
replacement 
value for land 

v 
>> Mvuti                                                  
>> 500 m2 plot 

x 
(Incremental 
building)                

>> Not eligible 
for LRP 

 
 

The owners are recognized, but their property can’t be surveyed and therefore no value can be 
concluded. Therefore this category of PAPs receive a flat rate compensation that has no allowances 
and consists of the option to obtain a plot of 500 m2 at Mvuti area. On this plot the PAPs can erect a 
house by incremental building. 
 
PO-RALG has to find potential relocation site in the Mvuti area. PO-RALG will prepare a local area 
development plan to ensure that the area has all necessary/basic social amenities including roads, 
schools, hospitals, market places, water and electricity supply and other utilities. Considering that 
there is no land close to the CBD, this land will be obtained around 25kms from the CBD. In this 
scenario PAPs will receive the following:  

 A land plot with size of 500sqm 
 Flexibility to do self-construction of a new house including alteration of the designs etc. 
 Accommodation allowances, transport allowances as well as disturbance allowances. 
 Security of tenure (land titling costs to be bared by the government) 
 Payment and Provision of the plots and will be able to relocate to new plots six months after 

issuance of the compensations. 
 
 

10.3.5 Identified but non-eligible to the LMUP compensation arrangements 

Mabwe Pande PAPs have been previously compensated by the government, therefore they are 
excluded from land for land compensation and in-kind houses in-situ/near situ.  
 

10.3.6 Due diligence on relocation sites 

Before the close out survey for RAP can take place through which compensation and resettlement 
options will be presented to the PAPs, due diligence on the relocation sites needs to be undertaken 
and agreed upon between the host community, current land owners and PORALG. Important aspects 
to check include but are not limited to: 

- Exact location, including geographic boundaries of the relocation sites; 
- Size of the land/ plots; 
- Current ownership by agency/ authority; 
- Status of land acquisition. Land availability; 
- Services and infrastructure (e.g. water supply, electricity, roads, sanitation). 
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10.4 Affected people and Resettlement strategy within LMUP area (in-situ) 
 
The socio-economic surveys and the RAP provide information on the number of PAPs (households) 
and project affected population in the Lower Basin including further breakdown into specific socio-
economic characteristics like demography, gender, income, ownership/tenants, value of land, 
structure and crops etc. The census as part of the RAP states the following: 
 A total of 11,708 people are the affected population. 
 Of this total affected population a total of 3,552 are owners of affected land and/or property. 
 Among the affected owners 1,693 are using their structures for residential or commercial or 

both. 
 The 1,693 owners represent a total member of households of 7,363 people. 
 All other owners are living outside the area due to reasons of flood damage and eviction 

after the  2015/2016 floods. Their property is submerged, demolished or abandoned. 
 Besides owners there is a category of tenants with valid proof of tenancy of a total of 395 

(out of  the total of 2,486 tenants recorded in the census). 
 
In terms of compensation options, of 1693 (PAPs losing commercial and residential structures 1546 
(91.32%) have opted for Cash compensation, while 145 (8.56%) PAPs have opted for replacement 
structures. Among the 145 PAPs opting for in-kind, 43 (29.66%) opted to be resettle within or near 
to the Jangwani area (in-situ); while 102 (70.34%) have opted to be resettled anywhere else as long 
as land is available within Dar es Salaam. 
 
The census information of the RAP learns that a total of 2,088 households (1,693 owners and 395 
tenants) might be eligible for compensation. Besides those owners and tenants currently residing in 
the project area, also owners non-residing (230) and owners with previously demolished property or 
submerged land are identified (resp. 1068 and 109). They are eligible for limited compensation options 
as explained in the previous paragraph overview of options. 
Generally for resettlement of the flood prone communities in the Lower Basin there are two type of 
compensations: 
 

i) Cash/ monetary compensation or 
ii) In kind compensation by land, and in some cases in-situ or near-situ housing. 

 
Although currently over 90% of     the eligible PAPs have chosen the cash/monetary compensation 
option as stated in this RAP report, it is envisioned that further adequate information on the in kind 
in-situ and near-situ compensation arrangement might strongly influence the choice in a later stage 
of those 363 PAPs eligible to make that choice, and even other residing PAPs that see opportunities 
to acquire extra financing to opt for an in-situ house. The percentage of people choosing in kind 
compensation is likely to rise. Increasing the percentage of PAPs who will choose for in kind 
compensation is considered important for the success of the project and to ensure social coherence 
and improved livelihoods with the implementation of interventions of the LMUP. 

As outcome of this RAP report attention in the next stages should be given to the economic 
feasibility of PAPs choosing for in kind in-situ resettlement whether they are able to cover the 
monthly, quarterly or annually returning costs. Initial findings indicate that more than 50% have 
annual income up to TZS 1,000,000/=. Followed by 42% of PAP with annual income between 
1,000,000 and 10,000,000/=. Very few PAPs have annual income above 10,000,000/=. In terms of 
households expenditures amount spent on house renting minimum is TZS 240,000 per year (or TZS 
20000 per month), while maximum is TZS 460,000/= per (or <40,000/= per month). Meaning that 
there is potential for the PAPs to afford living in low cost houses within the areas. 
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In order to estimate approximate resettlement costs, average rates per PAP have been determined. 
Based on the maximum potential of and a range of scenarios of possible distributions of the PAPs 
choices have been assumed. 
 
Table 10-4: Average rate for resettlement costs per option component 

Option components No of PAPs Average rate per PAP (USD) Total rate (USD) 

Cash compensation structures and land 608 14,156.00 8,606,848 

In-situ and near-situ resettlement (structures or 
land) 

1,315 15,571.60 20,476,654 

Allowances (disturbance, transport, 
accommodation) 

1,923 1,930.00 3,711,390 

flat rate compensation (previously demolished and 
submerged property/land) 

1,177 2,160.00 2,542,320 

Total estimate     35,337,212 

 
The average cost per PAP for cash compensation is based on compensation for structures and land, 
and has formed the basis for the calculation of the average rates of the in kind options. For the in kind 
options a markup to the cash compensation rate is added to include additional costs of the new house 
and the value of land in the range of 10% of the cash compensation rate. This is based on expert 
judgement and the building cost references recently found in this category of housing in Dar es 
Salaam.  
 

10.5 Process of Relocation 
 
The process of Relocation would be for three sets of PAPs i.e. 

i. Those losing main dwelling structure and opting for in-kind compensation i.e. PAPs for 
whom there is a need to have the replacement structures ready before they can be shifted; 

ii. Those losing main dwelling structure and opting for self-relocation i.e. taking compensation 
in cash and building their own house outside the project site; and 

iii. Those losing ancillary support structures such as toilets, kitchen and will only be paid 
cash compensation and can shift out 

 
The table below indicates the step wise process of relocation along with responsible agency and 
timelines:  

 
Table 10-5: Relocation Plan 

Step 
No. 

Acti
vity 

Timeline (to 
be completed 
within 

Responsibility Support 
Agency 

For PAPs opting for Alternate House 
(b) PAPs opting for relocation outside the project areas 

1 Ensure PAPs have received all due 
compensation and allowances 

1 week from 
start of
 R
AP 
implementation 

RAP Implementation 
Agency 

PO-RALG 
/TARURA 

2 Conduct meeting with PAPs to 
ensure PAPs of follow up
 actions, 
particularly those without alternate 
land 

RAP Implementation 
Agency 

PO-RALG 
/TARURA 

3 Identify and provide alternative 
land for those not having land 

3 weeks
 from above 

District 
Administration/RAP 

PO-RALG 
/TARURA 
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Implementation 
Agency 

4 Contractor checks site and 
commence Works on construction of 
replacement houses 

within 15 days Contractor RAP 
Implementation 
Agency 

5 Inform PAPs of Alternate site and 
date of commencement of 
construction 

Within 1 week RAP Implementation 
Agency 

PO-RALG 
/TARURA 

6 Commencement of Works
 by 
Contractor 

within 15
 days 
from above 

Contractor  

7 Supervision of Works to report 
progress 

Periodic RAP IA (Civil 
Engineer) 

 

8 Field visits to ensure adherence to 
agreed design and quality 

Periodic RAP IA / PO-RALG 
/TARURA 

 

9 Confirmation by the Contractor that 
the houses are ready with all agreed 
features and amenities; 

within 2 months 
from date of 
commencement 
of 
construction 

Contractor PO-RALG 
/TARURA 
, RAP IA 

10 Inform PAPs the house readiness and 
date of Date
 for 
dismantling/relocation to site and 
date by when it should be completed. 

Within 10 days 
of above 

PO-RALG 
/TARURA 
through RAP IA 

 

(c) PAPs opting for relocation within the project areas (in-Situ) 

12 Identify and prepare the temporary 
relocation sites  

1-3Months from  
the start 

  

13 Verification of the PAPs and 
provide IDs 

One month from 
start of RAP 
implementation 

RAP Implementation 
Agency 

PO-RALG 
/TARURA 

14 Establish PAPs list and respective 
accommodation locations 

One month from 
start of RAP 
implementation 

RAP Implementation 
Agency 

PO-RALG 
/TARURA 

15 Disbursement of accommodation 
allowance 

Continuous (bi 
annual or 
annually) for 3 
yrs 

RAP Implementation 
Agency 

PO-RALG 
/TARURA 

 (c) Cross cutting activities 

16 Provide Support to Vulnerable 
PAPs on a case by case basis 

Continuous 
process from 
the start of
 RAP 
implementation 

RAP IA  

17 Complete the process of relocation 
for all PAPs in option (a), and (b) (c) 

Total 4
 months 
from start 

RAP Implementation 
Agency/Contractor 

PO-RALG 
/TARURA 

18 Complete the process of relocation 
for all PAPs in option (c) 

Total 3-4
 years 
from start 

  

19 Government's validation/approval 
process of the valuation roll 

Period between 
3 – 6Months 
with close 
follow up 

 RAP Developer/ PO-
RALG/TARURA 

 

 

Relocation process would be followed as per timelines as any delay in this regard is likely to: i) cause 
problems for safe storage of the personal belongings of these PAHs as they shall have no shelter 
after dismantling and ii) might require the project authorities to provide with interim or transit 
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accommodation. Further, as shifting from locations where PAHs have been living for long period 
would be a difficult task, following aspects would be taken into consideration: 
 

i. ensure that PAHs have seen the resettlement site, if it is not known already to them or 
belong to them and preferably the exact plot/house that has been allotted 

ii. the period between dismantling and salvaging of house materials and shifting to 
resettlement site should be minimized to the extent possible; 

iii. Vulnerable PAHs, particularly females and Elderly PAPs would be provided with extra care 
and support as necessary. 

iv. PAHs have packed their belongings and are in readiness to shift; 
v. Motorized transport/Animal driven carts for transportation (in-kind assistance, if need) 

are ready; 
vi. The process of shifting process should be i) completed in minimum time possible and ii) 

avoided during rains. PAP would be allowed to carry away with them all the movable items 
of their daily living like house construction materials, and personal belongings. 

vii. Records will be kept of PAPs who would shift to which relocation as per format below 
 
 

Table 10-6: Template for Recording Relocation Progress 

Details of relocation 

Name List of Status of Sex Age Date of Name and Shifting Start date Remarks 
of  

Mtaa 
members in Vulnerability   shifting to Location of done by and End  

 the PAH of Head of   new site the self or date  

 (beginning HH   location Resettlement need help   

 with name of     site or area as   

 PAP)     to which vulnerable   

      PAPs are    

      shifting    

 
The records in the above format would be kept by the RAP implementation agency which would 
supervise the relocation process. It would produce short progress updates on the shifting process, 
periodic updates on the perceptions, complaints of the PAPs, if any (will be recorded and escalated 
into the GRM for formalities or formal procedures), on their new house and new location (in case of 
project aided relocation) or only new location (in case of self-relocation). 
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11 ORGANIZATIONAL ARRANGEMENTS FOR COMPENSATION DELIVERY 
 
This section describes organizational arrangements, roles and responsibilities for various parties 
involved in RAP implementation. The section further spells out the actual process for delivering the 
entitlement including, processes for approvals. 

11.1 Organizational Arrangements – Role and Responsibility 
 

11.1.1 Project coordination 

The PO-RALG -TARURA is holding a custodianship of Msimbazi project. PO-RALG is responsible for 
control and approval of all studies and implementation of construction works under the Msimbazi 
project through TARURA -World Bank Coordinating Unit (WBCU) established at the national level to 
coordinate and implement the project. 
 

11.1.2 The TARURA - Project World Bank Coordinating Unit (WBCU) 

Responsibilities of WBCU will include issues related to the preparation of the project, including the 
development of the ESMF, RAP, SEP, the procurement strategy and plan, and other work widgets. 
The WBCU is led by a Project Coordinator with relevant staff. The WBCU will oversee overall 
coordination of RAP implementation, reporting to the WB regarding safeguards issues, as well as of 
integrating safeguards requirements into bidding and contracting documents. It is the responsibility 
of WBCU and those of TARURA HQ to interact with the environmental and social authorities, 
ensuring an efficient implementation of safeguards documents. The officials should undertake, 
randomly, field visits and environmental supervision and monitoring, assessing environmental 
compliance at worksites, advising Project Implementing Units (PIUs) at LGA level on environmental 
and social safeguards issues. The WBCU-TARURA will, also, be responsible for identifying training 
needs of all parties involved in RAP implementation. The WBCU will cooperate with all local 
institutions to provide a successful implementation of the Resettlement Procedure (RAP). 
 

11.1.3 Dar es Salaam City Council (PIU) 

This RAP suggest for formulation of a lean unit for Project Resettlement implementation at PIU within 
the DCC (proposed team members and their roles see annex 3The DCC Director will be responsible for 
RAP and LRP. The role of this unit is to ensure the smooth and timely implementation of the 
Resettlement Action Plan. This team will also supervise, manage and support the tasks of the 
community and compensation teams. The coordinating unit will also resolve any problems related 
to coordination of the other units. 
The RAP Implementation Unit that would broadly undertake the following activities: 
 

 Coordinate, supervise and execute delivery of accommodation allowances 

 Produce and distribute ID cards 

 Report on awareness and outreach meetings – lessons learnt and best practices 

 Report on PAPs who have opened bank accounts and received cash 

 Facilitate and/or oversee provision of In-Kind Compensation 

 Prepare monthly progress reports for each RAP that includes progress as against the 
scheduled timeframe of RAP implementation, which shall include physical and financial 
progress, 

 Report on the options made available for PAPs to access economic opportunities, 
marketing and credit. 

 Supervise the Grievance Redressed process 

 supervise the LRP activities including  PAPs with land titling processes 
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 Assist Contractor(s) Responsible for supervision of In-Kind Housing construction 

 Assist Contractors of works with resettlement related issues 

 Prepare assignment completion report 
 
Additionally, the DCC RIU jointly with LGAs would be responsible to provide financial literacy 
awareness. Training modules will include: 

a) Managing compensation money to improve household well-being. 
b) Basics of planning and investing in business and productive activities. 
c) Benefits of having a Bank Account (i.e. safety and protection against loss or theft, 

convenience of not carrying physically large amounts of money, etc.). 
d) Different services the banks offer and the minimum requirements for different Bank 

Accounts. 
e) Knowing the rights and responsibilities in using financial products and services including 

bank charges for different services. 
f) How to access their funds, make withdrawals, make deposits, how debit cards and 

ATMs operate, how to cash checks received as compensation. 
g) Facilitate handing over process to enable commencement of relocation of PAPs to the 

new house 
 
11.1.4  RAP Implementation Agency 

The RAP Implementation Agency that would undertake the following activities: 
a) Produce and distribute ID cards 
b) Report on awareness and outreach meetings – lessons learnt and best practices 
c) Report on PAPs who have opened bank accounts and received cash 
d) Facilitate and/or oversee provision of In-Kind Compensation 
e) Prepare monthly progress reports for this RAP that includes progress as against the scheduled 

timeframe of RAP implementation, which shall include physical and financial progress, 
f) Report on the options made available for PAPs to access economic opportunities, marketing 

and credit. 
g) Assist in Grievance Redressal process 
h) Assist PAPs with land titling processes  
i) Assist Contractor(s) Responsible for supervision of In-Kind Housing construction 
j) Assist Contractors of LMUP works with resettlement related issues 
k) Prepare assignment completion report 
l) Supervise implementation of Livelihood Restoration 

 

11.1.5 Community Liaison and Grievance Redress Officer 
 

Again, this RAP suggests the engagement of a community liaison and grievance redress officer. 
These personnel will be working under the PIU. From a community liaison perspective, the key 
objective of this officer is to ensure good project relations with both the PAPs and local residents of 
the affected areas. The officer will be responsible for informing the PAPs and local residents about 
the resettlement and compensation process. 
 
The detailed tasks of the community liaison and grievance redress officer in relation to Community 
liaison officer tasks will be to: 
 

(i) Prepare and distribute notices of meetings at least one week prior to the meetings to local 
leaders and media such as radio, TV and newspapers. Notices should be distributed in 
Kiswahili; 
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(ii) Organize meetings with local government leaders at the Mtaa level and distribute notices 
for general meetings to local government leaders, NGOs and communities; 

(iii) Distribute notices, press releases at various points (such as at local government offices, 
markets, schools, churches and mosques); 

(iv) Meeting with the Mitaa to explain the land acquisition process and to answer questions 
about the process 

(v) Select appropriate locations for use as payment centres for compensation payments; 
(vi) Explain the compensation payment process including the benefits of using a bank and the 

role of the Bank. 
 

11.1.6 Local Bank: Compensation Paying Agent (PA)6 

The key roles and responsibilities of the Paying Agent (PA) by Preparation and Execution phases are 
detailed below: 
 

 PA shall be responsible for the provision of training and information to PAPs on its financial 
services which the PAPs will need in the management of their compensation money; 

 PA shall be responsible for ensuring that PAPs receive compensation in accordance with 
the payment schedules provided by RIU; 

 Verify and confirm identity of each beneficiary on the basis of his/her national identity 
card, driving license, or passport), and confirm eligibility based on the compensation 
schedule provided by RIU; 

 Facilitate funds transfers with newly opened bank accounts and assist with opening bank 
accounts for those beneficiaries required to hold bank account but who do not have one or 
who choose to receive their compensation in a bank account; 

 Make available to beneficiaries (from the PAs designated payment points or at the offices 
of a PA), compensation payments according to defined period and agreed terms and for 
the duration used; 

 Maintain an updated register of PAPs who have choose to receive their compensation in a 
bank account (as per threshold amounts) and those who are still outstanding, in line with 
the compensation schedule received from (RIU); 

 Provide (SPCU – RIU); with proof of receipt of payment and photographs of PAPS who have 
received payments and maintain accompanying receipts for filing RIU; 

 Verify amounts received are consistent with the compensation schedule provided by (RIU); 
 The PA under no circumstance will hand over compensation to a person other than the 

PAP as listed and clearly identified by the national identity card, biometric thumb print or 
an Identity card processed by RAP developer with the Municipals’ legal officers’ stamp and 
signature; 

 Notify the RAP implementation consultant when compensation funds have been 
transferred into bank accounts; 

 Take all reasonable steps necessary to ensure that compensation provided by the RIU; 
reaches the beneficiaries referred without undue delay and in any event, within five (5) 
working days to the date of transfer of funds by RIU; to the PA Account; 

 

11.1.7 Municipal Administration (LGA) 

Municipal Administration would assist in the RAP development and implementation process 
through the provision of community development to support in field work activities including: 
community consultations, financial literacy and later during grievance resolution. Specifically, their 
role would be to perform the following activities: 
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i. Help the Project and (RIU); in identification of alternative land for those PAPs displaced 
from within the way leave; 

ii. Sign the compensation agreements and issuance of PAP ID cards 
iii. Support the project in facilitation of the Houses Construction Activities when they 

commence; 
iv. Contribute to the GRM by designating members to the committees 
v. Support the Livelihood Restoration/Enhancement programs; and 
vi. Support to the distribution of seedlings by providing requisite extension services through 

the Forest Office. The Forest Office (DFO) to ensure that these commensurate training is 
provided to the PAPs on growth of these seedlings and also periodically monitored to 
ensure their survival and full growth. 

 

11.1.8 Contractor for Construction Of infrastructure7 

The Contractor responsible for construction of infrastructure would have a few roles, albeit indirect, 
in respect of RAP implementation: 
 

 Provide SPCU with final schedule of construction for RAP Implementation Unit to 
communicate with communities along the corridor; 

 List down all possible obstruction sections 

 Provide labour requirements so that attempts can be made to source labour from the project 
areas; 

 Inform SPCU of any issues relating to access that might be disrupted 

 Employ the local population to work as casual or skilled labour and Pay wages as per 
applicable norms 

 provide compensation for any damages to assets outside of wayleave, in accordance with 
rates established in the RAP, 

 have a Community Liaison Officer (CLO) who interfaces with the community; 

 refer any resettlement-related grievances reported to them to the RAP implementation 
consultant and RIU; 

 maintain a grievance redress procedure for construction-related impacts, 

 Inform RIU in case of unexpected findings of cultural and archaeological artefacts and 
see the options to reroute the layout as necessary; 

 Ensure complete adherence to the ESMP. 
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12 SCHEDULE FOR IMPLEMENTATION OF RAP 

12.1 Key Implementation Activities 
The key activities in RAP implementation are categorized into activities that are to be completed at 
different stages. These are categorized by activities to be completed: 
 

a) prior to commencement of compensation and other payments; 
b) prior to commencement of civil works; and 
c) For all activities under RAP to be considered as 
complete. 
 

These are presented below: 
 

12.2 Activities to Be Completed Prior To Commencement of Compensation 

Payment5 
 

i. Finalize Contracts with Support Agencies for RAP Implementation: Contracts with the 
following agencies would be finalized. 
a) RAP Payment Agent; 
b) Construction Contractor to construct Replacement Houses; 
c) RAP Implementation Agency; and 
d) Additional Outreach and Financial Literacy activities 

 
Exit Survey: Prior to the start of the compensation payment process, compensation agreements with 
affected people will be set up and signed. This will be done through an exit survey, to be carried out 
by RAP implementation consultant in collaboration with the PO- RALG, the official valuers of the 
Kinondoni Municipal and Dar es Salaam City Council Land Offices. The exit survey is to confirm the 
results of the surveys for validation of options for compensations.  

 
Given the significance of the exercise, PO RALG will release notification not less than two weeks 
before the actual commencement of exit survey. The Local leaders will be informed so that they will 
notify the PAPs within their areas to participate in the disclosure of the entitlements and selection 
of the relocation options. Consultation meetings will be carried out in each sub ward to explain the 
compensation determination procedures and applicable rates. 
Local leaders and PAPs representative will make site visits to appreciate the statuses of the identified 
relocation areas. 

 
PAPs shall be consulted informed on the advantages and disadvantages of each of the decided 
options. Thereafter be allowed to discuss with their families prior to the signing of Compensation 
Agreement forms CAFs). The PAPs will also be consulted to confirm options for relocation sites as 
well as modes designs of the replacement house. 
 
All complains and claims will be documented and the valuers will conduct site verification to address 
the complaints.  

 
ii. Operationalize Grievance Redressal Mechanisms: Proposed GRMs at Mitaa level and 

                                                             
5 See table 25 on RAP Implementation Schedule for the Floods Prone Areas 
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Municipal level would be operationalized following provision of: a) TORs for the 
committee at each level and b) commensurate training and resources to enable effective 
functioning. 
 

iii. Operationalize LRP implementation Mechanisms: Proposed DPCs at mitaa level and 
Municipal level. RAP consultant will prepare and provide: a) TORs for the committee at each 
level and b) commensurate training and resources to enable effective functioning. 

 
iv. RAP approval and Public disclosure-cum-Launch Workshop: RAP implementation 

consultant and PO- RALG will organise a public consultation-cum- Disclosure workshop at 
locations to launch the RAP implementation. The workshop will have participation from 
representatives of the affected people, other stakeholders/partner agencies and 
Municipal Officials. The objective of the workshop will be to: 

 
▪ Create awareness on the overall features of project 
▪ Contents of the RAP particularly with respect to applicable entitlements process; and 
▪ Provide information on mechanisms and processes for sensitization, participation and 

consultation and grievance redressal for compensation and LRP. 
 

v. Undertake Financial Literacy awareness programs: RAP implementation consultant will 
coordinate provision of Financial Literacy awareness trainings to be carried out with all 
PAP prior to payment of compensation. 
 

vi. Other Activities during Financial Literacy Awareness Program: As it would be last stage 
of interaction by the RAP Implementation Agency with the PAP prior to issuance of 
Compensation Payments, the following activities would be additionally undertaken: 

 
a. Issuance of PAP Identity Cards: PAP ID cards duly signed by the Municipal 

Magistrate would be issued and issued to the respective PAP. 
b. Recording any changes to option on in kind compensation: During the training if any 

PAP (losing main dwelling structure) indicates change to the previous option i.e. 
prefers cash now rather than replacement house as chosen earlier, it shall be shall be 
duly recorded and conveyed to PO- RALG. The Compensation Agreement Form would 
be revised and PAP would be required to duly sign the form indicating the revised 
option. The RAP Database would be updated to reflect the change. 

c. Preference in type of training programs: As capacity building form part of the LRP 
entitlements and would need to be planned and subsequently provided to the 
interested 
/relevant members. PAP would be required to indicate the type of trainings they wish 
to attend as towards restoration of their affected livelihoods. 

d. Price check with Municipal Offices and other trainings providers and set the mode of 
operandi. 
 

If there are any significant changes to the rates these will be then updated and Compensation 
Agreements will be revised and re-issued to PAP, prior to payment disbursal. 

 

Updating and finalization of RAP database: All information regarding PAP – asset details, 
household level details, changes to preferences will be updated for provision to PO- RALG and 
thereon to the Payment Agent, Construction Contractor for Replacement House Structures. 
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Provision of Training Report: The IEC Consultant will provide a training report that will cover 
the number of PAP that attended the specific training module. 
Internal Monitoring: Internal monitoring by PO- RALG will commence soon after RAP approval 
which would specifically record: 
 

a) project inputs including readiness of institutions such as GRMs, contracting of 
Payment Agent, 

b) project outputs including number of persons affected and compensated, LRM 
provided; and 

c) Measure overall physical and financial progress to assess readiness with respect 
to site handing over and commencement of construction. 
 

The above would be carried out based on reviews of reports produced by RAP Implementation 
Agency, supplemented with field visits to project areas as deemed necessary and regular updating 
of RAP Database. It would produce fortnightly reports for usage within PO-RALG and other 
relevant government structures. The activity would continue across subsequent stages project 
implementation period as deemed necessary based on review of progress/completion of 
activities. 
 

12.3 Activities to Be Completed Prior To Commencement of Civil Works 
 

i) Opening of Bank accounts for PAP: RAP Implementation Agency would counsel all PAP 
due to receive compensation amounts above the agreed threshold and provide necessary 
information to open Bank accounts or provide account details if they already have bank 
accounts. 

ii) Provision of capacity building trainings: PO-RALG will make arrangements for provision 
of various programs geared to restore PAPs’ livelihoods as part of the compensation. 

iii) Commence Additional Outreach Activities: All outreach activities proposed such as 
production of radio programs, posters, etc. for effective dissemination and outreach will 
be developed and commenced. 

iv) Hold Mitaa level meetings to counsel the PAP: Mitaa level meetings would be held to 
inform PAP about the processes and agencies involved in compensation payment, RAP 
implementation and civil works commencement. Such meetings would be organized by 
the RAP AND LRP Implementation Agency. 

v) Payment of compensation and evacuation of land: 
The majority of PAPs 1546 have opted for cash compensation, 312 (18%) opted for cash in 
hand, 29 (2%) opted joint account and 1342 (79%) opted for individual bank accounts. 
In consideration of various PAP preferences; PA will make the Compensation payments as 
per the amounts due to each PAP either in cash, or direct to the Bank and against provision 
of PAP ID card or government issued ID Card. The PA would follow the following thresholds 
set for payment of compensation. 

 

PAYMENT MODES BY THRESHOLD AMOUNTS 

Amounts payable (in Tanzanian Sh) Payment Modes/Options 

0 to 2,000,000 cheque or bank account 

Above 2,000000 only bank 
 

All handing over of the property such as land, building and payment of compensation will be made 
in the presence of PAP, Mitaa leader and RAP AND LRP Implementation Agency. 
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vi) Dismantling of structures and Relocation of PAP to new location: Once the construction 
of the Replacement Houses is complete, all PAP will be informed to relocate to their new 
houses and dismantle their old dwelling structures and salvage any material if they wish 
to. 

vii) Handover of site for construction: Once all property on the stated land is vacated, the 
site will be considered as free from encumbrances to handover to the Contractor for 
commencing construction related activities. 

12.4 Activities to be completed for completion of all activities under RAP AND LRP 
 

i. Identification of PAP affected by construction works and Payment of Compensation: 
Once the Civil Works Contractor has identified the number and locations of various 
structures, RAP Implementation Agency will enumerate the PAP and record the affected 
assets on the parcel of land to compute compensation payable. It will inform Po-RALG for 
its approval, provide details of the PAP, to PO-RALG for onward transmission to the PAP 
for payment. 

ii. Administration of HIV/AIDS awareness campaigns: RAP Implementation Agency will be 
responsible for organizing the HIV/AIDS awareness campaigns for the benefit of the 
communities, while Contractor shall be responsible for organizing the same for the worker 
personnel. The RAP Implementation Agency will undertake the preparation of a combined 
report on these activities as part of its monthly report to PO-RALG with respect to progress 
on the activities on the ground. 

iii. Preparation of Periodic Internal Monitoring Reports: Internal Monitoring Reports will be 
produced periodically (Monthly and quarterly). The report to bed shared internally and 
with external stakeholders. 

iv. Implementation Completion Audit: As all activities relating to RAP AND LRP 
implementation are expected to be completed in less than 1 year, Implementation 
Completion Audit would be carried at the end of Year 1 from the start date of RAP 
implementation to assess whether the project has met with the RAP objectives as a whole. 

v. Annual Project Review Workshop: Review of RAP implementation at Annual Workshop 
would be carried in the first quarter of next year soon after findings of Implementation 
Completion Audit are available. 

vi. Submission of RAP Implementation Completion Report: Upon completion of all 
Implementation activities, the contracted RAP AND LRP Implementation Agency and 
Payment Agent (PA) shall separately produce Implementation Completion Report for 
submission to PO-RALG for its review. PO-RALG will compile and collate the findings along 
with its findings internal monitoring and submit a Consolidated Implementation 
Completion Report same to World Bank. 

 

12.5 Implementation Schedule 
The time period for implementation of activities to this RAP would be for three years especially for 
the PAPs opting for in kind house compensation. It would begin from July 2022 and continue till 
August 2026. Table below provides the month-wise activity schedule for RAP Implementation that 
includes: activities prior to commencement of RAP implementation and concludes with the activities 
post RAP implementation such as Implementation Completion Audit. 
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Table 12-1: RAP Implementation Schedule for the Floods Prone Areas in line with Urban development activity schedule 
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13 GRIEVENANCE AND REDRESS MECHANISM 

13.1 Introduction 
Regardless of its scale, involuntary resettlement inevitably gives rise to grievances among the affected 
population over issues ranging from rates of compensation and eligibility criteria to the quality of 
replacement housing and other disturbances during construction stage. Therefore, an easily accessible 
and effective grievance redress mechanism will be required to resolve grievances at the community and 
technical levels. The grievance redress mechanism, will allow the institutions engaged in grievance 
resolution to receive and address specific concerns about compensation and relocation raised by PAPs 
or members of host communities or any issues related to implementation of resettlement action plan 
in a timely fashion, including a resource mechanism designed to resolve disputes in an impartial manner 
cut down on lengthy litigation. 
 
This section presents (i) likely grievances based on the analysis from the consultations with various 
stakeholders for the Msimbazi Valley project; (ii) objectives of the GRM; (iii) the principles that need to 
be adhered in formulation of effective procedures and processes, (iv) operationalizing requirements of 
GRMs, (v) handling of SEA and GBV issues; (vi) redressal procedure steps involved in recording and 
redressal of grievances. 

 

13.2 Likely Grievances 
Nature and types of grievances that could occur at various levels of project cycle in relation to RAP are 
listed in table below. 
 

Table 26: nature and type of Likely Grievances 
Nature Stage Types of grievances (indicative) 

Inventory 
Grievance 

Planning/Pre- 
construction 

 Lack of awareness of the project foot print, wayleave/corridor; 

 Missing of parcel/ error in identification and/or incorrect 
measurement (or perceptions over incorrect measurement) 
of affected assets; 

 Disagreement regarding inheritance or ownership of assets 
and fearing loss of compensation; 

 Inadequate communication on the project developments, not 
enough consultation/sensitization, 

 disagreement over the rates utilized valuation of affected 
assets; 

 mistakes in the formulation of compensation agreement 
documents; 

 Delays in compensation payments 

 Misinformation during valuation e.g. entitling the wrong PAP 

 Poor social services to resettled areas especially when 
relocated where roads and other access are insufficient 

 Improper allocation of business spaces 

 Miscalculation of compensation and resettlement 

 Improper provision for people with disabilities in the project 
design’s 

Valuation 
Grievance 

Compensation 
Grievance 

RAP 
Implementation 
followed by 
Construction 

 non-payment for improvements carried out to structures 
post survey and valuation but prior to compensation 
payments; 

 mode of payment of compensation and time delays; 

 xv. dissatisfaction over alternate housing/business spaces 
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provided; 

Construction 
Grievances 

 ▪ Dissatisfaction over wages given; Poor sanitary services 
▪ wrong identification of livelihood restoration 

schemes, their inadequacy, training support and lack of 
necessary assistances; 

▪ likelihood of increase in Gender Based Violence (GBV); 
▪ loss of access not addressed; 
▪ loss of structures due to machine vibrations 
▪ damage to crops caused due by ongoing construction 

work e.g. deep cutting/excavations 
▪ dissatisfaction over replacement structures; 
▪ inadequate support in relocating to resettlement 

sites/replacement structures; and 
▪ non restatement of the soil leading to flooding and 

blockage of the drains. 
i. Pollution {air, land noise vibrations} due to 

machines’ movements 
ii. Disrupted entrance access to the residence and other 

public areas 
iii. Improper traffic management may cause accidents 
iv. Accidental discharges may affect community health at 

the project vicinity 
v. Gender and GBV issues in employment 

vi. Lack of notification to project progress e.g. blasting, 
closing, of roads, cut of dates, cut of utilities, etc. 

vii. Lack of employment to local dwellers 
viii. Lack of provision of appropriate PPEs 

ix. Flooding due to obstruction of water natural course 
x. Disruption of services including electricity and water 

xi. Improper demobilization and decommissioning 
may cause pollution 

xii. Blasting of materials in borrow pits and vibration of 
construction machines may cause cracks into nearby 
communities’ structures 

Gender and GBV issues in employment 

Decommission ng 
Grievance 

Post construction ▪ Manifestation of the missing PAPs. 
▪ Misuse of the infrastructures e.g. garbage throwing in 

the drains 
▪ Land encroaching of the compensated corridor 
▪ Security of the project infrastructure 
▪ High taxes and tariff charged in the new/modern 

facilities 
▪ Lack of employment to local dwellers 
▪ Mismanagement of sub projects 
▪ Fear of n o t  being  provided business spaces in the 

new infrastructure 
▪ An increase of fees to occupy the new facility 

Improper spaces for waste disposal 
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13.3 Objectives of the Grievance Redressal Mechanism (GRM) 
Given the foreseen grievances that will likely occur in various stages of RAP, the primary responsibility 
to address all complaints and grievances that will be raised towards the subprojects. The GRM will 
comprise two levels or tiers to handle grievances – first level will be at community where Mtaa - GMC 
will be clustered, while the next or second level will be at the Municipal level. The primary objectives of 
creating a GRM are: 
 

▪ disputes related to preparation and implementation of Resettlement Action Plan of this specific 
project are treated separately and on priority; 

▪ helps project proponents ensure that project implementation timelines and overall schedule are 
not compromised due to delays in resolution grievance; and finally 

▪ helps cut down on lengthy and expensive litigation that PAPs might have to indulge in 
otherwise 

 

13.4 Principles to Effective Grievance Redressal 
Principles in formulation of effective grievance redressal process are as follows: 

 Institutions and procedures laid down are consistent with the anticipated grievances; 
 Takes cognizance of the existing socio-cultural setting such as making use of existing Mtaa 

disputes resolution structure. 
 Is housed within existing formal institutional structures thereby ensuring continuity 
 Should be well represented in its composition particularly aimed to resolve the types 

of grievances that are likely; 
 Is accessible/close to the source of grievance so as to not make reporting of grievance 

difficult in the first place; 
 Takes cognizance of the need to resolve grievances as they are better resolved at the 

level at which they occur rather than the next higher level; 
 Provides appropriate orientation and training to all stakeholders involved in redressal 

of grievances; 
 Is well-supported by an effective information dissemination mechanism to prevent 

occurrence of a grievance in the first place due to lack of information; 
 Fixes a time frame for resolution of grievance and communicates the same to communities; 
 Is timely and responsive i.e. Its recommendation and decisions are implemented by 

the project implementers; and finally 
 Is adequately resourced to ensure desired effectiveness. 
 No financial payments required for PAPs to have their grievances addressed. 

 

13.5 Grievance Management Committees’ Structure, and Functioning 
Grievance procedures will be required to ensure that PAPs are able to lodge complaints or concerns, 
without cost, and with the assurance of a timely and satisfactory resolution of the issue. The procedures 
also ensure that the entitlements are effectively transferred to the intended beneficiaries. Stakeholders 
will be informed of the intention to implement the grievance mechanism, and the procedure will be 
communicated at the time that the RAPs are finalized. 
 

Based on the concerns from the stakeholders pertaining issues related to the relocation of utilities; 
which in most cases not only weighing down the pace of construction works but also it has been causing 
huge outcry from the communities due to disruption of the services especially water supply. Within 
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that context this RAP proposing an additional (Third) committee for utilities services providers with its 
coordination at the district Commissioner’s office. The proposed compositions of the committees are 
presented in the subsequent sections. 

 

13.6 Scope of Work of Grievance Management Committees 
All committees will have similar responsibilities albeit at different levels of their function/jurisdiction. 
Major responsibility of the Grievance Management Committees will be: 

 Represent the interests of PAPs and communities in the project's zone of influence; 
 Act as an entry and exit point for all grievances arising from resettlement activities 
 Act as part of project monitoring and oversight committee on the corridor encroachment, 

construction materials vandalism and finally to sensitize the community from misusing the 
infrastructures. 

 Monitor safety standards, labour requirements and community health issues during construction 
works and report to LGAs /TARURA – Project coordinator. 

 Prepare progress reports and present them to the GMC during monthly meetings 
 

13.7 Compositions of various grievance management committees 
The composition of grievance committees is listed in the table below: 

 

Table 13-1: Composition of Grievances Committees 

Level Committees members Position in the 
Committee 

Mtaa level 
(this 

applies 
mainly 
under 
Linear 

Projects) 

Mtaa Leader Chairperson 

Grievance Community liaison officer- secretary 

Influential person Member 

Religious leaders Member 

PAPs representatives -male and female Member 

Representatives of people with disabilities Member 

Representatives of project contactors and consultants Member 

Representatives from Relevant CBOs (GBV) Member 

Representatives or community affected institutions Member 

Municipal 
Level (LGAs) 
Committees 

Members 

LGAs/MED Chairperson 

Grievance Community liaison officer- Secretary 

Environmental officer Member 

Valuer Member 

Land officer Member 

Legal officer Member 

Grievances officer Member 

Project coordinator Member 

District 
Commission
er s’ Offices 

District Commissioner The chairperson 

Representatives from various utilities (TANESCO Water and 
sanitation authorities, Water basin officer, Communication 
cables agencies,) 

Members 

Representatives from Roads i.e. DAWASCO, TARURA and 
TANROADS 

Members 

Grievances officer Members 

Project coordinator Member 
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13.8 Dissemination of Committee’s Resolution 
The Committee’s resolution status on any grievance received and discussed will be communicated to 
the PAP or any claimant within 7 working days of the Committee’s decision. 
 

i. Program Reporting Requirement: The Grievances Management Committees will work 
hand in hand with the RAP Consultant, LGAs and the project Communications liaison 
officers reporting on all matters arising and progress. 

 
ii. Location: The District - Grievances Management Committees will be housed within the 

project coordinator’s office and provided with a separate space to work. They would 
undertake travel to project sites as necessary. 

 
iii. Operational duration: In terms of duration, the following shall be the key considerations: 

▪ The committees would need to operate till the project continues to have an 
interface with affected communities. 

▪ It should remain operational even after end of the construction period as it is 
likely that there could be issues relating to the operational phase. 

▪ The duration till when such a grievance redressal system needs to be maintained 
post construction can be determined and can be mutually agreed between SPCU and 
LGAs 
/ districts upon by review of suitable indicators such as: Nature and type of grievances; 
received, addressed; Pending resolution; and Referred for arbitration/ court. 

 
iv. Interfacing with the complainant 

Community Development Assistant (Deputy Secretary) will be responsible for preparation 
of invitation and resolutions letters. In the event of submitting the invitation letter the CDO 
will send the letter and make a follow up by phone. During the dissemination of the 
resolutions the CDO and committee secretary will seek appointment to meet the 
complainant and submit the resolution to the complainant after cancelling. 

13.9 Redressal Procedure 
The Grievance redressal procedure aims to take into use the existing traditional structures. However, the 
PAP shall have the option of directly reporting the grievance to the District level GRM, if s/he so desires. 
The steps involved are as given below: 
 
STEP 1 – LOGGING AND RECORDING OF GRIEVANCE: 
As a first step, all complaints and grievances relating to any aspect of the project are to be properly 
lodged through the representative block/zone member of the Grievance Management Committee and 
then recorded in the Grievance Form8. The contact details of the Mtaa-GMC members will be made 
public to the PAPs. Additionally, the Mtaa leader will also be available to help the PAPs to channel their 
grievances to the committee. Grievance Form feeds into the RAP Database managed centrally at 
Msimbazi Project office. Complaints that are not connected to the Project are filtered and referred to 
relevant local committees and claimants informed accordingly within 5 days. Some cases may just 
require provision of required information or clarification and may therefore not be required to be 
referred to Step 2. 
 
STEP 2 – REDRESSAL AT MTAA- GRIEVANCE MANAGEMENT COMMITTEE LEVEL: 
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The Mtaa/facility - GMC shall maintain a record/register of all complaints/grievances received so that 
these can be recorded collectively. At this step, all cases are to be heard by Mtaa/facility- GMC and 
addressed through consultations conducted in a transparent manner and aimed at resolving matters 
through consensus. In order to ensure transparency, all meetings aimed at resolving such complaints 
are conducted in places specifically designated for this purpose. Minutes of such meetings shall be kept 
and if the resolution proposed by the Mtaa/facility- GMC is accepted by the PAP, the PAP will sign the 
grievance form to show agreement and the grievance will subsequently be closed, otherwise Step 3 
below will be followed in appeal. A period of 7 days is provided to hear and redress the grievance. 
 
STEP 3 –REDRESSAL AT DISTRICT - GRIEVANCE MANAGEMENT COMMITTEE LEVEL 
If the Complainant does not receive any response from the Mtaa/facility GMC within 14 days of lodging 
the complaint or that the Complainant is not satisfied with the response, then the issue will be appealed 
to the District - Grievance Management Committee (District- GMC). During the appeal to the District- 
GMC, all the necessary details will be attached, and the Complainant notified accordingly of the venue, 
date and time of when a hearing will be conducted and resolved within 14 days’ time. If the resolution 
proposed by the District- GMC is accepted by the PAP, the PAP will sign the grievance form to show 
agreement and the grievance will subsequently be closed. 
 
STEP 4 – CIVIL COURTS OPTION: 
If the affected person is not satisfied with the decision of the District- GMC he/she will be informed of 
his/her rights to take the grievance to the court of law, as a last resort. However, the Complainant will 
also be informed that to do so will be at their own expense, unless the court awards damages to the 
Complainant. The decision of the court of law will be final. 
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Figure 13-1: General Grievance Handling Mechanism for the Msimbazi Basin Development Project
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13.10 Responsibility for addressing issues of GBV/SEA 
 
The World Bank’s ESF requires that: “the Borrower [is] to provide a grievance mechanism, process, or 
procedure to receive and facilitate resolution of concerns and grievances of project-affected parties 
arising in connection with the project, about the Borrower’s environmental and social performance. 
A grievance mechanism will be proportionate to the risks and impacts of the project.”  
In compliance to this WB requirement LMUP will undertake the following steps 
 

(i) Identify Service providers for the GBV 
Upon the project appraisal, the identification of organization(s) and establish synergies with providers 
on the ground e.g., NGOs and local institutions who are trusted by the local community and are 
working on GBV prevention and response. In areas with high GBV prevalence, there may already be 
an existing mapping of GBV prevention and response actors in a given community) It is important to 
map community organizations working on women’s and girls’ rights as they may be both entry points 
to services for survivors and useful allies for awareness raising activities around and within the project 
area. When identifying community-based organizations, shall seek for those with experience working 
with the local population to address the root causes of GBV by providing livelihood support or by 
implementing community-based interventions to challenge the norms and attitudes that underlie 
GBV. These two activities fall under the broad categories of GBV prevention and response.   
The activities that GBV Services Providers will provide a project will depend upon the risk level. These 
can include the following:  
 

• Undertaking a community mapping of GBV risk ‘hot spots’ and vulnerable target groups  that 
may be most susceptible to project induced GBV, particularly SEA;  

• In consultation with the RAP Implementation Agency, on the basis of the community 
mapping, identifying the specific GBV prevention activities to be undertaken to address GBV 
cases/incidences.   

• Providing services to survivors and/or becoming a victim advocate/victim accompaniment, 
case management organization. If required and in High risk situations, the project should 
equip this organization with funds that will enable it to facilitate access to timely, safe and 
confidential services for the survivor  (including money for transportation, documentation 
fees, and lodging if needed);   

• Providing training related to ensuring knowledge of standards laid out in the Code of 
Conduct (CoC) and services that are available for survivors;  

• Ensuring that the project has ‘safe spaces’ with regard to confidentiality and where survivors 
can report incidents of GBV to trained personnel;  

• Raising awareness around the existing accountability mechanisms and supporting the 
development of a Stakeholder Engagement Plan; and,   

• Channelling complaints to the appropriate accountability mechanism 
 
(ii) Enhance the capability of all RAP Implementers in handling the GBV issues 
  
The RAP implementers will be trained on the key principles that should be considered when handling 
GBV.  

 
▪ The following will be some of the targeted groups for such trainings: 

 (i) workers, both from the contractor and sub-contractors; (ii) consultants, such as the 
supervision consultants or others working in the project area; and, (iii) RAP Implementation 
Agency staff involved with the project. Managers are particularly important to train as they 
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have the responsibility for ensuring compliance of staff with the CoCs as well as implementing 
sanctions for transgressions.  

▪ The trainings will be done to all employees prior to commencing work on site to ensure they 
are familiar with the company’s commitments to address GBV, and the project’s GBV CoC. The 
sanctions embodied in the CoC need to be clearly explained. It should be noted that the 
induction course will need to be repeated on a regular basis as new staff start on the project.  

▪ The trainings will be conducted no more frequently than monthly for the duration of the 
contract starting from the first induction training prior to commencement of RAP 
implementation and subsequent construction works to reinforce the understanding of the 
project’s GBV goals.   

▪ At a minimum training should include. 
 

(iii) Coordination of SEA/GBV Reporting 
LMUP will provide support to local leaders (Mtaa/Wards) community development officers; 
existence in GRC.  The Community Development officers will do the following: 
 

▪ Upon receiving the complaints, the Community Development officers will send the 
complaints to GBV Services Providers.  

▪ GBV service provider will identify the survivor in accordance with international 
standards that articulate a minimum basic package of services, ideally including case 
management support, health services, psychosocial support, police support and 
security, access to legal services, and shelter, if needed. When identifying GBV Services 
Providers, the quality of service provision should be a key consideration.  In keeping 
with a survivor-centered approach, accessing services should be the choice of the 
survivor. Access to police and justice services should be made available in the instance 
that the survivor would like to pursue charges through the local justice system.   

▪ Project Social Expert will follow up with service providers on the mitigation and progress 
of resolving GBV related matters. The reports will be documented as part of quarterly 
reports. 
 

 (iv) Suggested ways of reporting GBV / SEA  
Community will be sensitized on the existing channels for reporting grievances. Project will adopt 
the simple and convenient channels hat suit the nature of the community. The awareness will be 
made publicly with advertised procedures, setting out the length of time users can expect to wait 
for acknowledgement, response and resolution of their grievances. Transparency about the 
grievance procedure, governing structure and decision makers. 

 

13.11 Grievance Log 
The PIU Social Safeguards Expert will ensure that each complaint has an individual reference number, 
and is appropriately tracked and recorded actions are completed. The log also should contain a 
record of the person responsible for an individual complaint, anonymous complaints and records 
dates for the following events: 
 

• Date the complaint was reported. 
• Date the Grievance Log was uploaded onto the project database. 
• Date information on proposed corrective action sent to complainant (if appropriate). 
• The date the complaint was closed out. 
• The date response was sent to complainant. 
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Different ways in which users can submit their grievances, which may include:  
 Submissions in person, by phone, text message, mail, email or via a website;   
 A log where grievances are registered in writing and maintained as a database managed by 

Community development officers at Mtaa office and Community liaison officers at the project 
(LMUP); 

 Appeals process (including the national judiciary) to which unsatisfied grievances may be 
referred when resolution of grievance has not been achieved; and,   

▪ An option for mediation when users are not satisfied with the proposed resolution 
 

Other GRC Channels:  

PAPs can access the WB’s Grievance Redress Service (GRS) (http://www.worldbank.org/GRS; e-mail: 
grievances@worldbank.org) for addressing concerns and grievances arising in connection with the project.  

 

13.12 Monitoring Complaints 
 
The PIU Social Safeguards Expert will be responsible for: 
• Providing the sub-project Resettlement and Compensation Committee with a 

weekly report detailing the number and status of complaints. 
• Any outstanding issues to be addressed. 
• Monthly reports, including analysis of the type of complaints, levels of 

complaints, and actions to reduce complaints. 
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14 FUNDING ARRANGEMENTS 
 
The implementation of this RAP AND LRP will require a budget for carrying out the action plan.  
The breakdown of RAP AND LRP implementation is of two levels: (i) costs for paying the compensation 
amounts to PAP for losses of properties incurred upon them due to the project in one hand and also 
for engaging RAP implementation and Monitoring Agencies on the other hand are required to be costed 
for arriving at the final budget of the RAP AND LRP. The cost of implementation of the Livelihoods 
Programs has also been estimated and considered under the RAP AND LRP budget. The total cost of 
implementing the RAP AND LRP has been provided below in Table below. 
 
Table 14-1: Estimated Budget for RAP implementation 

1. COMPENSATION BASE 

a. Land Quantum 

Items Quantity  Amount Tsh  Ammount in USD 

Total Land (ha.) 69.48 19,147,409,100.00 8,343,097.65 

Total (1) 69.48 19,147,409,100.00 8,343,097.65 

    

b. Affected Trees (Nos) 

Exotic 288 4,079,500.00 1,777.56 

Fruit & Permanent Crops 4484 96,823,500.00 42,188.89 

Indigenous 707 8,152,000.00 3,552.07 

Total (2) 5479 109,055,000.00 47,518.52 

    

c. Buildings/structures (Nos.) 

Multi storey 11 550,783,760.00 239,992.92 

Main building 1872 26,950,337,612.00 11,743,066.50 

Secondary Building 914 2,871,345,940.00 1,251,131.13 

Community Buildings (Churches & 

Mosques)* 

8 835,746,012.00 364,159.48 

Government Property (*Ongoing Valuation) 1 TBD  TBD 

Total (3) 2797 31,208,213,324.00 13,598,350.03 

    

2. TOPPING UP ALLOWANCES 

Disturbance Allowances 7% 1693 2,327,988,762.00 1,014,374.19 

Transport allowance (owners) 1693 352,500,000.00 153,594.77 

Transport allowance (Tenants) 395 19,750,000.00 8,605.66 

Accommodation Owners 1693 3,798,020,000.00 1,654,910.68 

Accommodation Tenants 395 47,400,000.00 20,653.59 

Total (4)   6,545,658,762.00 2,852,138.89 

    

4. ADMINISTRATION COSTS 

RAP implementation Agencies 300,000,000.00 130,718.95 

Monitoring Agency 50,000,000.00 21,786.49 

Handling of Grievances 45,900,000.00 20,000.00 

Total (6) 395,900,000.00 172,505.45 

Sub Total (A) RAP implementation 57,406,236,186.00 25,013,610.54 

5. LIVELIHOODS RESTORATION PROGRAMS 

Financial Literacy Trainings  160,650,000.00 70,000.00 

Skill development training  229,499,999.00 100,000.00 
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Training Community involvement in greenery  252,450,000.00 110,000.00 

Gender and health (GBV, HIV AIDs and COVID-19 Awareness) 275,400,000.00 120,000.00 

Total (6) 917,999,999.00 400,000.00 

Sub Total (B) LRP implementation 917,999,999.00 400,000.00 

RAP and LRP implementation Total 58,324,236,185.00 25,413,610.54 

6. CONTINGENCIES TO MEET ANY UNFORESEEN IMPACTS COSTS 

5 % of compensation base and allowances and LRPs 2,916,211,809.25 1,270,680.53 
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15 MONITORING AND EVALUATION 

15.1 Introduction 
WBCU will be the responsible for the M&E of implementation for the resettlement/compensation 
plans. Msimbazi project will institute an administrative reporting system to provide resettlement and 
compensation monitoring reports (RMR) that: 

(a) Alerts authorities to the of RAP implementation and requirements; 
(b) Provides timely information about compliance with the RAP; 
(c) Reports any grievances that require resolution; and 
(d) Documents timely completion of project resettlement obligations (e.g., 

payment of the agreed sums and construction of new structures) for all 
permanent and temporary losses, as well as unanticipated, additional 
construction damage. 

 
Once the required RAPs have been completed and implemented, a final review will be 
conducted in order to assure that the plans have been properly implemented. 
 

M&E objective is to determine the following: 
a) If PAPs have been compensated in full before implementation of construction works; and 
b) Any change in the social economic condition of the PAPs after resettlement. 

 

15.2 Verifiable Indicators for M&E 
 
A number of socioeconomic indicators will be used to determine the status of affected people 
(compared to pre-project, land being used, standard of house, and level of participation in project 
activities, how many children in school, health standards, and others). Therefore, RAPs will set three 
major socioeconomic goals by which to evaluate success: 
 

1. Affected individuals, households, and communities are able to maintain 
their subproject standard of living, and even improve on it; 

2. Local communities remain supportive of the project; and 
3. Absence or prevalence of conflicts. 

 

The indicators in Table below will be used to monitor and evaluate the implementation of 
resettlement and compensation plans. The consultant will consolidate efforts in periodical 
monitoring the indicators listed in following matrix. 

 

Table 15-1: RAP Monitoring Indicators 

Parameters Indicators  

Impacts on assets 
and people 

Number of Affected assets compensated Quarterly, Annually 

Number of replaced trees and structures Quarterly, Annually 

Number of restored livelihoods and income Quarterly, annually 

Financial 
(compensatio
n/ 
establishment
) 

Amount of total compensation disbursed End Term Evaluation 

Amount of compensation paid to PAPs by LGA , 
Location and Sub-county 

End Term Evaluation 

Number of PAPs paid compensation (disaggregated by 
gender)in cash 

End Term Evaluation 
End Term Evaluation 
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Number of PAPs already having bank accounts and 
those yet to open 

End Term Evaluation 

Number of PAPs who were not found and not paid End Term Evaluation 

Relocation/ 
Rehabilitatio
n 
/Income 
Enhanceme
nt 

Number of PAPs who shifted to other unaffected 
parcels 

Quarterly 

Number of PAPs who continue to reside in the same 
areas as before 

Quarterly 

 Number of vulnerable PAPs who have shifted by area Quarterly 

Number of   total   PAPs   enrolled   into   ongoing 
government programs (by type) 

Quarterly 

Number of youth, unemployed 
employed in construction works by type of services 
provided 

Quarterly 

Number of emerging PAPs due to unforeseen 
construction impacts 

Monthly 

Number of Encroachers existing
 within the  compensated corridor 

Monthly 

Number of Consultations meetings held with 
communities 

Quarterly, Midterm and End 

Term 

Time taken for issuance of expropriation order and 
date of vacating the land 

Quarterly, Midterm and End 

Term 

Time taken to identify alternate lands for PAPs Quarterly, Midterm and End 

Term 

Institutional 
Strengthening 

Number of trainings provided to the committees 
(GRCs) 

Quarterly 

Number of grievances committees with full staffing 
and functioning 

Quarterly 

Number of members of each grievance committee 
disaggregated by gender, age and education levels 

Quarterly 

Number of grievances resolved by ‘level’ (first level, 
second level and third level) of resolution 

Quarterly 

Compensation 
usage 

Number of men and women built new homes to 
replace the demolished/impacted ones 

Midterm and End 

Number of men and women planted trees to replace 
the lost ones 

Midterm and End 

Number of men and women built new homes to 
replace the demolished/impacted ones 

Midterm and End 

Livelihoods 
Restoration 
programs  

Number of PAPs counseled on opening of bank 
accounts and updating of passbooks i.e. provided with 
Financial Literacy Training 

Quarterly 

Number of PAPs counseled on judicious usage of 
compensation amount 

Quarterly 

Number of meetings and FGDs held with communities 
by sub ward  and District 

Quarterly 

Dates of provision of PAP ID Cards Quarterly 

Dates of payment of compensation payments Quarterly 

Dates of issuance of expropriation order and date of 
vacating the land 

Quarterly 
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Type of issues raised, discussion points of each 
meeting and FGD 

Quarterly 

Number of participants in such meetings by category 
(general and vulnerable) 

Quarterly 

Number of FGDs held with female PAPs by sub ward 
(mtaa) 

Quarterly 

Time taken to identify alternate lands for PAPs Quarterly 

Number of participants by category of stakeholder  at 
the RAP launch workshop by District 

Quarterly 

Number of men and women built new homes  Quarterly 

Number of men and women established new/ 
improved their businesses 

Quarterly 

Number of women and men linked up with livelihood 
program 

Quarterly 

Number and types of livelihood activities implemented 
by men and women 

Quarterly 
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16 ANNEXURE 
 Annex 1: List of Community Meetings Participants 

http://tiny.cc/Meeting_Participants_list 

 

 Annex 2: Minutes of Discussion 

http://tiny.cc/MOMs 

 

 Annex 3: Valuation Rates 

http://tiny.cc/Valuation_rates 

 

 Annex 4: Copy of Government Gazette  

http://tiny.cc/Government_Gazette_copy 

 

 Annex 5: List of Affected LRP Groups 

http://tiny.cc/Affected_LRP_list 

 

 Annex 6: Tools 

http://tiny.cc/Survey_tools 

 

 Annex7: Grievance uptake Form 

http://tiny.cc/Grievance_Uptake 

 

 Annex 8: Case Withdrawing Notice 

http://tiny.cc/case_withdrawal 

 

 Annex 9: List of Income generating groups  

http://tiny.cc/IncomegenGroupList 

 

 Annex 10: Detailed in kind house replacement options 

 

http://tiny.cc/IncomegenGroupList
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